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EXECUTIVE SUMMARY

The North Field 87 Rapid Runway Repair (RRR) Test was conducted 23
August through 4 September 1987 at North Auxiliary Field, North, South
Carolina, a Military Airlift Command (MAC) training field operated by
Charleston AFB.

The overall test was a combined effort of the Air Force .. ineering and
Services Center (AFESC), responsible agency for Development Test and
Evaluation (DT&E); and the USAF Tactical Air Warfare Center (USAFTAWC),
responsible agency for Initial Operational Test and Evaluation (IOT&E). The
DT& and IOT&E were independent tests, conducted concurrently for economy of
test resources.

A.  PURPOSE

The North Field 87 Test consisted of DT4E of the Folded Fiberglass Mat
(FFGM) Crater Repair System and the Upheaval Measurement System, and IOT&E of
the Minimum Operating Strip (MOS) Marking and Hand-Mixed Polymer Spall Repair
Systems. The FFGM Test was conducted to evaluate the performance of two
polyester folded fiberglass mats over a crushed stone crater repair. The
Upheaval Measurement Test was conducted to compare the capabilities of the
Dipstick and the standard and modified stringline and to evaluate their
performance based on speed and accuracy.

IOT&E was conducted to evaluate the operational effectiveness and
suitability of the MOS Marking and Spall Repa1r Systems. Results are reported
by USAFTAKC in Rapid Rupway Repair (RRR) §g systems for MOS Marking and

Hand-Mixed Polymer Spall Repair, IOT&E Final Report (TAC Project £&7C-068T),
November 1987.

B. TEST DESCRIPTION

Two explosively formed craters, with repair diameters of 45 and 48 feet,
were repaired with crushed stone according to procedures established in HQ

AFESC RRR Interim Guidance, 1984. The repairs were not timed.

One mat was instrumented to wecord mat and anchor bolt loads during
aircraft trafficking. (Mat instrumentation results are reported separately in
Volum: II.) The instrumented mat, oriented with hinges parallel to the runway
centurline, was anchored using 5/8-inch diameter anchor bolts and 4-inch
diameter bushings, along with sixteen 1 1/4-inch diameter instrumented anchor
bolts and 4-inch diameter bushings. The second mat, oriented with its hinges
angled 4 degrees from the runway centerline, was fabricated with slotted
anchor holes and was anchored using 3/4-inch diameter anchor bolts and 5-inch
diameter bushings. Each mat was subjected to a range of trafficking,
including taxi, takeoff, and touch-and-go operations, and a 30-second
sustained engine run-up at 80 percent military power with the aircraft 50 feet
from the mat.




The Upheaval Measurement Test originally was planned to evaluate three
methods of determining crater uphcaval: a standard stringline, consisting of
a stringline pulled taut between two wooden guideposts; a modified stringline,
consisting of a cable pulled taut between two matal stands; and a Dipstick
pavement profiler (an electronic leveler). Because of an equipment problem
with the modified stringline, only the Dipstick and standard stringline were
tested at North Field. However, the test objectives for the modified
stringline subsequently were completed at Det 2, Field 4, Eglin AFB, FL, in
October 1987,

The Upheaval Measurement Test was conducted in conjunction with the
crater repair. An accurate baseline upheaval boundary was established using
rod-and-level measurements, then the upheaval was measured with each candidate
device. Results from candidate devices were compared to the results from the
baseline survey.

C.  TEST RESULTS
Results from each test are presented by test objective.
1. FFGM Test

a. Objective 1: Evaluate the performance of a crushed stone
repair covered with a commercially produced, hinged, fiberglass mat.

Crater 1 supported 108 aircraft trafficking passes, while
Crater 2 sustained 110. Each repair remained within established surface
roughness limits ard did not require maintenance necessitating mat removal.
There was no Toss of anchors, no foreign object damage (FOD) generated, and no
permanent mat deformation.

A tear in Mat 2, exposing mat delamination, was observed after
the 69th pass. The area was repaired with the mat in place, and trafficking
continued. An inspection of the mat problem revealed that the delaminated
area was not thoroughly saturated with resin during manufacturing.

b. Objective 2: Compare anchor bolt 1loads and mat strains to
those predicted by mat analysis. -

A survivable mat instrumentation system was developed and
implemented, with 39 of the original 48 instrumentation channels operating at
the end of the test. However, excessive signal noise and tape recorder
failures hampered data collection and limited mat strain gauge data. Maximum
measured east-west horizontal anchor bolt loads for different F-15 aircraft
ground operations from 30 selected events were recorded as follows:

1 Taxi with hard braking 4,300 pounds
2. Take off with afterburner 3,870 pounds
3. Touch and go without afterburner 1,400 pounds
4 Air blast 80-percent engine run-up 2,650 pounds

(1 to 2-second duration)
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Volue II of the test report details the mat 1instrumentation
effort.

¢. Objective 3: Compaie the rutting performance of a crater
repair with mat hinges paraliel to the MOS centerline to that of a mat skewed
3 to 4 degrees off the MOS centerline.

Both repairs remained within surface roughness limits. There
was no significant difference in rutting between the two repairs.

d. Objective 4: Evaluate anchor bushings’ ability to remain
tight, and compare the performance of standard and modified bushings.

The standard bushings on Mat 1 did not require tightening until
Pass 61, when a maximum of 13 bushinas (2 anchor and 11 Jjoining) required
tightening. Nine modified bushings on Mat 2, however, required tightening
after Pass 13. For Mat 2, the number of loose bushings ranged from two to
nine for all but one measurement interval. Angled bolt holes and improper
seating of the bushings are suspected causes of the loosening.

e. Objective 5: Measure bow wave amplitudes, and compare the
amplitude of bow wave on the standard mats versus the slotted and skewed mats.

The bow wave phenomenon, seen in earlier mat tests with larger
aircraft, was not evident at North Field. Bow waves on the mats were not
observed by repair monitors, nor were they indicated on high-speed film.

f. Objective 6: Appraise the adequacy of *he mat anchoring
system during loadcart and aircraft trafficking.

Under all conditions, both anchoring systems worked well. No

bolts or bushings pulled out or broke free. The mats remained securely
anchored to the pavement.

g. Objective 7: Appraise the mat’s structural integrity and the
anchoring system’s adequacy during exposure to jet blast from engine run-ups
by F-15 and F-16 aircraft.

During this test, only the F-15 was used because it represented
the worst-case aircraft available for the test. Each mat was exposed to
engine run-up at 80 percent military power, with the aircraft located 50 feet
from the trailing edge. Approximately 10 seconds of exposure time was
recorded for Mat 1 and 30 seconds for Mat 2. No effects were observed on
eitner mat during the 80-percent run-ups. Each mat remained intact and firmly
anchored.

2. Upheaval Measurement Devices Test
a. Objective 1: Determine the absolute accuracy of the standard

stringline, the modified stringline, and the Dipstick upheava! measurement
methods.




None of the devices was consistently able to measure upheaval
to within the test criteria. Although the devices remained within the
vertical accuracy criteria (3/4 inch), horizontal accuracies were off by as
much as 8 feet.

b. Objective 2: Identify each method’s repeatahility.

A statistical analysis of initial measurements for the Dipstick
and of intermediate measurements for the standard and modified stringlines
shows that none of the devices gave repeatable results.

c. Objective 3: Determine the absolute measurement time, and
compare each of the three tested method’s measurement times.

Both the standard and modified stringlines met the 10-minute
initial measurement time criterion, as well as the 15-minute intermediate
measurement time criterion.

The Dipstick met the 10-minute criterion, when only accumulated
profiling time is reported. Total operaticnal time, including equipment setup
and changing profile lanes, was not included because onsite instruction was
given Eetween measurements. Intermediate times were not taken for the
Dipstick.

D. CONCLUSIONS AND RECOMMENDATIONS
1. FFGM Test
a. Conclusions

Overall, the FFGM Repair System exceeded minimum performance
requirements. Each repair sustained more than 100 aircraft trafficking
passes, remained within surface roughness tolerance limits, and did not
require maintenance necessitating mat removal. The commercially manufactured,
hinged fiberglass mats performed well. Mat 1 did not exhibit permanent
deformation ({tears, rips, etc.,) or delamination. Mat 2 also performed well,
with the exception of a 2- to 3-foot tear (which was easily repaired) and
minor delamination.

Hinge orientation had no significant effect on repair
performance.

In general, the anchoring system held the mals solidly
throughout the test, and no anchor bolt damage was reported. However, each
type of bushing loosened often, with the conventional bushings holding longer
than the modified bushings. The modified bushings also performed below the
acceptable test criterion of 30 passes before requiring tightening.

b. Recommendations
(1) Additional testing should be conducted on both hinge
orientation and the mat anchoring system.
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(2) The effects cf hinge orientation on rutting should be
examined in a more controlled environment.

(3) Further tests should be conducted to determine, under
controlled conditions, the effects of angled bolt holes on bushing tightness.
If warranted, use of a drill guide should be investigated.

2. Upheaval Measurement Test
a. Conclusions

Although none of the measurement devices consistently met the
criterion for horizontal accuracy, all but four elevation measurements were
within the 3/4-inch vertical upheaval tolerance. Test results show that none
of the three devices gave repeatable results. Both stringlines met the
10-minute initial and 15-minute intermediate measurement criteria. For the
Dipstick, the reported time for each profile, plus additional setup time,
indicated that it would exceed the time criterion.

b. Recommendations
(1) Revise the procedures for the modified stringline to
initially measure upheaval in a line parallel to traffic, rather than in a
triangular pattern around the crater.

(2) Concentrate on future development and testing of the
modified stringline, with emphasis on improved accuracy.

vii
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PREFACE

This report was prepared by the BOM Corporation, 7915 Jones Branch Drive,
McLean, Virginia 22101, under Contract F08635-84-C-0185, for the Air Force
Engineering and Services Center, Rapid Runway Repair Program Office, Tyndall
Air Force Base, Florida.

The performance period for this effort was 24 August to 4 September 1987.
The AFESC/YER test director was Mr. Perry Dukes.

Distribution 1limited to DOD and DOD contractors only; this report
documents test and evaluation. Distribution limitation applied November 1988.
Other requests for this document must be referred to *he Air Force Engineering
and Services Center (AFESC/YER), Tyndall Air Force Base, Florida 32403.

' . This document contains technical data whose export is
restricted by the Arms Export Control Act (Title 22, U.S.C., Sec 2751, et
seq.) or The Export Administration Act of 1979, as amended. Title 50, U.S.C.
App. 2401, et seq. Violations of these export laws are subject to severe
criminal penalties. Disseminate in accordance with the provisions of AFR
80-34.

Destroy by any method that will prevent disclosure
of contents or reconstruction of the document.

This report has been reviewed and is approved for publication.

brog LMkl LD,

PERRY "E. DUKES GUY A. MORGAN, Colonel, USAF
Project Engineer Director, Engineering and Services
Program Office
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SECTION I
INTRODUCTION

A.  PURPOSE

As part of the U. S. Air Force’s continuing program to develop systems
and procedures for Rapid Runway Repair in a postattack environment, the Air
Force Engineering and Services Center (RRR AFESC) and the USAF Tactical Air
Warfare Center (USAFTAWC) jointly conducted the North Field ’87 Rapid Runway
Repair Test. The test was held at North Auxiiiary Field, North, South
Carolina, between 24 August and 4 September 1987.

The overall test purpose was the concurrent Development Test and
Evaluation (DT&E) and Initial Operational Test and Evaluation (IOT&E) of
several RRR subsystems. Four RRR systems were tested: (1) Folded Fiberglass
Mat Crater Repair, (2) Crater Upheaval Measurement, (3) Hand-Mixed Polymer
Spall Repair, and (4) Minimum Operating Strip (MOS) Marking. AFESC conducted
DT&E of the Folded Fiberglass Mat (FFGM) Crater Repair System and of three
methods for measuring crater upheaval. USAFTAWC conducted IOT&E of the
Hand-Mixed Polymer Spall Repair System and the MOS Marking System.

B.  BACKGROUND
1. Folded Fiberglass Mat Crater Repair

The FFGM crater repair consists of 2 crushed stone base course
covered with a FFGM anchored to undamaged runway pavement with anchor bolts.
Initial testing of the fiberglass mat repair system with F-4 aircraft was
conducted in 1983 at North Field. The fiberglass mat concept was proven at
the Air Bzase Survivability Capability Demonstration (SALTY DEMO) at
Spangdahlem Air Base, Germany, in 1985. During the demonstration, 50- by
60-foot rigid polyurethane mats were installed over the repairs and were
trafficked by operational fighter aircraft, including F-4s, F-15s, and A-10s.
At RAF Wethersfield, England, folded mats, consisting of polyurethane panels
connected with a flexible hinge material to allow the mat to be folded for
easier packaging and transportation, were installed and were tested by C-5 and
C-141 aircraft trafficking.

After the Wethersfield Test, numerous developmental tests were
conducted at Tyndall AFB, Florida, to improve the folded mat system. The
tests included examining hinge orientation and the performance of the
anchoring system. The mats were trafficked with a loadcart.

The Crater Repair Test at Noruh Field ’'87 was conducted to examine
the performance of the folded mat system under fighter aircraft traffic. The
dynamics of aircraft traffic were required to examine bow wave and other
phenomena observed during trafficking in previous tests. One mat was
instrumented to determine the dynamic loads experienced by the mats during
trafficking.




2. Upheaval Measurement

Since 1985, AFESC has been investigating mecvhods of determining
crater upheaval that are rapid, yet more accuvate than the stringline method
now employed (RRR Interim Guidance, Septemb .. 1984). Two alternative methods
of upheaval measurement were proposed: the Dipstick, which is a pavement
profiler, and a modified stringlire that reduces cable sag. After extensive
testing at Tyndall AFB, testing of these alternatives, along with the
stringline method now used, was planned for North Field to determine the
fastest and most accurate method.

3. Hand-Mixed Polvmer Spall Repair

Hand-mixed polymer spall repair was demonstrated initially during
SALTY  DtEMO. The hand-mixed polymer spall repair method, employing
PERCOL™-S-100 polymer resins, was tested along with the Silikal repair method.
The hand-mixed polymer method was faster and less labor-intensive.

AFESC continued developing the polymer spall repair system;
environmentally safe polymer resins manufactured by ARNCO and Ashland were
tested during the summer of 1987. AFESC selected the Ashland polymer recins
on the basis of performance during these tests.

The current spall repair method is a two-resin system. Each resin
is stored in separate 55-gallon drums. The component resins, one of which
contains a catalyst, are dispensed into plastic buckets, mixed together in a
third bucket, then poured into aggregate-filled spalls.

Part of the spall repair test at North Field was a formal IOT&E of
the spall repair system. To evaluate the operational effectiveness and
suitability before a urocurement decision, AFESC personnel assessed the
reliability and mairtainability of the system.

4. MOS Marking

The MOS Marking System consists of a commercially available highway
paint striping machine, runway edge and distance-to-go markers, and associated
support vehicles. The system, in its early developmental stage, was deployed
at SALTY DEMO. Tne current system is a result of subsequent development and
improvements, in both hardware and procedures, by AFESC.

The MOS Marking Test at North Field, as ¢ formal IOT&E of the MOS
Marking System, included an evaluation of the MOS marking procedures and an
evaluation, by pilots, of the deployed MOS markings during aircraft
operations, AFESC personnel also evaluated the reliability and
maintainabilivy of system components.

C. TEST OVERVIEW

DT&E and IOT&E were conducted independentiy; however, planning and
financial and logistics support for 411 tests were combined for economy.
AFESC provided major test funding, equipment, and materials for ODT&E and




IOT&E.  USAFTAWC provided aircraft and aircraft support. In addition, the
Military Airlift Command (MAC) provided the North Field test site, and the
Tacticai Air Command (TAC), through Shaw AFB, SC, provided Prime Base Engineer
Emergency Force (BEEF) personnel as the test team. Finally, the test was
supported by various organizations, including 3246 TW, Eglin AFB, FL; 823 CES
HR, Hurlburt Field, FL; 437 CES, Charleston AFB, SC; 363 TFW, Shaw AFB, SC;
and 240 CCS from McEntire ANGB, SC.

A total of 234 spalls and two explusively formed craters were repaired on
the North Field 09/27 runway. Crater upheaval was measured as part of the
crater repair. Twelve 50- by 5000-foot MOSs were marked under various
conditions, with seven of the 12 MOSs expanded to 90 by 7400 feet. Pilots in
F-15 and F-16 aircraft flew low approaches against the marked MOSs and
trafficked the repaired craters and spalls with taxi, takeoff, and
touch-and-go operations.

In addition to the data collected for the four major tests, reliability
and mairtainability (R&M) data were collected. ki&M data were collected
primarily on the paint machire, but also on edge and distance-to-go markers,
the Spall Repair System dispensing hardware, and the upheaval measurement
devices. Data were collected tn satisfy IOT&E test objectives and for use in
DT&E and system logistics planning.

Since the craters were explosively formed, data, including initial debris
thickness and area, were recorded for future debris clearance studies.

D.  TEST SITE

The test was conducted at North Auxiliary Field, North, SC (Figure 1),
a MAC training field operated by Charleston AFB. North Field is comprised of
a 50C- by 10,000-foot main runway, one east/west 150- by 5000-foot runway
(Runway 09/27) with a 3000-foot overrun, a north/south (N/S) taxiway, and a
northeast/southwest (NE/SW) taxiway.

Figure 2 shows the location of major test and support sites. All test
events were conducted on the 09/27 runway and overrun (Figure 3). This runway
consists of 150 by 5000 feet of portland cement concrete (PCC) pavement with a
75- by 3000-foot overrun at the western end intersecting with the main runway.
The overrun was covered with a thin asphalt overlay. The concrete section of
Runway 09/27 is approximately 6 inches thick.

The test craters were located 1150 and 1550 feet from the runway
threshold at the eastern end of Runway 09/27 and approximately 62.5 feet from
the runway’s northern edge. One hundred seventy spalls were formed using
jackhammers and the excavator pavement breaker. The spalls were grouped into
four areas. Area 1 (43 spalls), Area 2 (34 spalis), and Area 4 (30 spalls)
were located on the southern portion of the runway. Areas ! and 4 covered a
50- by 37.5-foot runway section, and Area 2 covered a 75- by 37.5-foot runway
section. Area 3, with 63 spalls covering a 210- by 62.5-foot runway portion,
was located between the test craters, so repaired spalls were exposed to
airsraft trafficking.
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Figure 1. North Field, SC
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Equipment and material were stored on the NE/SW taxiway. During the
repair, equipment was staged in the grass, south of the repair site. Paint,
polymer, and solvent, as well as storage drums for paint and polymer wastes,
were stored in a designated hazardous materials area. The area, located on a
paved section of the taxiway, was surrounded by a soil berm of 8 to 12 inches.
Metal containers and drums were grounded, in accordance with Air Force Ground
Safety Regulations.

For aircraft operations, the 363 TFW from Shaw AFB, SC, provided major
maintenance and fuel support for the USAFTAWC-provided F-15 and F-16 aircraft.
At North Field, an aircraft maintenance and refueling area was established on
the N/S taxiway. F-15 and F-16 maintenance crews were available onsite during
aircraft tests. The 823 CESHR installed an expeditionary BAK-12 barrier
approximately 3000 feet west of the last crater. The barrier was tested with
an 80-knot engagement by an F-15 aircraft before high-speed test events began.
Fire and crash rescue support was provided by North Auxiliary Field. A "hot
brakes" area was designated at the intersection of the NE/SW taxiway and
Runway 09/27 for aircraft experiencing excessively high tire or brake
temperatures during the scheduled operations.

Aircraft operations at North Field were controlled from a portable tower
located on the north side of the runway about 4000 feet from the threshold.
A11 landings and some takeoffs took place on the main runway.

E.  REPORT SCOPE

This report 1is limited to the results of the DT&E tests and reliability
and maintainability (R&M) investigations conducted by AFESC. Significant
highlights of the Spall Repair Test and the MOS Marking Test are reported in
the R&M section, but a detailed analysis of the IOT&E results are reported by
USAFTAWC 1in Rapid Runway Repair (RRR) Subsystems MOS Marking and Hand-Mixed
Polymer Spall Repair, (TAC Project 87C-068T) IOT&E Final Report, November
1987.

Because of the enormity of effor* “nvolved in the mat instrumentation
portion of the FFGM Test, only highlights ure reported. Details concerning
the development, installation, and results of the instrumentation, as well as
an analysis of results, are presented in Volume II of this report.




SECTION II
CRATER REPAIR TEST

The purpose of the Crater Repair Test was to evaluate the overall
performance of the Folded Fiberglass Mat Crater Repair. Each test objective
is related directly to the performance and response of the repairs to loadcart
and aircraft traffic. Care was taken to construct the repairs using the
materials and dimensions specified in the fielded procedures. There was no
attempt to evaluate or use a particular equipment set or personnel mix, or to
time the repair process.
A.  TEST OBJECTIVES AND PASS/FAIL CRITERIA

Seven objectives were planned for the Crater Repair Test, as follows:

1. Evaluate the performance of a crushed stone repair covered with a
commercially produced, hinged, fiberglass mat.

Pass/Fail Criteria:

a. Support 100 aircraft passes, within surface roughness limits,
and not require maintenance necessitating mat removal.

b. Sustain trafficking and jet blast without:
(1) Loss of anchors
(2) Permanent mat deformation
(3) Mat fragmentation or delamination
(4) Producing foreign object damage (FOD)

2. Compare bolt loads and mat strains to those predicted by mat
analysis.

Pass/Fail Criteria

a. Obtain relevant anchor bolt 1loads and mat strains for 10
traffic events.

b. Quantitative and qualitative correlation of test data with the
appropriate analytical model (finite-element analysis).

3. Compare the resistance to rutting of a crater repair with mat hinges
parallel to the MOS centerline to that of a mat skewed 3 to 4 degrees off the
MOS centerline.




Pass/Fail Criterion

After 100 passes, the repair should not develop ruts which exceed
surface roughness limits.

4. Evaluate the anchor bushings’ ability to remain tight, and compare
the performance of standard and modified bushings.

Pass/Fail Criteria

a. A1l bushings should remain tight for a minimum of 30 aircraft
passes.

b. Modified bushings should remain tight longer than the standard
bushings.

5. Measure bow wave amplitudes, and compare the amplitude of bow waves
on the standard mats versus the slotted and skewed mat.

Pass/Fail Criteria

a. Bow waves on slotted mats should be smaller than those on
standard mats.

b. Bow waves should not damage either mat system.

6. Appraise the anchoring system’s adequacy during loadcart and
aircraft trafficking.

Pass/Fail Criterion
Each anchor must keep the mat secured to the ground.

7. Appraise each mat’s structural integrity and the anchoring system’s
adequacy during exposure to jet blast from 30-second engine run-ups by F-15
and F-16 aircraft.

Pass/Fail Criteria

a. Mats should not sustain damage which would prevent their
continued use.

b. Each anchor must keep the mat secured to the ground.
B.  TEST DESCRIPTION
1. Preparation
Two test craters were formed on 23 August at locations shown in
Figure 3. Craters were formed by members of the 823 CESHR. Two 24-inch

diameter boreholes, 6 feet deep for Crater 1 and 5 feet deep for Crater 2,
were drilled with a Tine truck auger. Explosives, consisting of ammonium




nitrate fuel oil (ANFO) and TNT, were placed in each hole. The hole was then
stemmed with clay and sand. The net explosive weight of the charge forming
Crater 1 was 44 pounds; the charge forming Crater 2 was 66 pounds.

Following the explosions, Crater 1 measured 5 feet ¢ :p with an
apparent diameter of 25 feet. Crater 2 measured 6.6 feet dec, with an
apparent diameter of 26 feet. On the pavement survounding each crater, debris
from the explosion was measured beyond 70 feet :ast and west of the crater
rim. When the debris surrounding the crater was removed, both radial and
concentric cracks in the concrete pavement were visible. On Crater 1, four
major radial cracks extended out approximately 15 feet. Cracks extended
outward, at about 5-foot intervals, east and west of the crater. On Crater 2,
approximately six 6- to 12-foot radial cracks extended beyond the crater.
Other cracks conforming to the general shape of the crater formed an apparent
single ring around the crater, approximately 6 feet from the crater edge.
Figures 4 and 5 illustrate the observed pavement cracks.

2. Repair Description

A pretest surface roughness analysis was conducted to determine
upheaval and sag 1limits for each repair. Computer simulations, using the
results of a runway survey and a test limit of 80 percent design limit 1load
for aircraft components, were run for F-15 and F-16 aircraft. The gross
weights used in modeling were 42,500 and 24,700 pounds, respectively. Test
criteria were established for both constant-speed taxi and braking operations.
The simulation results, found in Table 1, illustrate the maximum ailowable
limits for safe aircraft operation. Results show that although a flush repair
was the goal, a maximum of 3 inches of upheaval would be acceptable.

Each crater was repaired by AFESC/RDCO personnel and members of the
Prime BEEF team. The general sequence of crater repair is shown in Figures 6
through 13. In conjunction with the crater repair, members of the Prime BEEF
teaT also conducted portions of the Upheaval Measurement Test (see Section
II1).

a. Crater 1 Repair

Crater 1 repair began on 24 August. After removing debris from
around the crater 1lip and from the surrounding pavement {particularly north
and south of the crater), the repair was rolled with the vibrating drum of a
Ray-Go 10-ton roller to partially compress the upheaved areas. This activity
was neither a crater repair procedure nor objective, but was performed to take
advantage of collecting data on an explosively formed crater. Previous AFESC
tests (the Joint Upheaval Measurement and Planer Tests in July 1987) had
indicated that the upheaved pavement could be significantly reduced with the
roller. Profiles taken at North Field before and after rolling indicate tnat
the height of the upheaval changed by a maximum of 1.92 inches cn the western
rim of the crater and an average of only 0.6 inch, yielding an average change
in diameter of 6 feet.

Equipment operators broke out the upheaval pavemen: using a 2
1/2 yd3 Case W24C front-end loader (FEL) and a RRR excavator. When the
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TABLE 1. SURFACE ROUGHNESS LIMITS

CONSTANT-SPEED TAXI BRAKING
MAXIMUM MAXIMUM MAXIMUM MAXIMUM
ALLOWABLE  ALLOWABLE ALLOWABLE ALLOWABLE
UPHEAVAL*  SAG** UPHEAVAL SAG
( INCHES) (INCHES) (INCHES) (INCHES)
F-15 3.0 2.5 3.0 1.5
(42,500-pound
gross weight)
F-16 4.5 4.5 3.0 3.0
(24,700-pound
gross weight)

*k

Maximum projection above the original undamaged pavement surface.

Maximum depression below an "imaginary repair surface," determined by
stretching a string across a repair from the undamaged pavement on one
side, over the upheaved crater 1lip on both sides, to the undamaged
pavement on the opposite side.
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Figure 6. Crater Before Repair

Figure 7. RRR Excavator Breaking Back Upheaval
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Figure 8. FEL Leveling Debris Backfill

Figure 9. Rough Leveling Crushed Stone with FEL
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Figure 10. Leveling Repair with Grader
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Figure 11. Compacting Fill with 10-Ton Vibratory

16

Roller




A s s ey A AN

Figure 12. Towing Mat Over Repair

Figure 13. Anchoring the Folded Fiberglass
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upheaval was removed, the final repair diameter, measured at the crater
centerline in the direction of traffic, was 48 feet.

The crater was filled with debris backfill to less than 2 feet
below the pavement surface. The debris backfill was leveled with the
excavator bucket and FEL before crushed stone was added. The stone was
leveled with a John Deere 670A grader, compacted with four coverages of the
vibratory roller, screeded again with the grader, and compacted only with four
final roller coverages. Some additional crushed stone was hand-piaced and
compacted, especially around the pavement edges. The average thickness of
crushed stone was 21.6 inches. Water occasionally was sprayed on the
stockpile and the repair to control the moisture content of the crushed stone.
Although not part of the repair procedure, this activity was necessary because
of hot weather and the time required to complete the repair and to install the
instrumentation.

Before the test, Law Engineering Inc., Columbia, SC, determined
the optimum moisture content and maximum dry density of the crushed stone to
be 6.5 percent and 136.3 1b/ft , respectively, in accordance with ASTM 1557A
(modified Proctor). On 24 August, Law Engineering technicians determined the
moisture content of the crushed stone in the stockpile to be 4.7 and 4.2
percent, after which the stockpile was sprayed with water. This procedure
raised the moisture content to 7.6 percent. A moisture content of 7.3 percent
was recorded on 25 August.

After Crater 1 was compacted, a Law Engineering technician
measured in-place density using the sand-cone method (ASTM 1556). The density
measured was 97.9 percent of maximum (ASTM D1557) at a moisture content 2.1
percent of optimum.

Figure 14 illustrates the final repair profile taken before mat
installation. The figure shows that the repair is within surface roughness
limits, with the crushed stone extending a maximum of 1.6 inches above the
pavement.

The repair was covered with a 54- by 60-foot, hinged, polyester
mat. The mat, manufactured by Molded Fiber Glass Company, Union City, PA,
consisted of two 30- by 54-foot mat sections and a joining section. Each mat
section contained nine 6-foot wide panels separated by hinge material,
composed of fiberglass impregnated with Re-Pneu foam tire fill. At each end
of the panel, 2 1/4-inch diameter anchor holes were spaced 36 inches on
center. Before shipment to North Field, an anchor hole was added between
existing holes in each panel, reducing anchor hole spacing to 18 inches on
Crater 1. Mat sections arrived folded. Before crater repair began, the mats
were unfolded and joined together with 24-inch wide, two-ply fiberglass
joiaing panels and were secured with 5/8-inch diameter bolts and joining
bushings.

Mat 1 was instrumented Gnsite with strain gauges to determine
mat loads during trafficking (see Volume II). After the strain gauges were
installed, the mat was pulled over the crater surface, but was not permanently
anchored because of additional instrumentation work. The mat was removed from

18
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the repair periodically to allow installation of cable channels and cables,
then replaced to prevent moisture loss from the crushed stone. While the mat
was removed, the repair was covered with plastic sheets.

On 28 August, the repair was proofrolled with an F-15 loadcart,
applyiny an estimated 25,600 pounds, with a tire pressure of 265 psi.*
Proofrolling consisted of applying a single trafficking pass over the entire
repair. The mat was in place over the repair, but was not anchored because
the instrumentation was not completely installed. To avoid unnecessary damage
to the installed mat sensors, proofrolling was conducted across the runway,
perpendicular to the ncrmal traffic direction.

Final mat-anchoring took place on 30 August. The mat was
oriented with hinges parallel to the runway centerline and anchored to the
pavement using 5/8-inch diameter Wej-It anchor bolts and standard anchor
bushings. Sixteen of the anchor bolts were instrumented and were secured by a
polymer plug (described below).

Initially, bushings were tightened using the "T"-handle wrench
(also called the bushing tool) in the RRR mat kit. Before trafficking, all
anchor and Joining bushings were torqued to 65 foot-pounds. For easy
1degt1fécation during the test, the installed bushings were painted white and
numbered.

Twenty strain gauges and 16 instrumented anchor bolts were
installed, as shown in Figure 15.

The instrumented bolts were anchored to the pavement by polymer
plugs. Using a coring drill, a 3-inch diameter hole was bored 8 inches in the
pavement. A 4-inch diameter countersink hole was bored 2 inches 1in the
pavement to prevent the installed bolt from contacting the pavement when
deflected under side loads, and to provide clearance for wires leading from
the bolt. After the bolt was positioned in the hole and the gauges properly
aligned, a polymer resin mixture (Ashland Resins 65-088 and B65-032, and
Ashland Catalyst 65-018) was poured in the hole. Figure 16 shows a cross
section of an installed anchor bolt.

The mat and boit strain gauges were connected to the data
recording equipment through the main instrumentation cable. The cable ran
from the mat to the instrumentation van, located approximately 200 feet north
of Repair 1. The van housed the analog tape recorders and conditioning
amplifiers.

Before the test, instrumented bolts and mat gauges were calibrated
for vertical and horizontal 1loads. Detailed installation and calibration
procedures are found in Volume II.

* The load on the test wheel was approximated by estimating the weight
of the vehicle itself, estimating the weights of the lead pigs, measuring the
distance from the lead weights to the front of the vehicles, and assuming the
moments about the front wheels.
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b. Crater Repair 2

The Crater 2 repair began on 25 August. The repair method was
the same as that used for Crater 1. The upheaved pavement surrounding Crater
2 was not rolled before removal, as was done for Crater 1. After upheaval
removal, the final repair diameter of Crater 2 measured 45 feet at the
centerline in the direction of traffic.

The crater was backfilled with debris to less than 2 feet below
the pavement surface. The repair crews used tne FEL to 1level debris before
adding the layer of crushed stone. Stone was added to an average depth of
21.6 inches, screeded with the grader, compacted with four coverages of the
10-ton vibratory roller, screeded again, then compacted with four final
coverages of the roller. As with Crater 1, water was added occasionally
during the repair. The dry density, from two samples measured by the sand
cone method, was 97.6 and 101.8 percent of maximum (ASTM 1556).

Figure 17 illustrates the final repair profile taken before mat
installation. As in Crater 1, the repair conformed to the pretest surface
roughness limits, with the crushed stone extending a maximum of 2.5 inches
above the pavement.

The repair was covered with a hinged, polyester mat, similar to
the one covering Repair 1. The hinges were composed of fiberglass,
impregnated with a polymer elastomer (ITP-8000-2). The anchor holes in the
second mat were 3- by 6 1/2-inch slots, rather than the conventional circular
holes. The slots, formed in the mat panels at Tyndall AFB before shipment to
North Field, were designed to allow the mat to dissipate the energy from bow
waves, through 1limited movement. Bolt spacing was the same as on Mat 1. At
North Field, the mat sections were unfolded and joined together using 5/8-inch
diameter bolts, Jjoining bushings, and joining panels (See Appendix G, Test
Plan). The mat had sustained damage to one end panel during packaging at
Tyndall AFB, necessitating panel removal and resulting in a mat 60 feet long
by 48 feet wide.

The mat was positioned over Repair 2 at an angle of 4 degrees
to the MOS centerline. With this alignment, hinges would not be trafficked
along their entire length, potentially reducing rutting. The mat was angled
by first aligning the mat with the hinges parallel to the centerline of the
MOS. The corner of the mat was marked with spray paint. Chains were attached
to the northwest corner and, using ¢ FEL, the mat was pulled slightly
westward. The tow chains then were attached to the mat’s southwest corner,
and the mat was adjusted by pulling it southward. After angling, the
centerline hinge at the east (threshold) end was 1.5 feet north of its
original alignment position. The centerline hinge at the west end of the mat
was 2 feet, 7 inches south of its original position.

The mat was anchored using 3/4-inch diameter Wej-It anchor
bolts and modified anchor bushings, designed for use with the slotted mat.
Bushings initially were tightened using the spanner wrench in the RRR mat kit.
During the anchoring process, test personnel discovered that the anchor bolts
were too long, and the upper ends of the bolts would jam against the bushing
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tool before the anchor wings were extended. The bolts were shortened by 1/2
inch at a local machine shop, then installed as planned.

One complete coverage of the F-15 loadcart, was applied on 28
August in the traffic direction. Each bushing was torqued to 65 foot pounds
after proofrolling.

3. Aircraft Trafficking

Between 31 August and 3 September, an F-15 and an F-16 aircraft,
provided by USAFTAWC, Eglin AFB, FL, trafficked the repairs. The aircraft
operations at North Field were conducted to satisfy IOT& and DT&E test
objectives concurrently. Pilots were to observe and evaluate MOS marking
patterns during both low approaches and touch-and-go landings. In addition,
low- and high-speed taxis, touch-and-go landings, and takeoffs from Runway
06/27 were planned to traffic both the repaired craters (DT&E) and the
repaired spalls (IOT&E).

Rather than establishing a fixed number of test events conducted in
a specific sequence, the aircraft operations at North Field were conducted
according to the following routine:

a. Each day the aircraft arrived from Shaw AFB (about a 10-minute
flight).

b. Pilots executed low approaches and touch-and-go landings until
the aircraft’s fuel load was reduced to the planned landing weight.

c. For full-stop 1landings, pilots landed on the main runway at
North Field and conducted a series of taxi cperations on the test area before
proceeding to the refueling area.

d. While the aircraft were refueled and checked by maintenance
crews, pilots serving as the Supervisor of Flying (SOF) and the Flight Safety
Officer (FSO) switched roles with the pilots flying the F-15 and F-16
aircraft. The switch was necessary to provide additional pilot data points in
the MOS marking evaluation.

e. The pilots conducted additional taxi operations before takeoff
on either Runway 09/27 or the main runway.

f. The pilots conducted additional low approaches and touch-and-go .
landings until refueling was required.

. The pilots landed on the main runway, taxied over the repairs,
and returned to the refueling area.

h. The pilots again switched roles and took off (from either
the test runway (09/27) or the main runway), and flew low approaches and
touch-and-go landings until fuel considerations required the aircraft to
return and land at Shaw AFB.
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Monitoring the operational routine, rather than forcing events in a
specific order, provided enough flexibility to recover from unanticipated
delays caused by weather, aircraft mechanical problems, and other events.

To observe and evaluate the MOS pattern, pilots flew low approaches
using a wide pattern. This was necessary, since 4 nautical miles was the
threshold visibility criterion for each MOS pattern. During low approaches
and touch-and-go operations in the wide pattern, pilots reported the Visual
Acquisition Distance of the MOS.

For most touch-and-go landings, the aircraft flew a tighter pattern
to increase the frequency of passes. On each touch-and-go, the pilot
attempted to touch down before Repair 1, roll over each repair, then take off.
Typically, the aircraft crossed the repairs at approximately 140 knots.

Taxi passes were made bidirectionally. Pilots returning to the
refueling area were instructed to taxi over each repair. During scheduled
taxi operations, low-speed taxi runs (less than 40 knots) were conducted
eastward, and high-speed operations (up to 63 knots) were conducted westward.
During extended taxi operations, aircraft tires and brakes were monitored by
two members of 3246 TW using surface contact and optical pyrometers. The
maximum recorded tire temperatures were 146°F for the F-15 and 141°F for the
F-16. Brake temperatures peaked at approximately 560°F on bcth aircraft. At
no time was aircraft trafficking stopped because of high brake or tire
temperatures.

High-speed video and 16 mm high-speed film cameras, operated by 3246
TW Photography Lab personnel, were set up to record repair reaction to
aircraft trafficking. Two 16 mm high-speed cameras were positioned on tripods
approximately 200 feet from each repair, one focused on the mats’ leading edge
and the other on the trailing edge. Two high-speed video cameras were located
near the instrumentation van, and each one was focused on a mat to provide a
split-screen view on the monitor.

The first day of trafficking, 31 August, consisted primarily of low
approaches and taxi operations, with four touch-and-go events. In addition to
the test events, the aircraft were used to certify the BAK-12 barrier and to
provide firefighters with egress training. Both the barrier engagement and
the egress training were required before the test events started. Low
ceilings and restricted visibility in the afternoon prevented the pilots and
aircraft from returning to Shaw AFB. The test day ended with 14 completed
aircraft passes on each repair.

On 1 September, the weather was again marginal. Operations began,
concentrating on low- and high-speed taxi passes. The weather improved around
noon, long enough to allow the aircraft to return to Shaw AFB. At the end of
the day, the aircraft had completed 40 passes, including two takeoffs, over
each repair.

On 2 September, aircraft operations began according to the scheduled

routine. The pilots flew a series of low approaches and touch-and-go landings
on Runway 27, and conducted several taxi passes and two takeoffs wuver the
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repairs. On the last operational set, after several low approaches and
touch-and-goes, the F-15 struck a bird. Although the aircraft received only
minor damage, operations were suspended for the day, and the aircraft returned
to Shaw AFB for inspection. Repair 1 had received 73 cumulative passes and
Repair 2, 71 passes.

On 3 September, operations continued until test goals were
satisfied. The majority of events consisted of low approaches, touch-and-go
landings, and some taxi passes. A jet blast test was conducted, in which an
F-15 taxied over each repair, stopped approximately 50 feet west of the
repair, and performed an 80-percent military power engine run-up which lasted,
at most, 30 seconds. At the end of the test day, Repairs 1 and 2 had received
108 and 110 aircraft passes, respectively. Appendix D lists each North Field
aircraft trafficking test event.

C. TEST FESULTS
1. Repair Performance
Table 2 is a breakdown of the number of aircraft passes traversing

each repair. An aircraft pass was defined as a touch-and-go, taxi pass, or
takeoff where one or more landing gear came in contact with the mat.

TABLE 2. AIRCRAFT TRAFFICKING PASSES

Operation Repair 1 Repair 2
Taxi Events (Taxi with Braking) 48 (5) 48 (3)
Touch-and-Go Events 56 58
Takeoffs __4 __4

Total Passes 108 110

Usually during touch-and-go landings, only the main landing gear of
each aircraft touched the mat (Figure 18). Aircraft occasionally missed one
or both mats completely. Only actual contact with the mat was counted as a
pass for that repair. Several times, the aircraft touched down directly on
Repair 1, rather than before it. On Repair 1, the gear trafficked Mat Panels
4, 5, and 6 almost exclusively. Figure 19 shows the marks on Mat 1.

Profiles were taken on the mat surface of Repair 1 before
trafficking and after 14, 40, 73, and 108 aircraft passes. Profiles also were
taken on the mat surface of Repair 2 before trafficking and after 14, 40, 71,
and 110 aircraft passes. Additionally, profiles were taken on the crushed
stone surfaces of Repairs 1 and 2 before and after all aircraft trafficking.
Profile lines were established in the direction of aircraft traffic, as shown
in Figure 20. Measurements were taken at 1-foot intervals over a distance of
100 feet along each profile line.
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Figure 19. Tire Marks from Aircraft Operations, Mat 1
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Figure 20. Repair Profile Line Locations
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Both repair rutting and repair sag were determined from the
profiles. Rutting or deformation is the vertical distance from a point on the
finished repair surface to the same point on the final repair surface. Sag is
the vertical distance from the highest point on the profile to the lowest
point on the same profile.

Repair 1 rutted along two lines situated 9 feet apart. The 1lines
were located 1 foot south of Line Rl, and 2 feet north of Line LI.
Similar rutting was observed on Repair 2 along lines 6 inches south of Line
Rl, and 3 feet north of Line L1. Profiles taken over areas of maximum rutting
are annotated as "RIn" and "LIn." Note that Lines Rl and L1 are used as
baselines for comparison with Lines Rln and Lln on each crater and provide
only an estimate of the repair profile at lines RIn and Lln before traffic.

Table 3 lists the maximum deformation and sag recorded at each
measurement  interval. Figures 21 through 24 show the repair profile
containing the maximum deformation values for Craters 1 and 2. The tables and
figures illustrate that most rutting occurs within the first 40 to 50 passes,
after which the repair stabilizes.

TABLE 3. MAXIMUM REPATR DEFORMATION AND SAG

NUMBER OF DEFORMATIONS LOCATION SAG
PASSES (INCHES) LINE STAT]ON ( INCHES)
REPAIR  MAT 14 1.44 L2 53 1.32
1 40 2.04 LIN 43 2.16
73 2.04 LIN 48 1.68
108 2.16 LIN 48 2.40
STONE 108 2.04 LIN 52 1.80
REPAIR  MAT 14 0.96 R2 65 1.68
2 40 1.92 LiN 62 1.32
71 1.92 LIN 62 1.32
110 2.04 LIN 62 1.32
STONE 110 1.32 LIN 53 1.00

Profiles also were taken on the crushed stone surfaces of Repairs 1
and 2 after the fiberglass mats were removed. The prnfiles on the crushed
stone surfaces, illustrated in Figures 25 and 26, were taken along the same
profile lines as profiles taken on the mat surfaces of Repairs 1 and 2, but at
fewer stations.
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2. Mat Performance

No low waves were observed, either during aircraft trafficking or
through post-trafficking analysis of high-speed videotape. After the test,
careful review of each pass on 16 mm high-speed film also revealed no visible
bow wave, but did uncover a slight "flutter" on the trailing edge of the mat.
The "flutter" was noticeable during touch-and-go passes where the nose of the
aircraft was elevated above the tail. Throughout trafficking, each mat
remained securely anchored to the ground, and anchor bolts were not damaged.

Mat 1 withstood trafficking without damage. Excess Re-Pneu hinge
material, however, became tacky and started to peel. Although some of this
material did stick to the aircraft tires, its small quantity and soft
consistency did not hinder the operation. A tear on Mat 2 was observed after
Pass 69. The damage occurred on the mat’s western section, near the joining
panel, along the third hinge from the mat’s southern edge. The damage
consisted of a tear in the top ply of fiberglass in two directions. The tear
measured approximately 5 feet along the hinge and approximately 2.5 feet
across the fourth panel from the mat’s south edge. The top ply had
delaminated from the Tower ply.

Inspection of the separated plies indicated that this area was not
thoroughly saturated with resin during the manufacturing process. The white
areas in Figure 27, a detailed view of the delaminated panel, illustrate bare
fiberglass.

The mat was repaired in approximately 20 minutes, as follows:

a. First, existing joining bushings were removed to free the
joining panel.

b. An 18-inch triangle of bare fiberglass was placed between the
delaminated plies in Panel 4 (Figure 28). A 6- by 12-inch strip of bare
fiberglass was placed between the mat and the joining panel. Finally, a
6-inch by 3-foot piece of fiberglass was placed under the upper ply ~f the
torn hinge.

¢c. Two gallons of polyester resin (Owens-Corning) were poured on
the bare fiberglass, and the ply was pressed down into place (Figure 29).

d. The bare fiberglass then was trimmed to remove rough edges
(Figure 30).

e. Two holes were cut in the joining panel and in the underliying
mat, one hole on each side of the tear, for placing joining bolts and bushings
(Figure 31). Two 4-inch Jjoining bushings were installed (Figure 32) to
prevent jet blast from 1ifting the panels and further damaging the hinge and
panel.

The vresulting repair, shown in Figure 33, performed satisfactorily.

Figure 34 shows the mat after 104 aircraft passes. Neat polymer, spilled
during the repair, formed a thin, solid lTayer over a small area of the mat.
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Closeup View of Mat Delamination

Figure 27.



Figure 29, Adding Resin to Fiberglass Patch
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Figure 30. Trimming Fiberglass

Figure 31. Drilling Holes fcr Additional Joining Bolts
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Figure 53.

Completed Mat Repair
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Figure 34,

Repaired Mat Hinge After 104 Aircraft Passes
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This layer shattered during subsequent trafficking. Apparently, the resin
spilled on the painted surface of the mat (overpaint from the MOS marking
test) and bonded to the paint rather than to the mat. Fragments of shattered
resin were less than 1/4-inch thick and broke easily. Since the fragments
were not judged to be an aircraft hazard, trafficking continued.

A minor tear, 13 inches long, developed along the hinge at the west
edge of Mat 2, between the third and fourth panels from the mat’s north side.
However, the tear did not require repair.

3. Anchoring System Performance

Two types of concrete anchor bolts and bushings, plus a third type
of bolt used for instrumentation, were installed during the test. Mat 1 was
anchored with thirty 5/8-inch diameter, 5-inch long Wej-It anchor bolts with
standard bushings and 16 instrumented bolts, described in Section 2. Mat 2
was anchored entirely with 3/4-inch diameter, 5-inch long anchor bolts and
modified bushings.

Before trafficking, test personnel measured anchor bushing torque to
determine the initial tightness achieved wusing the spanner wrench.
Measurements were taken using a torque wrench with a memory feature (Utica
Tool Company, Manufacturer Number D-A3250FM).

Table 4 shows anchor bushing Tlocations, along with the measured
initial anchor bushing torque, for each mat. For Mat 1, no activity occurred
between initial installation and the time the measurements were recorded. For
Mat 2, the paint machine had crossed the mat seven times, and the mat had been
proofrolled between bushing installation and recorded measurements. As seen
in Table 4, the tightness achieved on Mat 1 using the spanner wrench was, in
most cases, less than the specified 35 foot-pounds. Bushings 6 through 23 on
the west side of Mat 2 were originally tightened using the torque wrench
instead of the spanner wrench. Zero values were recorded for these bushings
to indicate that no initial torque measurement was taken. The larger bolts,
used for Mat 2, also registered below the specified 60 to 65 foot-pounds.
After bushing tightness was measured, the bushings were retightened to
specified torques.

Test personnel checked bolts and bushings periodically during
trafficking for failure (sheared o: completely missing bolts or a mat torn
from the bolt), damage (bent bolt, bent bushing, etc.,), or Tlooseness. M-
bolt or bushing completely failed or was damaged; however, loose bushings were
common throughout trafficking. Looseness was defined as movement under the
examiner’s foot when the examiner stepped on the bushing and rotated his foot.
The Tocation of each 1loose bushing was recorded, then the bushing was
retightened to the specified torque.

Table 5 shows the number of loose bushings observed during periodic
mat inspections. Tables 6 and 7 illustrate the number of times a given
bushing was reported 1loose. Tables 6 and 7 also show the location of each
bushing and mat panel.
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TABLE 5. LOOSE BUSHINGS PER MAT INSPECTION

NUMBER QOF LOQSE BUSHINGS
PASS NUMBER MAT 1 MAT 2
Repair 1/Repair 2 Anchor Joining Anchor Joining
13 / 13 0 0 9 0
14 / 14 0 0 9 0
24 / 24 0 ] 2 0
. 38 / 38 0 0 5 0
40 / 40 0 0 6 0
61* /  58* 2 11 7 0
71 / 69 0 3 0 2
73 / 71 0 0 3 1
102 / 104 0 3 9 2
SUMMARY
Maximum Number of 13 11

Loose Bushings at
Any One Time

* Occurred during the same trafficking event.

several times during touch-and-go operations.
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The first loose bushing on Mat 1 was discovered after Pass 61. The
mat’s leading edge (closest to the threshold) did not exhibit loose bolts;
most loose bolts were found in the joining panel.

The bushings in Mat 2, however, required tightening after 13
aircraft passes (Table 5). Both anchor and Jjoining bushings loosened,
primarily near the mat’s trafficking zone. Properly installed anchor bolts are
perpendicular to the pavement, but many of the bolts were observed installed
at an angle.

After the test, five installed anchor bolts were measured for
straightness. A 4-inch diameter bushing was screwed onto each bolt. The
distance between the lowest and the highest edge of the bushing was recorded,
and the bolt angle was calculated. Measured distances ranged from 1/16 of an
inch (1-degree angle) to 1/4 inch (4 degrees), with an average of slightly
more than 5/32 inch (2.4 degrees).

4, Instrumentation Results

At the beginning of aircraft trafficking, 14 instrumented anchor
bolts and 19 mat strain gauges were functional. After aircraft trafficking,
all anchor bolts were functional, but only 10 mat gauges were operational.
Further test results and analysis are presented in Volume II.

5. Repair Reaction to Jet Blast

The repaired craters experienced Jjet blast during touch-and-go
(Figure 35) and takeoff operaticns and during the scheduled jet blast test at
the conclusion of trafficking. During trafficking operations, afterburner
blast was recorded five times on Repair 1, including one takeoff, and seven
times on Repair 2. Pilots intentionally rotated over each repair. Neither
mat showed visible or adverse reaction to the blast.

In the Jjet blast test, an F-15 taxied over each repair and stopped
approximately 50 feet beyond the repair to simulate an operational engine
run-up. (The F-16 was not used in this test.) The engine was run up to 80
percent military power for apout 10 seconds on Mat 1 and 30 seconds on Mat 2.
No effects were observed on either mat.

6. Pilot’s Comments

The pilots commented that there were no noticable effects to the
aircraft during taxiing or touch and goes. One pilot noticed a slight bounce
as his aircraft crossed Repair 1; another said the repair was no more
noticable than a rough seam on the runway. Several pilots felt the mats were
difficult to see.
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Figure 35. Afterburner Blast over Mat 2
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D. CONCLUSIONS AND RECOMMENDATIONS
1. Objective 1

On both repairs, the FFGM Repair System exceeded the minimum
performance requirements. Each repair sustained in excess of 100 aircraft
passes, remained within surface roughness tolerance limitations, and did not
require maintenance necessitating mat removal. Except for the minor tear and
delamination on Mut 2, the commercially produced, hinged fiberglass mats
performed well and did not exhibit permanent mat deformation (severe
delamination, tears, etc. ).

2. Objective 2

Data were collected successfully from the instrumented mat according
to the criterion established in the test objectives. All bolt gauges in
operation on the first day of trafficking were operational at trafficking
completion, and 12 of the 20 mat gauges survived trafficking. The data and
comparison with an analytical model are reported in Volume II.

3. Objective 3

Hinge orientation had no significant effect on repair performance.
Hinge orientation effectiveness was to be evaluated based on rutting; however,
neit?er repair exhibited significant rutting, and relative rutting was about
equal.

4. Objectives 4 and 6

In general, the anchoring system held the mats solidly throughout
all phases of trafficking and during the jet blast test. No anchors pulled
free; tore the mat; or were beni, deformed, or sheared.

The bushings, however, 1loosened often. According to the test
pass/fail criteria, the modified bushings performed below the acceptable
criteria. The modified bushings were loose on the 13th pass, when the
criteria specified 30 passes.

One suspected cause of the bushing 1loosening is the imprecise
installation of bolts and bushings. As observed, bolt holes were not drilled
perpendicular to the pavement. In many cases, this prevented the bushing from
seating properly against the mat. Improper seating, in turn, may transfer
torque from the movement of the mat to the bushing.

The modified bushing, on the other hand, was designed to seat
against the pavement. However, many bushings were observed to seat against
the mat. Late delivery of the bushings prevented proper tolerance checks and
corrective action. For this reason, as well as the imprecise installation,
conclusions cannot be drawn on the performunce of the modified versus the
standard bushing.
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Finally, the mechanism of bolt Tloosening and its impact on mat
system performance must be studied further.

5. Objective 5
Bow waves were not observed during the test or on high-speed film.
6. Objective 7

Both mats and the anchoring system performed well during the jet
blast test and under afterburner blast during trafficking. Neither mat showed
adverse reaction to jet blast.
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SECTION III
UPHEAVAL MEASUREMENT TEST

Upheaved pavement is identified using a standard stringline device (see
Figure 36). Procedures for using the stringline are given in Rapid Runway

Repair Interim Guidance, September 1984 (Chapter 6, pages 26-32) and in the
North Field Test Plan (Appendix G).

The purpose of the Upheaval Measurement Test was to conduct a side-by-
side comparison of the three upheaval measurement devices. Air Force Prime
BEEF teams, using each device, would identify the upheaved pavement around the
two explosively formed craters. The relative accuracy of each device would be
determined by comparing the results to results from a rod-and-level survey.

One major problem exists with the standard stringline. The string cannot
be stretched more than 40 feet without excessive sag in the Tline. Excessive
sag greatly reduces the accuracy and, hence, repeatability of upheaval
measurements. Because the upheaval measurement on larger repairs may exceed
the capability of the stringline, the possibility exists of measuring upheaved
pavement from upheaved or damaged pavement.

Two potential devices for improving the identification of upheaved
pavement around a bomb crater have been developed. The first is the modified
stringline shown in Figure 37. The modified stringline is based on the same
concept as the standard stringline, but uses 1/16-inch steel cable, tensioned
with a hand-cranked winch. The additional strength allows more tension over a
greater distance. By minimizing sag, the accuracy of the modified stringline
should be superior to the standard stringline.

The second device is the Dipstick (see Figure 38), originally developed
to measure the 1levelness of 1large concrete areas, such as floors in
warehouses. The Dipstick is a battery-powered electronic device used to
determine the relative slope between two points exactly 1 foot apart. Using
the Dipstick, upheaved pavement can be identified along a specific profile
line by an abrupt change in the pavement’s slope. By measuring the slope
along a series of profile lines across damaged pavement surrounding the
crater, the upheaved pavement area can be identified.

A.  TEST OBJECTIVES AND PASS/FAIL CRITERIA

1. Determine the absolute accuracy of the stringline, the modified
stringline, and the Dipstick upheaval measurement methods.

Pass/Fail Criteria

a. Initial jdentification of the start of upheaval within 2 feet
of the point determined by a rod-and-level survey.
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Figure 36. Standard Stringline

Figure 37. Modified Stringline
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Figure 38. Upheaval Measurement Using the Dipstick Pavement Profiler
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b. Intermediate measurement (measurement after upheaval has been
removed): within +3/4 inch vertical of rod-and-level survey.

2. Identify Each Method’s Repeatability
Pass/Fail Criterion

Each team must identify all upheaval to be removed (for a flush
repair).

3. Determine the absolute measurement time, and compare each of the
three tested method’s measurement times.

Pass/Fail Criteria

a. Initial measurement completed within 10 minutes of teams
arriving at the crater.

b. Intermediate measurement completed within 15 minutes of teams
arriving at the crater.

B.  TEST DESCRIPTION

The Upheaval Measurement Test was conducted in conjunction with the
crater repairs. Teams for each tested device were selected from Prime BEEF
personnel from Shaw AFB. Two three-man teams were formed for the standard and
modified stringline, and vne, two-man team was formed for the Dipstick. Each
team, except the team for the modified stringline, measured the upheaval on
both craters.

During training, the 1/16-inch stainless steel cable of the modified
stringline broke, and attempts to Tlocate and replace the cable were
unsuccessful. This permitted a side-by-side comparison between only the
standard stringline and the Dipstick at North Field. To fulfill the
objectives of the North Field Test, subsequent testing, comparing the standard
and modified stringlines, was conducted at Field 4, Eglin AFR, Florida, in
October 1987. Results from the Field 4 test are included in this section.

1. North Field Testing
a. Preparation

Each team received approximately 1 hour of classroom
instruction on each device, followed by 1 to 2 hours of field training before
actual testing. A detailed description of the upheaval training (classroom
and field) conducted at North Field is found in Section V.

Before the start of upheaval measurement testing, a
rod-and-level survey was conducted on the two explosively formed craters, in
accordance with the profile configuration shown in Figure 20. This survey was
the baseline from which the accuracy (horizontal and vertical) of each
candidate device was determinad.
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b. Measurement Procedures

Measurement procedures followed those described in Rapid Runway
Repair Interim Guidance (September 1984) for the standard stringline, and
those given in the North Field Test Plan (Appendix G) for the Dipstick and
modified stringline. In general, upheaval identification requires three
measurements:

(1) Initial Measurement

Initial measurements are taken at the beginning of the
crater vrepair process to quickly identify the upheaved pavement so breakout
and removal can begin. Initial stringline measurements, both standard and
modified, are taken in triangular fashion around the crater. The Dipstick
measures initial upheaval in parallel profile 1lines in the direction of
traffic. For the Dipstick, data recorded from the initial measurement are
entered into a computer, which plots profiles of the pavement around the
crater.

(2) Intermediate Measurement

Intermediate measurements are taken after the upheaved
pavement has been removed. The intermediate measurement acts as a check to
ensure all required upheaved pavement has been removed before completing the
repair. Intermediate measurements for each device are taken parallel to the
runway heading.

(3) Quality Control Measurement

This measurement is taken after the crater repair has been
completed. The quality control measurement not only ensures the pavement
around a repair meets surface roughness criteria (SRC), with respect to
upheaval, but also that the surface of the repair itself meets SRC.

At North Field, only initial measurements were taken
because of the constraints involved in repairing the craters in time for
aircraft operations. Since two Dipstick operators were used, each operator
obtained a set of initial measurements per crater. A single initial
measurement was obtained for the stringline. A1l devices and corresponding
measurements were evaluated for speed, accuracy, and repeatability.

2. Field 4, Eglin AFB Testing
Upheaval measurements, using both standard and modified stringlines,
were taken at Field 4, Eglin AFB between 13 and 19 October 1987. A

three-worker team from Field 4 measured upheaval on a single, explosively
formed, 25-foot diameter crater.

Before upheaval measurement, the crater was surveyed according to
the profile pattern established for the craters at North Field (Figure 20).
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Also, the measurement team was trained in the modified stringline measurement
method for 30 to 60 minutes.

At Field 4, both initial and intermediate upheaval measurements were
recorded. The intermediate measurement procedures for the modified stringline
were used for intermediate measurements taken with the standard stringline.
This was done so there could be a direct comparison between results. With
each stringline, three initial measurements and two intermediate measurements
were recorded.

Also, the intermediate measuraments were taken before the crater
upheaval was removed. Several intermediate measurements could not be taken
because the upheaved pavement interferred with the string.

C. TEST RESULTS
1. North Field Testing
a. Craterl

Initial measurement results for the standard stringline are
shown in Figure 39. The location of the six measurement points are plotted in
relationship to the crater and to the upheaval boundary determined by the
rod-and-level survey. Figure 39 also shows the distance of each point from
the upheaval boundary, the elevation difference from the closest rod-and-level
elevation point, and the time to complete all indicated measurements.

Figure 40 shows the initial measurement results for the
Dipstick. The upheaval points determined by each operator are plotted against
the actual upheaval boundary. Because the Dipstick measures along profile
1ines, measurement points are referenced by profile line and location, either
east or west of the crater. Corresponding elevation differences and
measurement times also are reported.

Figures 39 and 40 show that both the standard stringline and
the Dipstick measured upheaval boundary within the actual boundary determined
by the rod-and-level survey. Of the six measurements taken, the stringline
met the test accuracy criterion (+ 2 feet from the actual upheaval boundary)
67 percent of the time. For the Dipstick, the first operator met the
horizontal criterion 20 percent of the time, the second operator, 43 percent
of the time. Although not part of the initial measurement criterion, all but
one of the elevation measurements, including measurements taken inside the
upheaval boundary, were within the 3/4-inch upheaval tolerance.

b. Crater 2

Initial measurement results for the standard stringline are
given in Figure 41. Figure 42 shows the initial measurement results for the
Dipstick. These figures again show that both the stringline and the Dipstick
measured upheaval boundary within the boundary pavement area. This time,
however, the stringline team and both Dipstick operators met the horizontal
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all but three points, including those points within the upheaval boundary,
were within the 3/4-inch vertical tolerance.

c. Summary

Results from Craters 1 and 2 at North Field indicate that the
Dipstick and the standard stringline cannot, in many cases, identify upheaval
to within the 2-foot horizontal accuracy criterion. However, most measured
values were within acceptable vertical tolerance.

The stringline measurement time met the 10-minute measurement
criterion. Caution, however, must be exercised in interpreting the Dipstick
measurement time. The totul time for the Dipstick operation is reported as
the summation of the time to complete each profile line, rather than as an
overall operational time. This was done because additional instruction were
given to the operator between pirofile measurements. An overall event time was
not taken.

2. Field 4, Eglin AFB Testing

Upheaval measurement testing was conducted at rield 4 on a single,
explosively formed, 25-foot diameter crater during 13 to 19 October 1987.
Before testing, a rod-and-level survey was conducted siwilar tc that conducted
at North Field. Three operators tested both the standard and modified
stringlines.

a. Initial Measurements

Initial measuremert results for the standard stri»giina are
given in Figure 43. I.itial measurement results for the modified stringline
appear in Figure 44. The upheaval boundary points measured by each of the
three operators are plotted acainst the Tlocation of the upheaval boundary
determined by rod-and-level survey. Deviations from the actual upheavai
boundary, as well as elevation differences and mecasurement time, are recorded
for each operator tested.

Figure 43 shows that most points measuied using the standard
stringline lie within the area of upheaved paveinent. However, most pcints
measured using the modified stringline lie outside the upheaval boundary. Two
of the three stringline operators met the horizontal accuracy criterion 50
percent of the time, whereas the third operator oni met the criterion once in
six times. One modified stringline operator met t:c criterion 87 percent of
the time; the other operators registered 50 and )7 pevcent.

b. Intarmediate Measurements

Although 1inte: mediate measurements usually are taken after the
upheaval is removed from the crater, at 7ield 4 the upheaval was left in
place. Only the measurement prccedures differed. Thus, for each stringline,
measurements were taken with the strings stretched in the articipated traffic
direction over the repair, rather than in a triangular pattern around the
crater.
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Figures 45 and 46 show intermediate measurement results for the
standard stringline and the modified stringline, respectively. Although only
vertical measurements and time were required, horizontal distances from the
actual upheaval boundary were reported. Because the upheaval was not removed,
the effectiveness of the intermediate measurement as a check on the previously
determined values was not possible. However, the effectiveness of using the
intermediate procedures as an initial measurement could be studied.

Using the standard stringline, and measuring along the profile
lines, mixed results were obtained. For Operator 1, 25 percent of the
measured points met the horizontal criterion. For Operator 2, 31 percent of
the measured points were acceptable. Each operator, however, was hindered by
interference with the crater rim.

Using the modified stringline and again, measuring along the
profiie 1ines, better results were obtained. Fifty-six percent of the first
operator’s measured points were within the established criterion. For
Operator 2, 75 percent of the measured points were acceptable.

The measurement times, when compared to the initial measurement
time criterion, compared favorably. Each operator measured upheaval in less
than the required :J minutes. (The 15-minute criterion mentioned in the
objectives applies only to the intermediate measurement time. As mentioned
above, the intermediate measurement was not used as a quality control
measurement because the upheaval was not removed.)

3. Analysis

A statistical analysis of upheaval measurement data from North Field
87 and Field 4 was conducted. Tables 8, 9, and 10 present the mean and
standard deviations for the horizontal and vertical accuracies recorded for
each upheaval measurement device in relation to the benchmark upheaval points
determined by rod-and-level surveys. Table 7 presents the results for the
stringline and Dipstick used at North Field. Mean accuracies and standard
deviations are given as a function of crater numbers and operator. The
overall mean and standard deviaticn of each device was determined by combining
all measurement results for that device.

Tables 9 and 10 report the Field 4 analysis results for initial and
intermediate measurements, respectively.

Based on the means given in Tables 8, 9, and 10, the horizontal
accuracy of the three tested upheaval measurement devices (regular stringline,
modified stringline, and Dipstick) is poor, falling well outside the 2-foot
measurement criteria. On the other hand, vertical accuracy of the devices
falls within the 0.75-inch criteria. However, for all devices, standard
deviations for both vertica! -°nd horizontal accuracy indicates they provide
poor repeatability of measurement . “sults.

The statistical analysis conducted is based on a Timited number of

data points. Consequently, a high confidence level in the analysis results is
not possible. However, the analysis is adequate in identifying trends in the
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upheaval data, which indicate the tested upheaval measurement devices need
additional development.

D. CONCLUSIONS AND RECOMMENDATIONS
1. Objective 1

A1l three upheaval measurement devices (standard and modified
stringlines and Dipstick) were unable to consistently measure the location of
upheaval within the 2-foot horizontal accuracy criterion. Except for two
cases, all devices identified the start of upheaval inside the actual upheaval
boundary established by the rod-and-level survey.

Intermediate measurements were not taken at North Field, and at
Field 4, intermediate measurements were taken before the upheaved pavement was
removed.

Poor horizontal accuracy during upheaval identification need not
mean that SRC will be violated. Test results indicate that horizontal
accuracy can be off by up to 8 feet and still meet the 3/4-inch vertical
criterion, depending on the slope of the upheaval. However, overestimation of
upheaval, to the extent seen during testing, would extend crater repair time.

2. Objective 2

Analysis of test results show that none of the devices (intermediate
measurements for the stringlines and initial measurements for the Dipstick)
give repeatable results. However, most measurements were consistently short,
that is, the identified boundary was located on upheaved pavement. Field 4
testing showed that neither stringline provides repeatable results when
conducting initial measurements.

3. Objective 3

As reported, all devices met the 10-minute initial measurement
criterion. However, because the time reported for the Dipstick does not
include the time to move the equipment to the next profile 1line, the 10-minute
completion reported for the Dipstick is a minimum time and not a true
operational time. The procedure for the intermediate stringline measurement
met the 15-minute intermediate time criteria.

4. Overview

The selection of one device over another as most accurate remains
inconclusive. None of the candidate devices were able to determine the
preselected upheaval boundary more than 75 percent of the time and, typically,
met the criterion less than 50 percent of the time. The statistical analysis
of results indicates the accuracy of both devices is poor.
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A1l devices located upheaval points within the actual upheaval
boundary more often than outside the actual upheaval boundary. Also, the

elevation of some points which were on the upheaved pavement met vertical
tolerances.

The modified stringline showed improved performance over the
standard stringline when measurements were taken along the profile 1lines
rather than in a triangle.

Initial upheaval profiles measured parallel to the direction of
traffic are more accurate than those measured 1in the triangular pattern,
because the parallel profile eliminates the runway crown as a measurement
factor. The triangle pattern was used originally because the standard
stringlines, with 6-inch base posts, could not go over the crater lip.
Parallel profiles are possible with the modified stringline because the taller
base posts on the modified stringline enabie the stringline to cross the 1ip
and span the crater. Based on Field 4 results, initial stringline measurement
procedures should be changed in favor of parallel profiles.

On the basis of time, the modified stringline showed more promise
than the Dipstick. Further testing should be conducted to determine the time
efficiency of the modified stringline using the revised procedures.
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SECTION IV
RELIABILITY AND MAINTAINABILITY EVALUATION

The Hand-Mixed Polymer Spall Repair and MOS Marking Systems were
evaluated as formal IOT&E objectives with results reported in USAFTAWC report,
Rapid Runway Repair (RRR) Subsystem for MOS Marking and Hand Mixed Polymer
Spall Repair (TAC Project 87C-068T). In addition, equipment components from
the Hand-Mixed Polymer Spall Repair, MOS Marking, and Crater Upheaval
Measurement Systems wers monitored for reliability and maintainability (R&M).

The major items of interest included the paint machine and edge and
distance-to-go markers for the MOS Marking System, the polymer dispensing
apparatus for the Spall Repair System, and the Dipstick and modified
stringline for the Crater Upheaval Measurement System. Although this effort
concentrated on mechanical items, logistical elements, such as materials and
procedures, also were observed.

A Joint Reliability and Maintainability Evaluation Team (JRMET) was
comprised of the IOT&E test director, the DT&E test director, and several R&M
specialists. The JRMET met +throughout the test to review actions that
required maintenance or repair and to establish the cause and extent of
suspected failure. The R&M observations contained below are the result of the
JRMET analysis.

A.  MOS MARKING SYSTEM

The MOS Marking System consisted of a commercially produced, Air
Force-modified paint machine, distance-to-go markers, reflective runway edge
markers, white and black paint, a pickup truck for carrying the distance-to-go
markers, and a trailer with marking cones for laying out the MOS pattern. The
system is operated by a four-worker team and is designed for marking a 50- by
5000-foot MOS in the pattern shown in Appendix G, Figure 6.

For the North Field Test, two, four-worker teams were formed by members
of the Prime BEEF unit from Shaw AFB. Training in basic equipment operation
and MOS Tlayout was conducted for 1 week at Tyndall AFB. The paint machine
operators received additional hands-on training at North Field before the
test. Training details are found in Section V.

Although the logistical impact of the entire system was examined, R&M of
the paint machine was a primary consideration.

1. Test Description

Test procedures at North Field consisted of marking up to 12 MOSs
under day and night conditions, with some MOSs marked by personnel in
individual protection equipment (IPE). Marking was performed in accordance
with the proposed "Revision to Air Force Pamphlet 93-12, Volume II, Chapter 7:
Airfield Marking Procedures,” 1 July 1987. The MOS marking procedures
included equipment preparation (loading paint, etc. ), overpainting the
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existing runway markings, laying out the MOS pattern with traffic cones,
deploying edge and distance-to-go markers, and painting the MOS. A1l MOSs
were 50 by 5000 feet, and seven were expanded to a maximum of 90 by 7400 feet.
Table 11 lists each of the MOS marking events conducted at North Field.

2. R&M Observations
a. Paint Machine

The paint machine used at North Field (Idaho Norland, Model
INHV) was a prototype used previously at SALTY DEMO and for tests conducted by
AFESC. The machine, shown in Figure 47, was monitored during the pretest
training and during the actual test phases. The paint machine arrived at
North Field with 305.2 engine hours and ended the test with 349.4 hours,
accumulating 44.2 hours during the test. The machine experienced numerous
malfunctions before and during the test. Tables 12 and 13 detail the number
and types of malfunctions.

The criteria for R&M were determined jointly by AFESC and
USAFTAWC. Reliability was defined as the number of successful events per the
number of attempted events; a value of a .9 or greater was considered
acceptable. A successful event was one in which the old MOS was completely
overpainted and a new MOS completely painted with no depot-level maintenance
required. For the 12 MOS events in which a 50- by 5000-foot MOS was
attempted, nine were successful, yielding a reliability value of .75. From
the number of MOS events, including not only the 50- by 5000-foot MOSs, but
a]io t?e expanded MOSs, 13 of 18 were successful. This yields a reliability
value of .72.

Maintainability was calculated for operator maintenance,
depot-level maintenance, and overall maintenance. Maintainability, measured
in mean man-hours to repair, is calculated by the maintenance man-hours per
?umber of maintenance actions. The acceptable criterion is .5 man-hours or

ess.

For operator maintenance, 15 maintenance events took 1.3 hours,
yielding .09 man-hours. For depot-level maintenance, 3.48 hours were spent on
seven maintenance events. The resulting value was .5 man-hours. The overall
maintenance time was 4.78 hours. For 22 maintenance events, the mean
man-hours to repair was .22.

Availability of the paint machine was measured by up-time
ratio, defined as the amount of possessed time minus the downtime, divided by
the possessed time. Paint machine availability was acceptable if the ratio
was .9 or greater. At North Field, possession time measured 76 hours. The
machine was down 4.78 hours, yielding an availability ratio of .94.
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Figure 47.

MOS Marking System Paint Machine
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Black paints from two different manufacturers were used at
North Field and are listed in Table 14. Paint was stored in 5-gallon buckets.
Although both types of paint contained some sediment at the bottom of each
bucket, the Chemray paint contained sediment equal to 1/3 the bucket volume;
the Bauer paint contained much less. One reason for this is that ti.e Chemray
paint, purchased through Government Supply Agency (GSA), was probably in
storage longer than the Bauer paint, which was purchased directly from the
manufacturer.

TABLE 14. PAINTS USED AT NORTH FIELD

Manufacturer Typa Number Specification

Bauer White, Type II, traffic 1534A9 FED Spec TT-P-115F
paint

Bauer Yellow, Type II, traffic 1535A9 FED Spec TT-P-115F*
paint

Bauer Black, Type II, traffic 2347A9 FED Spec TT-P-110C
paint

Chemray Black, Type I 37038 FED Spec TT-P-110C

* Used only in training

The paint was loaded into the machine by dumping the paint from
the 5-gallon buckets into a 55-gallon drum. The paint then was vacuum-pumped
into the machine through an intake hose. The paint machine processed paint
from the 55-gallon drum without difficulty; however, when paint was poured
from the 5-gallon buckets, the sediment bulk caused paint in the drum to
splash onto the operaor and the surrounding area.

b. Edge Markers

The edge markers used at North Field, illustrated in Figure 48,
were manufactured by Eastern Metals, Inc. Elmira, NY. Design changes
resulting from previous tests were incorporated. Up to 70 edge markers were
used in each MOS layout. Crews deployed the edge markers from a MOS marking
trailer towed by a pickup truck. Workers carried each marker from the trailer
to its position in the MOS pattern.

During the MOS marking test events, 15 edge markers developed
broken hinges. One marker lost the rubber mat from its base.

c. Distance-to-go Markers
Distance-tao-go markers line each <ide of the marked MOS in

1000-foot increments to indicate to the pilot the distance remaining to the
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end of the MOS. Each marker, such as the one shown in Figure 49, consists of
a 4- by 4-foot upright wooden frame attached to a flat base. The upright
portion 1is attached to the center of the base and is held with bungee cords.
This configuration allows the framed upright porticn to pivot at the base,
then to return to its normal, upright position. Two 1/8-inch polycarbonate
sheets, covered with reflective sheeting, are affixed to the upright frame.
Large white silk-screened numerals are affixed to the reflective sheeting.
Two markers in the set are painted with a large, yellow, solid circle,
indicating the location of the arresting barrier. The markers are designed to
be 1ifted into place from the bed of a pickup truck by two workers.

The construction quality of the markers used at Nerth Field was
poor. The glue holding the numeral sheet to the upright frame became loose
and had to be reinforced with screws on all the markers. The eye bolts and
hardware were too large for the frame size and split the wood. In addition,
one bungee cord failed completely.

Operationally, the 42-inch spacing between the distance-to-go
marker handles was too wide for people of small to medium build to handle.

3. Conclusions and Recommendations

The MOS Marking System was tested extensively. The edge markers
appeared to perform well from an R&M standpoint, but were too heavy for the
workers to 1ift easily.

The prototype paint machine experienced numerous problems,
exhibiting a Tow reliability. Despite this, it proved highly maintainable.

Operator maintenance training was good, but not sufficient to allow
the operator to quickly locate and repair complex problems involving
valve-sequencing, high air pressure, and electrical problems. However, the
operators were successful in locating and repairing most minor problems.
Also, the machine was designed to handle three different paint colors which
increases the machine complexity. (The fielded machine will require only two
paint colors).

Mixing and pouring paint from 5-gallon containers intoc a 55-gallon
drum, before Tloading it into the paint machine is not acceptable. This
procedure was time-consuming, labor-intensive, and messy.

The distance-to-go and bairier markers performed satisfactorily;
however, several changes in hardware and structural design could improve
reliability.

Recommended changes and improvements to the system include:

a. High standards of reliability and maintainability, as

well as painting capability, should be emphasized in performance
specifications for the paint machine.
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b. Identify a suitable method of mixing paint in a 55-gallon drum,
which would allow the paint to be purchased and handled in large quantities.

c. If b is not feasible, prepare paint with a shaker before
attempting to pour it into the 55-gallon intermediate drum.

B.  HAND-MIXED POLYMER SPALL REPAIR

In the Hand-Mixed Polymer Spall Repair System, two monomer resins,
contained in separate b55-gallon drums, are mixed together in buckets ana
poured into an aggregate-filled spall. The mixture solidifies in a few
seconds, producing a polyurethane concrete with & hard, level, trafficable
surface. A catalyst, added to one of the liquid resin drums during equipment
preparation, determines the set time. The quantity of catalyst added is a
function of temperature and the desired set time.

Two four-worker spall repair teams were formed by selected Prime BEEF
personnel from Shaw AFB. At North Field, the teams were trained in equipment
preparation, safety, and procedures. Training details are found in Section V.

1. Test Event Summary

Spall repairs were to be conducted by each team in ambient dry and
wet conditions, with and without IPE. Three events were conducted. During
the first event on 26 August, Team A repaired 63 spalls in 4 hours. On 27
August, Team A conducted a night repair in IPE with simulated rain. Thirty
spalls were repaired in 63 minutes. On 28 August, Team B repaired 133 spalls
during a daylight operat on without IPE. One hundred fifteen of these spalls
were repaired in 4 hours. The daily temperature range, which affects both
team performance and catalyst set time, is found in Appendix F.

2. Repair Description

Spall repair followed procedures found in the proposed "Revisions to
Air Force Pamphlet 93-12, Volume II., Chapter 6, Spall Repair," 1 July 1987.
Spalls were repaired by first cleaning and drying each spall with a jet of
air. Although they were provided with both an air compressor and a backpack
leafblower, the teams chose to use the leafblcwer because it was easier to
operate and control, more flexible, and 1less noisy than the air
compressor-wand combination. Most stones and debris were blown from the
spalls, and large chunks of debris were removed with rakes oi» by hand.
Aggregate (Number 6, 1in accordance with ASTM D448), stored in sandbags, was
placed in each spall and screeded level with the pavement. Polymer materials
(Ashland Resins 65-088 and B65-032) were dispensed from 55-gallon drums (shown
in Figure 50) into separate 10-quart buckets, mixed together in a 5-gallon
bucket, then poured in a spall. A catalyst (Ashland Catalyst 65-018) for
controlling set time was added and mixed in the drum during equipment
preparation. After spalls in a given area were repaired, the team moved to
anotheyr area. A pickup truck towed the dispensing equipment, and a dump truck
towed the air compressor.
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For night spall repair, the spall repair teams used a Porta-Lite
Model Bl, portable 1ighting unit to illuminate the immediate spall area. The
lighting wunit, manufactured by Portable Power and Light Company, consisted of
an 8-foot stand with a removable tower. The light consists of a 1000-watt,
metal halogen bulb and was powered by a 2000-watt Homelite generator. The
1ight was transported to the repair area in the bed of the pickup truck.

3. R&M Observations

The Hand-Mixed Polymer Repair System proved satisfactory.
Approximately 1C00 gallons of polymer was used to fill 226 spalls. The only
major difficulty was the polymer material’s poor bond with the wet pavement.

Minor equipment and procedural problems that may have affected
system performance include the following:

a. One 2-inch gate valve was difficult to operate, and two 2-inch
gate valves seized and could not be adjusted. It was suspected that the
valves had come in contact with both resins.

b. Bails on 10 of the 10-quart buckets (NSN 7240-00-060-6006)
pulled out on one or both sides.

¢. In six of the 5-gallon buckets (NSN 7240-00-575-2243), the
reacting polymer delaminated the buckets’ sides. The side of one bucket
became thin and ailowed polymer to leak out.

d. During strong gusts of wind, the control valves could not
adjust the liquid flow in time to prevent splatter spills.

e. The 1lightweight, chemical-resistant gloves stuck to equipment
and other objects containing wet polymer residue. In some cases, the gloves
were torn when the object was released.

f. The hand-held bung mixer was difficult to control and required
full-time attendance. On one occasion, the bit detached from the drill and
fell into the drum. The bit was not tightened properly because the chuck was
not attached to the drill and could not be located.

4. Conclusions and Recommendations
From an R&M standpoint, the Spall Repair System 1is satisfactory
except in a wet environment. Several adjustments in materials and equipment
are recommended:

a. Develop improved materials to allow better material set time
and control and a better bond with wet pavement.

b. Increase the quantity of chemical-resistant gloves from eight
to 12 pair per team, and use heavy-duty (thick-layer) gloves.
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c. Use valves with more positive control (example, ball valve with
90-degree on/off).

d. Use polyvinyl chloride (PVC) valves for dispensing hardware to
reduce weight.

e. Increase the number of 10-quart buckets to 14, and decrease the
number of 5-gallon mixing buckets to five.

f. Provide three plastic 250 mL and five 50 mL beakers per team
for measuring catalyst.

g. Provide bung-mixer shafts for mixing the catalyst through
either the end or side bung. Also, provide an electric screw-in bung entering
mixer to eliminate the attendance requirement.

C. UPHEAVAL MEASUREMENT SYSTEM
1. Test Summary

Three upheaval measurement devices--a standard stringline, a
modified stringline, and a Dipstick pavement profiler--were evaluated for ease
of operation and effectiveness in determining crater upheaval. The standard
stringline and Dipstick were evaluated at North Field. The modified
stringline was not tested at North Field, because its steel cable broke during
training activities before the test. The cable had been frayed by the guide
bar used to hold the cable at a predetermined height above the ground and to
direct the cable on or off the winch drum when tightening the line.
During training, when tension was applied to the cable, the damaged portion of
the cable failed. The modified stringline was evaluated at Field 4, Eglin AFB
in October 1987, wusing the North Field test objectives. Reliability and
maintainability were not formally monitored at Field 4. However, no problems
or equipment failures were reported.

2. Conclusions and Recommendations

The Dipstick-computer system was not tested sufficiently to
adequately evaluate reliability and maintainability. The 9-volt batteries on
the Dipstick computer became too weak to use after 1 hour. It could not be
determined if the weak batterizs resulted from normal operation or from
previous use. However, from initial observations at North Field, and based on
an R&M standpoint, the Dipstick performed satisfactorily.

Also, from an R&M standpoint, the modified stringline performed
satisfactorily (see Section III). The standard stringline requires little
logistical analysis. Based on the analysis of the cable failure in the
modified stringline, the guide bar should be replaced with a roller.
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SECTION V
NORTH FIELD TRAINING

Before the North Field test, Air Force personnel from Shaw AFB, SC, were
trained in three RRR subsystems to be tested at North Field: (1) MOS Marking,
(2) Spall Repair, and (3) Upheaval Measurement. MOS Marking and Spall Repair
training were evaluated as part of the system IOTAE.

Because the systems are relatively new .o the field, in-depth training
packages for personnel completely unfamiliar with each system were developed,
used, and evaluated. The training packages developed for North Field were
intended as prototypes for the actual training programs to be used by the Air
Force when the subsystems are fielded.

The purpose of this section is to outline briefly the training each team
received, by system; to discuss training results; and to recommend improve-
ments for future training developments.

A. MOS MARKING
1.  Summary

MOS marking training was separated into two categories. The first
category involved 1laying out a MOS by placing edge, distance-to-go, and
barrier markers; placing traffic cones; and painting the centerline stripe of
the MOS and threshold triangles with the paint machine. The second category
was devoted entirely to the paint machine and included maintenance, 1loading
paints and solvents, troubleshooting, and safety. For both categories,
training was conducted in the classroom and in the field.

MOS marxing training was conducted at two locations. In July 1987,
training was conducted at Tyndall AFB, Florida. In August 1987, additional
MOS marking training was conducted at North Field immediately before the test.

a. Tyndall AFB Training (July 1987)

This training involved familiarizing the two test teams (three
personnel per team) with the MOS Marking System and the paint machine, then
practicing laying out a MOS using the paint machine. Training consisted of
approximately 16 hours of classroom instruction (4 hours for the system and 12
hours for the paint machine) and 8 hours of field training. Classroom
instruction on the MOS Ma-king System consisted of system purpose, importance,
requirements, and limitations. For the paint machine, classroom instruction
primarily involved an overview of the mechanical makeup of the paint machine,
in-depth instruction on procedures for filling the machine with paints and
solvent, routine maintenance requirements, troubleshooting small problems,
safety, and paint machine use for MOS marking.

Field training was conducted on the drone runway at Tyndall
ArB. Originally 3 days (24 hours) were scheduled on the runway to lay out MOSs
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of varying widths and lengths. These M0OSs were laid out using markers (edge,
distance-to-go, and barrier) and traffic cones to guide the paint machine
while it simulated painting the centerline stripe and threshold markers of the
MOS with water-soluble o0il. However, because of scheduling conflicts, the
drone runway field training was reduced to 8 hours. Additionally, because of
mechanical problems with the paint machine, 4 of the 8 hours involved placing
markers and traffic cones only.

b. North Field Training {August 1987)

Refresher training was held at North Field for the two test
teams. This training included practicing laying out a MOS under both day and
night conditions. For night training, team personnel donned IPE. Training
consisted of approximately 16 hours of refresher classroom and hands-on
instruction (2 hours for the entire system and 14 hours for the paint machine)
and 12 hour - of team performance field training(4 days and 8 nights)using the
east-west runway at North Field. In addition, material safety (paints,
solvents, and generated waste) was discussed in detail with the two test
teams.

2. Conclusions and Recommendations

Performance during the test indicated that the overall system and
procedures of MOS marking were easily learned. However, the paint machine
tested at North Field was compliex and required significant (i.e., 40 hours)
operator training for the crew to be effective during the test.

Based on test team debriefings on the MOS marking training program,
three major recommendations can be made. First, paint machine operation
instruction should be conducted in a hands-on manner in the field, instead of
in the classroom. Team personnel thought this would help in rapidly
understanding the use and maintenance of the paint machine. Second, team
personnel thought that more emphasis should be placed on practicing and
performing laying out MOSs in the field, with less emphasis on classroom
instruction. Finally, facilities at the contingency training site should be
devoted to MOS marking field training.

B. HAND-MIXED SPALL REPAIR TRAINING
1. Summary

Two four-man teams were trained in the hand-mixed spall repair
method. Training was conducted in three phases. Phase One consisted of
approximately 3 hours of classroom instruction, comprising an overview of
spall repair system equipment, materials, procedures, and safety. Phase Two
training consisted of instructor demonstration of equipment, materials,
procedures, hardware setup, material mixing, and repairing four practice
spalls. The practice spalls were formed in plastic-lined 2- by 2-foot shallow
boxes. Phase Three training consisted of inventorying team equipment, mixing
catalyst, setting up a resin kit, and repairing 20 training spalls in the
concrete,
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A1l spall repair training was conducted at North Field the week of
24 August 1987, before testing. Each team first repaired 10 spalls, using
current materials and procedures. Several onsite modifications were made to
the procedures during the training sessions because the catalyst material
increased in strength with temperature.

2. Conclusions and Recommendations

The major conclusion drawn from team member debriefings was that
practical application and field training were more effective than the
classroom and demonstration training.

For future training, field instruction of spall repair should be
done with a variety of realistic spalls.

Also, the effectiveness of training decreases when training is
conducted concurrently or consecutively with testing activities. The North
Field test schedule changed frequently, segmenting the spall training sessions
and disrupting the smooth, orderly information flow. In future tests,
training should be completed before testing.

C. UPHEAVAL MEASUREMENT
1. Summary

Training consisted of instructing individual teams on three upheaval
measurement devices. One team (two personnel) was trained on the dipstick
upheaval measurement device, and two teams (three personnel each) were trained
on the standard and modified stringlines. Upheaval measurement test results
from North Field can be found in Section III of this raport.

Upheaval measurement training was conducted at North Field in August
1987 immediately before testing. Training consisted of classroom instruction,
with an equal amount of field training. The main problem encountered
throughout upheaval measurement training was the lack of zn explosively formed
grater for training personnel on the use and limitations of each measurement
evice.

a. Dipstick Training (20 and 21 August)

The team consisted of two workers. Training  included
approximately 1 hour of classroom instruction, followed by 2 hours of field
instruction. Classroom instruction emphasized upheaval measurement importance
to RRR; the upheaval measurement process; and Dipstick use, maintenance, and
limitations. Field training consisted of familiarizing team personnel with
using the Dipstick by measuring the levelness of a runway pavement. However,
the pavement was undamaged, making this portion of training less effective
than if an explosively formed crater was available for practice.

The Dipstick team trained briefly on Crater 1 on 24 August. To

prevent biased test data, the team measured upheaval in a north-south
direction, rather than the east-west direction required for the test.
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b. Standard Stringline Training (20 and 21 August)

The standard stringline team consisted of three workers.
Training included approximately 1 hour of classroom instruction, foliowed by 1
hour of field 1instruction. Classroom instruction emphasized upheaval
measurement importance to RRR; the upheaval measurement process; and
stringline use, maintenance, and limitations. Field training consisted of
familiarizing team personnel with using the stringline by measuring the
level-ess of a runway pavement. However, once again, the pavement was
undamaged, making this portion of training less effective than if an
explosively formed crater was available for practice.

¢. Modified Stringline Training (20 and 21 August)

The modified stringline team consisted of three workers.
Training comprised approximately 1 hour of classroom instruction. It also was
intended to provide 1 hour of field instruction with the modified stringline.
However, at the start of the field instruction, the 1/16-inch stainless steel
cable of the modified stringline broke. The cable could not be repaired in
time for the modified stringline to be tested at North Field. Consequently,
makeup training and testing with the modified stringline were conducted at
Field 4, Eglin AFB, Florida during the week of 12 October 1987. Training at
Field 4 consisted of 1 hour of classroom instruction, followed by 1 hour of
field instruction. Field instruction at Field 4 involved measuring the
upheaval around an explosively formed crater.

2. Conclusions and Recommendations

Team member debriefings resulted in two major conclusions. First,
field training should be conducted on explosively formed craters. Without
realistic craters, team members did not feei adequately trained at North
Field. At Field 4, where an explosively formed crater was available for
training, team members felt more confident with the instruction. Second, the
Dipstick requires more training than the two stringlines. Dipstick team
members felt at least 8 hours of field training on an explosively formed
crater would be required for adequate training on the Dipstick.

If fielded, a more intensive and extensive training program should
be developed for the Dipstick, with emphasis on upheaval measurement
repetitions. Because Upheaval Measurement Training was conducted at North
Field, it was affected by the frequently changing test schedule. In future
tests, training should be completed before testing begins.
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SECTION VI
OVERALL CONCLUSIONS AND RECOMMENDATIONS

This section contains the conciusions and recommendations from the DT&E
portion of the WNorth Field ‘87 RRR Test, as well as the conclusions and
recommendations from the R&M evaluation and from training.

A. FFGM TEST
1. Conclusions

Overall, the FFGM Repair System exceeded minimum performance
requirements. Each repair sustained more than 100 aircraft trafficking
passes, remained within surface roughness tolerance limits, and did not
require maintenance necessitating mat removal. The commercially manufactured,
hinged, fiberglass mats performed well. Mat 1 did not exhibit permanent
deformation (tears, rips, etc.,) or delamination. Mat 2 also performed well,
except for a 2- to 3-foot easily repaired tear and minor delamination.

Hinge orientation had no significant effect on repair performance.

In general, the anchoring system held the mats solidly throughout
the test, and no anchor bolt damage was reported. However, each type of
bushing loosened often, with the conventional bushings holding longer than the
modified bushings. The modified bushings also performed below the acceptable
test criterion of 30 passes before requiring tightening. The 1loose bushings
could have resulted, in part, from drilling anchor bolt holes at an angle.

2. Recommendations

a. Additional testing should be conducted on both hinge
orientation and the mat anchoring system.

b. The effects of hinge orientation on rutting should be examined
in a more controlled environment.

c. Further tests should be conducted to determine, under
controlled conditions, the effects of angled bolt holes on bushing tightness.
If warranted, use of a drill guide should be investigated.

B. UPHEAVAL MEASUREMENT TEST
1. Conclusions
Although, none of the measurement devices consistently met the
criterion for horizontal accuracy, all but four elevation measurements were
within the 3/4-inch vertical upheaval tolerance. Furthermore, test results

show that none of the three devices gave repeatable results. Both stringlines
met the 10-minute initial and 15-minute intermediate measurement criteria.
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For the Dipstick, the reported time for each profile, plus additional setup
time, indicated that it would exceed the time criteria.

2. Recommendations

a. Revise the procedures for the modified stringline to initially
measure upheaval 1in a line parallel to traffic, rather than in a triangular
pattern around the crater.

b. Concentrate on future development and testing of the modified
stringline, with emphasis on improved accuracy.

C.  RELIABILITY AND MAINTAINABILITY

Conclusions and recommendations are made on the reliability and
maintainability of the MOS Marking System and the Hand-Mixed Polymer Spall
Repair System.

1. MOS Marking System
a. Conclusions

The MOS Marking System was tested extensively. The edge
markers appeared to perform well from an R&M standpoint, but were too heavy
for the workers to 1ift easily.

The prototype paint machine experienced numerous problems,
exhibiting low reliability. Despite this, it proved highly maintainable.
Lessons Tlearned from North Field and other tests will improve the performance
specification being written for the production prototype.

Operator maintenance training was good, but not sufficient to
allow the operator to quickly locate and repair complex problems involving
valve-sequencing, high air pressure, and electrical problems. However, the
operators were successful in locating and repairing most minor probiems.
Also, the machine was designed to handle three different paint colors, which
increases the machine complexity.

The mixing paint and pouring it from 5-gallon containers into a
55-gallon drum, before loading it into the paint machine, is not acceptable.
This procedure was time-consuming, labor-intensive, and messy.

The distance-to-go and barrier markers performed
satisfactorily; however, several changes in hardware and structural design
could improve reliability.

b. Recommendations
(1) High standards of reliability and maintainability, as well

as painting capability, should be emphasized in performance specifications for
the paint machine.
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(2) Identify a suitable method of mixing paint in a 55-gallon
drum, which would allow the paint to be purchased and handled in 1large
quantities.

(3) If (2) is not feasible, prepare paint with a shaker before
attempting to pour it into the 55-gallon intermediate drum.

2. Spall Repair System
a. Conclusions

The Spall Repair System worked satisfactorily, except in a wet
environment. Minor equipment and procedural problems were also noted.

b. Recommendations

N (1) Develop improved materials to allow better material set
time and control and a better bond with wet pavement.

(2) Increase the quantity of chemical-resistant gloves from
eight to 12 pair per team, and use heavy-duty (thick layer) gloves.

(3) Use valves with more positive control (example, ball valve
with 90-degree on/off).

(4) Use polyvinyl chloride (PVC) valves for dispensing
hardware to reduce weight.

(5) Increase the number of 10-quart buckets to 14, and
decrease the number of 5-gallon mixing buckets to five.

(6) Provide three plastic 250 m1 and five 50 ml beakers per
team for measuring catalyst.

(7) Provide bung-mixer shafts for mixing the catalyst through
either the end or side bung. Also, provide an electric screw-in bung entering
mixer to eliminate the attendance reguirement.

D.  TRAINING

Training was conducted for MOS marking, spall repair, and upheaval
measurement.

1. MOS Marking Training
a. Conclusions
Performance during the test indicated that the overall system
and procedures for MOS marking were easily learned. However, the paint

machine tested at North Field was complex and required significant (i.e., 40
hours) operator training for the crew to be effective during the test.
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b. Racommendations

(1) Hands-on paint machine operation instructions should be
conducted in the field, instead of in the classroom.

(2) More emphasis should be ptaced on practicing MOS layout in
the field rather than in the classroom.

(3) Facilities at the contingency training site should be
devoted to MOS marking field training.

2. Spall Repair Training
a. Conclusions
For spall training, practical application and field training
were more effective than the classroom and demonstration training. Also,

conducting the training concurrently with the test decreased the effectiveness
of the training.

b. Recommendations
(1) Complete training before testing begins.

(2) For field instruction, repairs should be demonstrated with
a variety of realistic spalls.

3. Upheaval Measurement Training
a. Conclusions
For upheaval measurement training, teams felt more confident

after training on a realistic crater ai Field 4, than at North Field where
training was conducted on inclined pavement. Also, the Dipstick method
requires at least 8 hours of field training, whereas the stringline method
required about 1 hour.

b. Recommendations

(1) Conduct all upheaval measurement training as realistically
as possible, preferably on an explosively formed crater.

(2) Complete all training before the test begins.
(3) If th2 Dipstick 1is selected as the upheaval measurement

method, develop a more intensive and extensive training program for the
Dipstick Operators, with emphasis on upheaval measurement repetitions.
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APPENDIX A
SOILS TEST RESULTS

This Appendix contains the results of soils test conducted by Law
Engineering Company in support of the North Field Tests. Included in this
Appendix are results of the pavement compressive strength test (ASTM C-42),
quality control checks on the spall and crater aggregate and ballast rock
(ASTM C-136), Proctor (ASTM D-1557-A) and specific gravity results of the
crushed stone, and Atterburg limits and grain-size distribution (ASTM C-136)

of the soil underlying the runway.
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LAW ENGINEERING
P.O. BOX 21879, 720 GRACERN ROAD, SUITE 132
COLUMBIA, SOUTH GAROLINA 29221
(803) 798-1200

LABORATORY TESTING OF BASE COURSE STONE
THE BDOM CORPORATION
RORTR AIRPIELD REPAIRS

NORTH, SOUTH CAROLINA
LAW ENGINEERING PROJECT NO. COT-7-2541

Date: 8/24/87 Technician: M. Okorie

SPECIPIC GRAVITY TEST

Sample No. Sample Type Specific Gravity
1 " Base Course Stone 2.540
2 Base Course Stone 2.582

Average: 2.561

Figure A-5. Crushed-Stone Specific Gravity Results
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APPENDIX B
REPAIR PROFILES

This appendix is comprised of plots of the elevation profiles taken
before and after crater formation, and periodically during aircraft
trafficking. Also included are plots showing the change in pavement elevation
caused by rolling the upheaved pavement before breaking out the upheaval.

Figures B-1 and B-2 illustrate the centerline profiles of each crater,
compared to the original pavement surface. Profile elevations are plotted in
feet relative to a benchmark elevation of 10 feet.

Figures B-3 through B-14 are profiles taken of Repair 1 during aircraft
trafficking. Figures B-15 through B-26 are profiles taken of Repair 2 during
aircraft trafficking.

Profile lines were established as shown in Figure 21 (Section II). Plots
of each profile line are presented from the leftmost profile line to the
rightmost 1ine looking west along the repair. The first plot for each profile
line shows "normalized" mat surface elevations befcre and after proofrolling
and after the 14th aircraft trafficking pass. The second plot for each
profile 1ldne shows "“normalized" mat surface elevations periodically for the
remainder of trafficking. Profile lines L3 amd R3 (see Figure 21) received no
trafficking and, hence, are not plotted for trafficking passes greater than
40,

Figures B-27 through B-35 are profiles showing the change upheaval caused
by comp;essing the pavement with a 10-ton vibratory roller before breaking out
upheaval.

* Normalization was performed by calculating elevations relative to an
imaginary baseline defined by the beginning and ending profile points.
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APPENDIX C
DEBRIS DENSITY STUDY

After the explosive formation of the test craters at North Field, large
amounts of soil and concrete ejecta littered the pavement surrounding the
craters. Figure C-1 illustrates the typical debris field surrounding a crater
following the explosion. Inh addition to the structural data collected on both
craters. Test personnel collected data and samples of crater ejecta in an
effort to determine size, depth, and distribution of debris following crater
formation to support future debris clearance studies.

Test technicians took debris surface elevation profiles on eight radial
lines extending from each crater’s center to determine debris field depth
around each crater. Four of these radials were aligned along the cardinal
headings and the remaining four bisected these 1lines. On each radial,
elevation measurements were recorded 5, 10, 15, and every 10 feet thereafter
from the crater 1ip. These data then were compared with pavement surface
elevations taken before crater formation. Figures C-2 and C-3 show the
location of the radials around Craters 1 and 2, respectively. The figures
also indicate debris thickness. Maximum debris depth of Crater 1 was 1.51
feet measured at the 1ip of the crater on the northeast radial. The maximum
debris depth of Crater 2 was 1.4 feet measured at the crater 1ip on the
northwest and west radials.

In addition, technicians collected debris samples at eight different
locations along each radial. At each collection station, the teams placed a
4-square-foot wooden frame and swept up all debris contained within the frame.
Figures C-4 and C-5 show in-place debris samples. A sieve analysis (ASTM
C-136) was performed on each sample by Law Engineering Inc. Figures C-6
through C-34 contain the results of the sieve analysis. Outsized debris
(debris over 3 inches in diameter, or in greatest dimension) was collected
separately from debris enclosed within the frame. Tables C-1 through C-4 ]ist
the outsized debris found on each radial.

The largest pieces of d:bris ranged from 1 to 3 feet in length and were
found within 5 feet of the crater 1ip on both craters.
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Figure C-1. Debris Field Surrounding Crater 2
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Figure C-4, Debris Sample Near Crater Lip

Figure C-5. Debris Sample Approximately 25 Feet from Crater Lip
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TABLE C-1. DISTRIBUTION OF LARGER DEBRIS (IN INCHES) AROUND CRATER 1

DISTANCE FROM RADIAL DIRECTION

CRATER LIP
(FEET)
West Southwest South Southeast
5 24x12x6 CC 36x18x9 CC 18x18x6 CC 24x24x8 CC
12x12x8 CL 12x4x3 CC 18x12x8 CC
12x8x24 CC
10 24x24x5 CC 8x4x2 CC 6x6x3 CL
12x6x3 CL
15 6x8x8 CC 24x18x8 CC 24x18x6 CC
35 14x10x6 CC 12x4x12 CC
45 3x2x4 CC

CC-Concrete Chunk

CL-Clay Chunk

* No samples found at 25, 55, 65, and 75 feet along the West, Southwest,
South, and Southeast radials.
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TABLE C-2. DISTRIBUTION OF LARGER DEBRIS (IN INCHES)

DISTANCE FROM RADIAL DIRECTIONM
CRATER LIP
(FEET)
East Northeast North
5 24x12x8 CC 3x3x3 CL 36x%24x5
24x8x8
36x24x10
10 15x24x6
15x24x6
Ixdxi
15 3x5x3
6x2x1
4x2x5
45 2x1x2 CL
55 2x5x1
65 2x4x2 CC

CC-Concrete Chunks
CL-Clay Cnunks

* No samples found at 25,35, and 75 feet alon

North, and Northwest radials.
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AROUND CRATER 1

Northwest
cC 24x12x12 CC
CL
CL
cC

cc
cc

cc

the East, Northeast,




TABLE C-3. DISTRIBUTION OF LARGER DZBRIS (IN INCHES) ARCUND CRATER 2

DISTANCE FROM RADIAL DIRECTION
CRATER LIP
(FEET)
West Southwest South Southeast
5 18x36x8 CC 36x24x9 CC 36x48x9 CC 12x7x3 CC
12x10x16 €L 12x24x7 CC
10 12x8x8 CC 12x12xi2 CL 3x3x3 CL
6x4x3 CC 8xd4x2 CC
25 12x10x7 CC
6x3x3 CC
35 5x3x2 CC
75 3x8x3 CC 9x7x3 CC

4x3x6 CC

CC-Concrete Chunks
CL-Clay Chunks

* No samples found at 15, 45, 55, ard 65 feet along the West, Southwest,
South, and Southeast radials.
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TABLE C-4.

DISTANCE FROM
CRATER LIP
(FEET)

10

15

25

35

45

55

65
75

DISTRIBUTION OF LARGER DEBRIS (IN INCHES) AROUND CRATER 2

East

6x3x3
6x8x3

4x6x10
36x18x4

5x5x5x

8x5x3
3x4x1
2x2x1

2x3x1
2x2x1

8x5x1

CC-Concrete Chunks

CL -Clay Chunks

cC
cc

cC

CL

CL
CL
CL

CL

cC

RADIAL DIRECTION

Northeast

4x2x6 CC
2x2x2 CL
5x5x2 CC

24x12x12 CC
6x5x3 CC

2x2x: CL

3x4x3 CL
1x2x1 CL

Tx4x4 CL
3x3x2 CL

8x6x6 CC
12x12x12 CC
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i
e

12x12x12 CL
12x8x3 CC
5x5x3 CL
4x3x€ CC

3x3x3 CL

Narthwest

2:224x8 CC

6x3x2 CC
1x2x2 CC

4x5x3 CL
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APPENDIX D
ATRCRAFT OPERATIONS

The following tables chronicie the aircraft operations conducted during
the North Field 87 RRR Test. Each aircraft event (DT&E-oriented and OT&E-
oriented) was assigned an event number., Low approaches are distinguished from
operations where the aircraft came in contact with the repair. Each aircraft
con;act with the repair is assigned a pass number, in addition to an event
number.

For taxi passes, speeds are indicated in the comment column. For many
passes, the pilot reported the actual taxi speed. Where speeds were not
reported, an approximate range was recorded.

Four MOS configurations are noted. Edge configuration signifies a MOS
defined by edge markers and distance-to-go (DTG) markers only. The centerline
configuration denotes a MOS defined by centerline and threshold triangles
(painted in accordance with the MOS marking procedures) and DTG markers. The
edge and center configuration signifies a MOS defined by a painted centerline
and threshold triangles, edge markers, and DTG markers. A fourth MOS
configuration was a field modification to the centerline configuration. The
wide centerline consisted of a 3-foot wide solid centerline with solid 3-foot
wide threshold lines.
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APPENDIX E

FRICTION CHARACTERISTICS EVALUATION OF THE
NORTH FIELD RRR TEST SITE

This appendix contains the results of a frictional characteristics
evaluation of the North Field RRR test site conducted by AFESC/DEM on October

29, 1987. The purpose of the evaluation was to determine the skid resistance
of the runway.

The material contained in this appendix is reproduced exactly as
submitted. Therefore, some variations in format, i.e. marking of illustrative
material, can be expected.
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REPLY TO
ATTN OF

SUBJECT

TO:

DEPARTMENT OF THE AIR FORCE

HEADQUARTERS AIR FORCE ENGINEEKRING AND SERVICES CENTER
TYNDALL AIR FORCE BASE, FL 32403-6001

3 0 NOV 1987

DEM

Friction Characteristlics Evaluation of North Field RRR Test Site

DRY

1. On 29 Oct 87 our Pavement Surface Effects Team (PSKT) conducted a
partial friction characteristics evaluation of the Rapid Runway Repair
(RRR) test site at North Auxiliary Airfield, South Carolina. The
evaluation was performed, at the request of Mr. Perry Dukes, to determine
the effect of the fiberglass matting on the runway’'s skid resistance.

2. The evaluation was conducted with a Mark IV Mu-Meter, a three-wheeled
trailer unit which measures the side-force coefficient of friction belween
the measuring +heels and the pavement surface. The tow vehicle distributes
lmmn of water ahead of each measuring wheel Lo simulate a wet runway
condition. Measurements were conducted at standard testing speeds of 40
and 60 mph, starting approximately 1000 feet east of the first mat and
continuing to 1000 feet west of the second (see altachment 1).

3. The charts 1in attachment 2 show the continuous printout of the
coefficient of friction along the pavement surface for the entire test
section. From these charts, it 1is evident that the asphalt surface within
the testing area exhibits GOOD frictional properties, while the fiberglass
matting exhibits POOR qualities at both test speeds. These low readings at
both speeds are indicative of a surface with poor microtexture (sce
attachment 3). While texture measurements on both the pavement and the
matting show them both to have good macrotexture, the marked difference in
microtexture can be easily detected simply by touching each surface. The
lack of sandpaper-like grit on the fiberglass mats  inhibits intimate
contact with the tire, causing poor wet skid resistance at any speed.

4. The coefficient of friction was also measured on a portion of the mats
which had been painted (results not included) to evaluate any differences.
The coefficient of friction on the painted area showed no change from the
unpainted surface. Painting with a textured paint or some type of anliskid
application could provide the necessary microtexture to improve the wet
gkid resistance of the mats.

5. The flberglass mats, as they are configured now on the test area, pose
no hazard to the runway’s overall skild resiitance. Even though the mats
themselves exhibit poor frictional properties when wet, thelir size and
present spacing woula create an 1insignificant effect on a landing
eircraft. Problems could arise, however, when a number of these are

UNITED STATES AIR FORCE

SEPTEMBER 18,1947
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arranged consecutively 1in the wheel paths, creating a large area with
reduced wet friction properties. In the touchdown area, this could delay
wheel spin-up and lengthen the landing roll. 1In the primary braking areca,
this could create an area where brakes are ineffective and, again, lengthen
the landing roll.

6. The PSET is avallable for any further testing efforts whenvever they
are not on the road. Please feecl free Lo contact Major Rod Reay, ext
36336, for further assistance or for any questions on this report.

& Etiitn—

EDE, WILSON, 3 Atch

Deputy Director, Operations 1 Test Surfaces

and Maintenance 2. Coefficient of Friction
Traces

3. Pavement 732xture Segments

cc: HQ MAC/DEMM
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TEST SURFACES

EAST
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PAVEMENT TEXTURE SEGMENTS

MICROTEXTURE

MACROTEXTURE —

e Q006090 S Y TNTAERC
-ov.oa n(?‘* oS S S eSO S Sy

MACROTEXTURE - THE INDIVIDUAL ASPERITIES, OR AGGREGATE, IN

A PAVEMENT SURFACE. PROVIDES ESCAPE CHANNELS TO DISPLACE
THE BULK WATER BETWEEN THE TIRE AND PAVEMENT, AND THUS REDUCES

THE POTENTIAL FOR DYNAMIC HYDROPLANING.

MICROTEXTURE - THE SHARP,FINE PARTICLES (OR GRIT) ON THE
LARGER ASPERITIES. PENETRATES THE THIN RESIDUAL FILM OF WATER,
PERMITTING INTIMATE CONTACT BETWEEN THE TIRE AND PAVEMENT,
AND REDUCES THE POTENTIAL FOR VISCOUS HYDROPLANING,

SOURCE . REPORT* T/FAA/PM-
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APPENDIX F
WEATHER DATA
The following tables contain the hourly record of weather conditions
recorded at North Field between August 26 and September 3, 1987. Weather

observations were made and recorded by Capt. M. Davenport, AFESC/WE, Tyndall
AFB, FL.
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APPENDIX G
NORTH FIELD ’87 TEST PLAN
This test plan is included for reference. Annexes F and L have been
deleted entirely. Also, the data forms from Annex K have been removed.
Material contained in this appendix is reproduced exactly as submitted.

Therfore, some variations in format, i.e., marking of illustrative material,
can be expected.
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North Field 87 Rapid Runway Repair (RRR) Test
North Auxillary Airfield sC

Test Plan
July 1987

PERRY
Test

;'/
/' .
(‘ (K/ .
Approved: ALty " L O~

GUY AZ MORGAN, Colon€l, USAF
Director, RRR Program Office

irector

Rapid Runway Repair Program Office
Air Force Engineering and Services Center
Tyndall Air Force Base Florida 32403-6001
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CBW
cCs
CESHR
DT&E
FFGM
FGM
FOD
FSO
HUD
I0T&E
MAAS
MOS
01
PCC
PCS
R&M
RRR
SALTY DEMO
SOF
TACAN
TAFSON
VASI

LIST OF ACRONYMS

Chemical Biological Warfare

Combat Control Squadron

Civil Engineering Squadron, Heavy Repair
Development Test and Evaluation

Folded Fiberglass Mat

Fiberglass Mat

Foreign Object Damage

Flight Safety Officer

Head Up Display

Initial Operational Test and Evaluation
Mobile Aircraft Arresting System

Minimum Operating Strip

Operational Instruction

Portland Cement Concrete

Precast Concrete Slab

Reliability and Maintainability

Rapid Runway Repair

1985 Airbase Survivability Demonstration
Supervisor of Flying

Tactical Air Navigation

Tactical Air Forces Statement of Operational Need
Visual Approach Slope Indicator
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SECTION I
INTROCUCTION

The North Field 87 Rapid Runway Repair (RRR) Test to be conducted at
North Auxiliary Field, SC, refers collectively to four separate tests: (1) a
Minimum Operating Strip (MOS) marking test, (2) a spall repair test, (3) a
crater repair test, and (4) an upheaval measurement test. The North Field
Test will provide data to evaluate the following: MOS marking procedures and
marking effectiveness; a hand-mixed spall repair method; improved methods of
determining the extent of upheaved pavement surrounding a crater; improved mat
anchoring methods; training and equipment; and reliability and maintain-
ability. In addition, the performance of the folded fiberglass mat repair
will be evaluated by subjecting the mats to fighter aircraft operations.

A.  BACKGROUND

Existing methods of repairing bomb-damaged runways include the AM-2 mat,
the Fiberglass Mat (FGM), and the Precast Concrete Slab (PCS). FGM and PCS
repairs were tested during the May 1985 Air Base Survivability Capability
Demonstration (SALTY DEMO) at Spangdahlem Air Base, Germany. Explosively
formed craters were repaired using each method, then trafficked by fighter
aircraft. In October 1985 at RAF Wethersfield, England, craters were repaired
using the same two methods (except a folded fiberglass mat was used in place
of the rigid mats previously used at SALTY DEMO). These repairs were
trafficked by C-141 and C-5 cairrgo aircraft, and results indicated that
improvements were desirable and that further testing was required.

Folded fiberglass mats have not been trafficked by fighter aircraft.
Also, a better understanding of the mat’s behavior under the dynamic
conditions of trafficking 1is needed. Bow wave phenomena (observed during
previous aircraft trafficking) jet blast, and their effects on mat and anchor
stresses requir> further study. Alternative anchoring techniques, such as
angling the mat folds to the direction of traffic, and improved material
design, such as the modified bushing and slotted mat, may reduce the effects
previously observed during aircraft trafficking.

Two methods of spall repair also were compared during SALTY DEMO. The
fielded Silikal® repair method was compared with a hand-mixed polymer spall
repair method. In the hand-mixed method, A-side and catalyzed B-side polymer
components were measured and poured into separate buckets, mixed, then poured
into aggregate-filled spalls. Initial Operational Test and Evaluation (IOT&E)
of the hand-mixed method is required. This method will be fielded in 1988,
while development continues on an improved dispensing method.

A MOS marking system, which included a paint striper and edge markers,
also was tested during SALTY DEMO. This test, although favorable, uncovered
deficiencies in both the marking procedures and the paint striper. Testing
efforts following SALTY DEMO have focused on edge marker deployment, painting,
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reference grid development and layout, and procedures for marking both a
parallel and an angled MOS. The system, resulting from these tests, is ready
for IOT&E.

B.  AUTHORITY

The need for this program is established by the Tactical Air Forces
Statement of Operational Need (TAFSON) 319-79 (SECRET), Postattack Launch and
Recovery, 26 January 1979. The tasking directive is Program Management
Directive 4021(11), dated 17 March 1987. TAFSON 319-79 (SECRET) has a 2-7
precedence rating.

C. PURPOSE

The purpose of the North Field 87 test is (1) to conduct IOT&E of the
MOS marking system, (2) to conduct IOT&E of the hand-mixed spall repair
method, (3) to test mat and overall crater repair reaction to fighter
aircraft operations, (4) to conduct Development Test and Evaluation (DT&L) of
upheaval measuring devices.

D. SCOPE

This test plan includes the overall organization, management, safety
requirements, schedule, and logistical support for the entire North Field 87
Test. In addition, it provides details for the planned DT&E efforts and an
informational overview of IOT&E. Details of the IOT&E tests are found under
separate cover in the North Field 87 IOT&E test plan produced by USAFTAWC. If *
a conflict arises between the IOT&E events in this document and the IOT&E test
plan, the IOT&E test plan will take precedence.

Revised 08/14/87
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SECTION II
ORGANIZATIONAL RESPONSIBILITIES

Organizational relationships for the North Field 87 RRR test are depicted
Test team organization is shown in Figure 2. Organizational
responsibilities are listed below.

in Figure 1.

A.  HQ AFESC

1. AFESC/DEY is responsible for

a.

b.

material;

Providing overall test coordination;
Directing the DT&E portions of the test;
Providing the DT&E test director;“
Publishing the DT&E test plan;

Publishing the test schedule;

Managing data collection;

Reducing and analyzing DT&E test data;
Publishing the DT&E test report;

Providing unique test resources, including;
(1) Folded fiberglass mats,

(2) MOS marking system and support,

(3) Spall repair system and polymer material,
(4) Upheaval measurement devices;

Providing overall funding for test ground operations

Training the test team and data collection team;
Providing data collectors;

Providing soils and material testing and survey support;
Performing permanent runway restoration;

Providing crater repair equipment;

224

and




sdiysuotje|ay LeuoljeziuebuQ (8 PLatd YI4ON [ @4nbiy

1d¢l 030 % O di0) (7314 H1YON
ML 9¥eE JS34V WaY
Lo____ | o o]
VIHL
4v6 /amvL3vsn A30 o8v Lev
_ |
]
V1 OH EEL JVW DH

1531 ¥4y [8 071314 HLYON

225




[8/91/80 PasLA3y

uotjezruebu weaj 3saj] °¢g a4nbi4

226

SY0L WY3L
-23110) M3¥D | | "HNYLSNI
viva 030IA 1VK
1 ]
Wv3lL
INILSIL WY3L
IMVL 110S AJAYNS
ALI4VS _ _
WviL WYl
ININYYH JUNSYIH
SOW JAVIHAN
M) 1404dnS
140ddns 1531 ISy WY3L Wv3L WY31
L4VINIV ¥3IHL0 JHSVY) YIIVNVH ¥IvdN JONVEVIT) ¥Ivd3Y
1Y /s1011d ~ I viva 1Ivds S14930 ¥3LVY)
] ) L |
$2) | ogv
H10b2 IMVLIVSN HLLEY 2534V 4V H16
| ] ] 1 |

(33101 - JMYL4VSN)
(3310 - 2534v)
¥OLI3YIG
1531




p. Providing RRR communications support;

q. Forming spalls and craters;

r. Providing crater fill materials,

S. Providing hazardous waste disposal,

t. Managing the service report system.
2.  AFESC/RDCP

AFESC/RDCP is responsible for

a. Providing individual project officer support, including input
to the technical portions of the test plan;

b. Conducting technical review of the test plan;

¢. Providing project officers for on-site technical support and
supervision; (The same project officers are responsible for item development.)

d. Conducting technical review of the test report.
3. AFESC/RDCO

AFESC/RDCO is responsible for

a. Providing a supervisor for equipment operators;

b. P-oviding three experienced equipment operators and one
mechanic;

¢. Providing a loadcart and other equipment listed in Annex H;
d. Providing instrumentation support, as specified in Annex J.
4. AFESC/DEO
AFESC/DEO is responsibie for
a. Coordinating the selection of MOS marking, spall repair. and
;;::irH;repair teams, and other required manpower with 9th AF, as listed in

b. Coordinating with the 823rd CESHR and the 240th CCS;

c. Reviewing the training plan.
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8.

Accordingly,

H, TAC

HQ TAC is responsible for conuucting IOT&E of developed RRR systems.

TAC, USAFTAWC, and 9th AF, will support the North Field 87 Test.

HQ TAC will provide tasking and overall direction to subordinate units.

USAFTAWC/THL

i.
Flying (SOF);

Squadron (CéS).
C.

1.

2.

USAFTAWC/THL will be respuusible for

a.
b.

C.

Providing an IOT&E test director;

Directing the IOT&E portion of the test;

Conducting IOT&E test planning;

Managing IOT&E test data;

Reducing and analyzing IOT&E test data;

Publishing the IOT&E test report;

Providing additional data rollectors;

Providing test aircraft, aircrews, maintenance, and support;

Providing a Flight Safety Officer (FSO) and a Supervisor of

J. Supervising test flight operations;
k. Requesting waivers from HQ TAC for 1irfield operations.
9th AF

The 9th AF will be responsible for the following:

a.
b.

C.

d

Providing crater repair, MOS marking, and spall repair teams;
Providing fuel for aircraft operations:
Providing ground maintenance support for aircraft;

Providing air traffic control through 240 Combat Control

437th ABG (MAC)

437th ABG is responsible for

1.

Providing & test location;
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2. Arranging adequate crash and/or fire protection;

3. Providing werk space for engineers, technicians, data collectors,
and test management;

4. Providing secure storage areas for equipment used in the test;

5. Providing runway sweeping equipment and other equipment specified
in Annex H;

6. Providing contract support for runway restoration;

7. Coordinating explosive crater formation with the Wing Safety
Officer;

8. Harvesting trees on the Runway 27 approach.

D. OTHER ORGANIZATIONS
Other organizations which will provide test support include:
1. 3246 TW/TZPT, Eglin AFB, FL

The 3246 TW/TZPT is responsible for providing high-speed camera and
videocamera recordings and for providing a pyrometer.

2. 823 Civil Engineering Squadron, Heavy Repair (CESHR), Hurlburt
Field, FL

The 823 CESHR is responsible for

a. Providing a demolition plan for crater formation,
b. Forming craters,

c¢. Installing an aircraft arresting system,

d. Installing a Visual Approach Slope Indicator (VASI) on Runway
09/27.

3. 240 CCS, McEntire ANGB, SC
The 240 CCS is responsible for
a. Controlling air traffic during the test,

b. Installing portable Tactical Air Navigation (TACAN) equipment
along Runway 09/27.
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SECTION III
TEST DESCRIPTION

North Field 87 is an accumulation of four separate tests: (1) MOS
Marking, (2) Spall Repair, (3) Crater Repair, and (4) Upheaval Measurement.
Figure 3 illustrates the organization for the concurrent IOT&E/ DT&E testing.

DT&E objectives for the folded fiberglass mat are addressed in Section
V.A., Crater Repair Test. The Upheaval Measurement Test will be conducted in
conjunction with the repair portion of the Crater Repair Test. Trafficking the

repairs with fighter aircraft will complete the objectives of the Crater
Repair Test.

The MOS Marking Test and part of the Spall Repair Test are designed to
satisfy IOT&E objectives. MOS marking test events will be integrated with the
crater repair trafficking events. IOT&E of the hand-mixed spall repair system

will occur as an independent test. A detailed test schedule is found in
Annex I.

The tests will be conducted at North Auxiliary Field, SC, on Runway 09/27
(Figure 4). The 8000-foot runway consists of two sections. The major section
of this runway is 5000 feet long and 150 feet wide from the 27 end to the
point of intersection with the northeast-southwest (NE-SW) runway. A 3000- by
75-foot overrun extends west from this intersection to the intersection with
the main runway. Runway 09/27 is composed of Portland Cement Concrete (PCC)

approximately 6 inches thick. The overrun is covered with a thin asphalt
overlay.

A11 tests will occur on the 5000-foot runway section in the area
indicated in Figure 4. Figure 5 shows the test area details.
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SECTION IV
IOT&E TESTS

This section provides an informational description of the two IOT&E tests
to be conducted at North Field. Details of these tests are found in the North
Field IOT&E plan produced by USAFTAWC. If a conflict arises between the IOT&E
events in this document and the IOT&E test plan, the IOT&E test plan will take
precedence.

A. MOS MARKING TEST
1. Test Objectives

a. Verify, under ideal conditions, that the subsystem can be
employed in the time required by TAFSON 319-79 (SECRET).

Evaluation Criteria

(1) The MOS must be marked in 1% minutes, and markings must be
retrieved or concealed in 5 minutes.

(2) The marked MOS must be positioned within 3 feet of the
coordinates specified by the Survival Recovery Center.

(3) Edge markers must be placed to within 18 inches 1laterally
and 10 feet longitudinally of the seiected MOS.

(4) Distance-to-go marker placement must be correct to within
25 feet, longitudinally.

b. Evaluate MOS marking at night and during a simulated - chemical
environment.

Evaluatijon Criteria

Same as the first objective.
c¢. Evaluate the ease with which the subsystem can be employed.

Evaluation Criteria

Subjective response from equipment operators and the marking
team.

d. Evaluate the subsystem’s effectiveness in identifying the MOS
boundaries to pilots during takeoff, landing, taxiing, and parking operations.

Evaluation Criteria
The MOS must be identifiable to pilots at 4 nautical miles.

o Revised 08/14/87
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e. Evaluate the adequacy of the employment concept and the
training program.

valuati riteria

(1) MOS marking must meet the time and accuracy criteria
established in the first objective.

(2) Subjective evaluation by trainees.
(3) Subjective evaluation by the test director.

f. Evaluate the organizational-level maintainability of the
paint machine.
valuati riteria
Operator must identify and correct the probiem within
30 minutes.
g. Evaluate the paint machine’s reliability.
Evaiuz®ion Lriteria

ike paint machine must be operational for 14 days with a
maximum downtime of 8 hours.

2. Test Description

The test will evaluate the MOS marking method, the marking effec-
tiveness, the training program, and equipment reliability and maintainability.
The MOS Marking System, comprised of the equipment listed in Table 1, will be
employed to mark a 50- by 5000-foot MOS on a bomb-damaged runway. The MOS
Marking System will be evaluated based on placement and recovery time.
Marking effectiveness will be evaluated from pilots’ comments. Figure 6
illustrates the marking pattern to be tested at North Field.

TABLE 1. MOS MARKING EQUIPMENT

Distance Markers Paint Machine
Distance-To-Go-Markers Pickup Truck
Edge Markers Traffic Cones

Utility Trailer

a. Pretest Activities

Before the first MOS marking event, a station marker reference
system, using collapsible highway mileage markers, will be installed on each
side of Runway 09/27. The station markers complement an airfield’s existing
reference sysiem and facilitate postattack damage assessment, crater and spall
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repair, MOS marking, and other activities where a relationship to a fixed-
runway position 1is required. The initial installation time for the station
markers will be recorded to supplement the database.

Two three-worker MOS marking teams, comprised of members from a
9th AF Prime BEEF Team, will be trained in MOS marker deployment and equipment
operation and maintenance before the test.

b. MOS Marking Test Events

MOS marking events planned for the North Field 87 RRR Test will
be conducted under both "ideal conditions" (i.e., daytime with workers in
chemical biological warfare (CBW) gear without hoods, masks, gloves, and
boots) and "adverse conditions" (full CBW gear, and night operations). MOSs
will be marked, in accordance with procedures to be incorporated in AFR 93-12.
Three variations of the MOS pattern will be tested. The variations include
marking with edge markers only, with a painted centerline (and threshold
triangle) only, and with a combination of edge and centerline. To limit the
paint quantity used during the test, most MOSs requiring a painted centerline
will be applied with water-soluble oil, which eventually evaporates. Two MOSs
will be expanded from 50 by 5000 feet to 75 by 7400 feet.

Four pilots, operating F-15 and F-16 aircraft, will fly against
each MOS pattern variation. Pilots will comment on marking visibility and
effectiveness. Each pilot will film at 1least one approach using the
aircraft’s Head-Up Display (HUD) video recorder.

c. Evaluation

Deployment. and retrieval times will be compared to target times
developed before the test. The marked MOSs’ accuracy will be determined
visually (crooked lines, misplaced markers, etc.) and by measurement. Utility
of the edge and distance-to-go markers will be determined subjectively from
pilots’ comments. Reliability and maintainability data will be recorded for
the paint machine and edge markers (see Annex K). Training duration and
personnel experience with marking a MOS will be documented and related to team
performance.

3. Test Support
a. Training

The marking team will be trained in MOS marking and paint
machine operation and maintenance by AFESC at Tyndall AFB, Florida. Training
requirements for the test will be established by AFESC. A1l training will be
documented. One day of practice marking, to ensure proper paint machine
operation, will occur at North Field before the test. Practice marking will
occur on a taxiway, to be designated.

Detailed aircrew training is not anticipated. Before each MOS
marking test event, pilots will be briefed on test aspects.

237




b. Technical Support

An AFESC contractor will provide technical and maintenance
support for the paint machine throughout the test.

c. Communications
The test director must be able to communicate with the marking
team and with air traffic control to coordinate low approaches. Communication
procedures during the MOS marking test are outlined in Section VII.
d. Aircraft Support
USAFTAWC will provide aircraft for the MOS marking test. Four
pilots are required tc fly low approaches against the marked MOS. The same
four pilots must be used in each MOS marking test event to obtain valid
comparisons between MOS patterns.
B. SPALL REPAIR TEST
This method’s impending fielding requires verifying the field procedures.
1. Test Objectives

a. Evaluate the Hand-Mixed Spall Repair System’s adequacy during
day, night, wet, and simulated CBW environments.

valuatjon Criteria
(1) Repair 33 spalls within 1 hour.
(2) Spalls should be filled to 1/2 inch below the pavement.
b. Evaluate the ease of employing the Hand-Mixed Spall Repair

System.

Evaluation Criteria

Favorable responses by spall team members.

c. Evaluate the repair’s effectiveness.

valuation Criteri

Repairs must meet the following criteria:

(1) Sustain 100 aircraft passes without rocking, chipping, or
spalling.

(2) Produce no foreign object damage (FOD).
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d. Evaluate the effectiveness of the Hand-Mixed Spall Repair
System training and employment concept.

Evaluation Criteria

Trainees will be able to repair the spalls, as specified, aftar
receiving the specified training.

2. Test Description

A total of 350 spalls, ranging in diameter from 1 to 5 feet, but
with an average diameter of 2 1/2 feet, will be formed in a designated area on
Runway 09/27 at North Field. Spalls will be formed using excavators or
jackhammers. Procedures for spall formation are found in Annex G.

Spalls will be repaired by two four-man teams from a designated 9th
AF Prime BEEF unit. Using repair procedures developed for AFR 93-12, each
team will repair 133 spalls under ambient day conditions in CBW gear
(including mask, gloves, and boots). Each team also will repair 20 spalls at
night, in full CBW gear. Some night spall repairs will be conducted as wet
weather repairs. (Aggregate will be wet, drained, then 3 ounces of water per
square foot of aggregate surface area will be added to the spall to simulate a
2-inch-per-hour rainstorm). Approximately 85 of the repaired spalls will
receive aircraft trafficking to test the spall repairs’ durability. Spall
repairs in the aircraft trafficking zone will be proofrolled with an F-15
loadcart before trafficking.

3. Evaluation

The test will measure the adequacy of the field procedures. The
primary measures of effectiveness for the spall repair procedures are spall
repair time, ease of operations, and repair integrity. Comments about the
procedures will be obtained from the repair team at a debriefing following the
test.

The reliability and maintainability (R&M) of the Hand-Mixed Polymer
Spall Repair System will be evaluated according to the R&M plan (Annex K).
Spall repairs also will be examined for repair quality, including spalling,
chipping, and foaming.

Each team will be trained in current spall repair procedures to a
level of proficiency established by AFESC. All spall training will occur at
North Field. Each team will repair approximately 20 practice spalls (enough
to consume one kit of polyurethane) before the test.

239




SECTION V
DT&E TESTS
This section contains the details of the Crater Repair and Upheaval
Measurement Tests, which comprise the DT&E testing schedule for North
Field 87.
A.  CRATER REPAIR TEST
1. Test Objectives

a. Evaluate the performance of a crushed stone repair covered with
a commercially produced, hinged, fiberglass mat.

Pass/Fail Criteria
The repair must meet the following criteria:

(1) Support a minimum of 100 fighter aircraft passes, remain
within established surface roughness criteria, and not require maintenance
necessitating mat removal.

(2) Sustain trafficking and jet blast without:

(a) loss of anchors;
(b) permanent mat deformation;
(c) mat fragmentation or delamination;

(d) producing FOD.

b. Compare bolt loads and mat strains to those predicted by mat
analysis. (Report number BDM/MCL 86-0035-TR).

Pass/Fail Criteria

(1) Relevant anchor bolt 1loads and mat strains for 10
trafficking events.

(2) Qualitative and quantitative correlation of test data witi
the appropriate analytical model.

c. Compare the rutting performance of a crater repair witn hinges
parallel to the MOS centerline to that of a mat skewed 3 to 4 degrees off the
MOS centerline.
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Pass/Fail Criteria

The repair should not develop ruts which exceed the surface
roughness limits after 100 aircraft passes.

d. Evaluate all bushings’ ability to remain tight, and compare the
performance of standard and modified bushings.

Pass/Fail Criteria

A11 bushings should remain tight for a minimum of 30 aircraft
passes, and the modified bushings should remain tight longer than the standard
bushings.

e. Measure bow wave amplitudes, and compare the amplitude of bow
waves on standard mats versus slotted and skewed mats.

Pass/Fail Criteria

Bow waves on slotted mats should be smaller than those on
standard mats, and bow waves should not damage either mat system.

f. Appraise the anchoring system’s adequacy during loadcart and
aircraft trafficking.

Pass/Fail Criteria
Each anchor must keep the mat secured to the ground.

g. Appraise each mat’s structural integrity and the anchoring
system’s adequacy during exposure to jet blast from engine run-ups by F-15 and
F-16 aircraft.

Pass/Fail Criteria

The mats should not sustain damage which would prevent their
continued use, and each anchor must keep the mat secured to the ground.

2. Test Description

This test will evaluate the performance of two crater repairs under
fighter aircraft trafficking. The craters will be repaired using the Folded
Fiberglass Mat (FFGM) repair method, employing a crushed stone base course and
polyester mats. Polyester mats were selected based on their performance
during an April 1987 FFGM test at Tyndall AFB.

One mat, used for Crater Repair 1 (Figure 5), will have the
conventional round anchor holes and will be anchored with its hinges parallel
to the MOS centerline. Before the test, an additional anchor hole will be
formed in each mat panel, midway between the existing holes. Anchor spacing
on each panel will be 18 inches. Both the mat and the anchor bolts will be

Revicad 08/14/87
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instrumented with strain gauges for reccrding mat strain and anchor bolt load.
Instrumentation details are found in Annex J.

The second mat, wused in Crater Repair 2 (Figure 5), will have
slotted anchor holes at the edges {(Figure 7). Anchor bolt spacing will be the
same as the first mat. Mat sections will be spliced with modified splice
panel bushings (Figures 8 and 9). The mat will be secured to the pavement
with modified anchor bushings (Figure 8). In addition, this mat will be
oriented 4 degrees off the MOS centerline (Figure 10).

After proofrolling with an F-15 loadcart, the repairs will be
subjected to F-15 and F-16 trafficking, consisting of low- and high-speed
taxis, takeoffs, and touch-and-goes. Each repair also will be subjected to
jet blast. Jet blast exposure will simulate a maximum thrust allowable for
pretakeoff engine run-up. The run-ups will be directed at the mat’s trailing
edges only.

Each repair’s performance will be measured in inches of sag per a
fixed number of trafficking passes, and in the number of repair maintenance
actions per fixed number of trafficking passes.

a. Crater Preparation

Runway 09/27 was surveyed according to tne procedures outlined
in Annex D to establish a repair baseline for input to a preliminary surface
roughness analysis.

Two craters will be formed explosively in the runway, according
to the Operating Instruction (OI) developed by 823 CESHR. Each crater will be
formed to an apparent diameter of 15 to 25 feet, yielding a repair diameter of
approximately 25 to 40 feet. Craters will be situated as shown in Figure 5.
This orientation permits each crater to receive all scheduled trafficking
operations (taxiing, touch-and-goes, etc.).

After crater formation, the runway and the craters will be
surveyed ard soils tests performed, according to the procedures outlined in
Annex D.

b. Crater Repair

The craters will be repaired using one method per day,
according to the procedures in Annex A. Deviations to the repair procedures
must b. approved by the test director. Repairs will be controlled, with
time-outs for surveys, moisture/density readings, or other data cullection
requirements.

With the FFGM method, the crater first is backfilled with
crater debris, then a layer of crushed stone is added, leveled, and compacted.
A fiberglass mat is pulied over the repair, then anchored. Figure 11 shows a
cross section of a completed FFGM repair.
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The craters will be repaired by a team from a designated 9th AF
Prime BEEF unit, augmented by AFESC repair specialists.

Data requirements for this test are listed in Annex F, "Data
Collection and Management Plan." Laboratory soils tests will include, as a
minimum, Atterberg limits, fill gradations, moisture content, and compaction
curve determin-~tion. Structural data collected during the repair will
include, as a minimum, moisture/density and airfield cone penetrometer tests
for the subgrade, and moisture/density measurements after compaction of each
layer. Timed repair data are not required to satisfy DT&E objectives.

¢. Repair Quality

Craters will be repaired flush (+3/4 inch). The maintenance
criteria will be developed by AFESC from TAXIG computer runs which simulate
anticipated repair roughness and repair spacing effects on aircraft
operations. Surface roughness criteria wili be based on limiting maximum
dynamic loading to 80 percent of aircraft design limit load. Repair quality
will be verified through stringline elevation checks and surveys immediately
after the repair and periodically throughout aircraft trafficking. The
procedure for stringline checks is found in Annex B.

Each repair will be proofrolled using an F-15 1loadcart,
according to the procedures found in the repair procedure annex. Any
resulting repair deficiencies will be corrected before aircraft trafficking.
Elevation measurements will be taken for surface roughness calculations and
for a data baseline. Elevation measurements also will be taken daily and
before and after each maintenance action.

d. Aircraft Trafficking

Crater repairs will be trafficked by F-15 and F-16 aircraft.
Operations will include low- and high-speed taxiing, braking, touch-and-goes,

‘and jet blast. Section VII addresses the specific test procedures and

Timitations governing aircraft operations.

Trafficking will be monitored by the test director, selected
data collectors, and the flight safety officer (FSO). Trafficking events also
will be photographed by videocamera and high-speed film to record the repairs’
reaction to aircraft operations. Repair quality during trafficking will be
evaluated at specific intervals (i.e., every 10 passes). Adherence to surface
roughness criteria will be determined by stringline elevation checks and by
periodic elevation profiles. Maintenance will be required when the peak sag
reaches the predetermined 1limits. In addition, mats will be examined for
excessive wear, rutting, and tears, and anchors will be examined for
integrity. Initially, dinspections will occur after each pass, and then as
often as required by the test director.

When maintenance is required, trafficking will halt and repairs
will be upgraded. Detailed maintenance instructions are found in each repair
procedure annex. Elevation measurements will be taken before and after each
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required maintenance action. A complete record of repair maintenance will be
kept.

3. Test Support
a. Training

Only experienced Prime BEEF and AFESC crater repair team
members will be used. Additional training is not required.

b. Posttest Airfield Restoration
After the test, areas used for crater repair will be restored

to pretest conditions or better. Restoration will include repaving runway
portions, as well as sandblasting old runway markings and repainting the
original markings. AFESC will design and fund runway restoration which will
be contracted through 437 ABG.
B.  UPHEAVAL MEASUREMENT TEST

Three methods for measuring upheaval have been developed by the U.S. Army
Corps of Engineers, Waterways Experiment Station, Vicksburg, Mississippi, and
by AFESC engineers at Tyndall AFB, Florida. These methods will undergo final
DT&E during North Field 87.

1. Test Objectives

a. Determine the absolute accuracy of the stringline, the
superstring, and the dipstick method.

Pass/Fail Criteri

(1) Initial measurement of start of upheaval: within 2 feet of
point determined by rod and level.

(2) Intermediate measurement: +3/4 inch (vertical) of rod and
Tevel measurement.

b. Identify each method’s repeatability.
Pass/Fail Criteria

Each team must have identified all upheaval to be removed (+3/4
inch as established for a flush repair).

c. Determine the absolute measurement time, and compare each of
the three tested method’s measurement time.

Pass/Fail Criteria

(1) in:tial measurement completed within 10 minutes of team
arrival at the repair site.

Revised 08/14/87
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(2) Intermediate measurement completed in 15 minutes.
2. Test Description

The three upheaval measurement devices to be used are a dipstick,
the currently used stringline, and the super stringline. The dipstick, shown
in Figure 12, is an electronic slope detector which measures the difference in
elevation of two points separated by 12 inches. A repeated series of these
elevations, input to the dipstick’s companion TRS-80 PC-2 computer, creates a
graphic profile from which the upheaval 1imit can be determined.

Figure 13 illustrates the basic stringline procedure. In the
currently used stringline method, a string is pulled taut between two upheaval
marker posts, establishing a level Tine. Upheaval is determined by measuring
from the level line to the pavement.

The modified or super stringline was developed to reduce the
inherent inadequacies in the current stringline method and to increase its
capabilities. The super stringline’s main components are a winch, base plates
to stand on, and a 1/8-inch steel cable. With 100 feet of cable between the
baseplates and the individuals standing on them, the winch can tighten the
cable so the sag in the middle of the cable is 3/4 inch or less. Slope
detection is 1inherent 1in the modified stringline by comparing different
measurements along the line.

This test will be run in conjunction with the crater repair test.
Three upheaval measurement teams, one two-worker team for the dipstick and two
three-worker teams for the stringlines, will be provided from a 9th AF Prime
BEEF unit. A1l three measurement teams will measure upheaved pavement limits
for each crater repair.

After crater formation, to determine pavement elevations, each
crater will be surveyed by rod and level according to procedures outlined in
Annex D. This will produce the control survey to determine the accuracy of
each device.

The upheaval measurement devices will be operated in accordance with
procedures detailed in Annex B. The measured upheaval 1limits will be
recorded, then compared with the control survey limits. If the measured
limits differ significantly from the control Timits, the control Tlimits will
be used for the crater repair. The time taken to measure the upheaval limits
will be collected.

3. Test Support (Training)

Three teams will be selected, each specializing in one measurement
method. Training will be conducted by AFESC at North Field before the test.
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SECTION VI
DEBRIS CLEARANCE DATA COLLECTION

Past tests show that the time required to clean the MOS to operational
readiness following crater repairs may add significantly to the total RRR
recovery time. Since the craters at North Field will be formed explosively,
an opportunity exists to determine the degree of rv vay cleanliness which <can
be achieved at different stages of the total debris clearance effort. Though
not a test, data on runway cleanliness will be collected to support a
forthcoming debris clearance study.

Using existing North Field debris clearance equipment and the procedures
listed in Annex C, a 50- by 5000-foot MOS, established on Runway 09/27, will
be c¢leared for aircraft operations. The MOS for debris clearance will start
west of the instrumented mat (Crater Repair 1), and continue west into the
overrun area. The clearance area will include Crater 2 and the spall field.
The instrumented mat will not be swept with either a sweeper or a towed broom
at any time during the test because of potential damage to sensors and wires.
For aircraft operations, the instrumented mat will be hand swept or cleaned
with leaf blowers.

Runway debris will be measured three times during the test: (1) after
crater formation to determine initial debris distribution, (2) after crater
repairs, and (3) after one pass of the debris clearance equipment.

Debris samples taken before and during the Crater Repair Test and
during sweeping will be analyzed to determine maximum debris size and
gradation. When all the craters have been repaired, the entire MOS will be
cleared and swept. Debris clearance of the entire MOS will be timed.
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SECTION VII
FIGHTER AIRCRAFT OPERATIONS

As part of the North Field 87 Test, fighter aircraft operations will be
conducted from Runway G9/27 to verify aircraft operability with a marked MOS,
and the integrity of the spalls repaired during IOT&E. In addition, aircraft
trafficking on the MOS will provide the dynamic conditions necessary to
evaluate the crater repairs’ performance.

Authority to conduct aircraft operations, in accordance with this test
plan, will be provided by HQ TAC when approving the final test plan.

A.  TEST EVENTS
Aircraft support is required

1. To determine the effectiveness of a MOS marked only with edge
markers, only with paint, and with both edge markers and paint.

2. To evaluate the integrity of spall repairs made during IOT&L.

3. To evaluate the FFGM repair‘s performance under fighter aircraft
onerations.

The M0S Marking Test requies pilots to make low approaches and
touch-and-goes against the MOS to determine the ease with which the pilot is
able to acquire and align on a designated MOS. The effectiveness of edge
marking on taxi operations also will be examined. The spall repair and crater
repair tests require pilots to taxi and to conduct touch-and-go operations
over the repairs to provide an effective number of passes and to induce the
appropriate dynamic conditions.

To use the aircraft efficiently, MOS marking and crater repair test
avents will be integrated. The test matrix, Table 2, shows the aircraft
operation events required to complete testing and the cumulative totals of MOS
approaches and crater and spall repair passes. Each matrix event will be
repeated for F-15 and F-16 aircraft.

The test matrix has been designed conservatively, increasing in
complexity as confidence in the marking and the repairs 1is achieved. Each
test day will begin with lTow-speed taxis, increase to a higher speed taxi,
then continue to a takeoff, a series of low approaches, and touch-and-goes.
On the first test day, one taxi pass, 90 knots or greater, will be used to
test the installed arresting barrier.

A1l high-speed taxis (40 knots or greater) will occur toward the
barrier. Low-speed taxi passes may occur in either direction. Figure 14
illustrates the bidirectional taxi pattern.

Revised 08/14/87

254




Z Y1) U0 a3uUngual}y
[ ¥1J U0 43UINQUDLLY

1s3] JalaJeg

SUVHIY

L1

X X X X X

X X X X X X

[/

INIAT ¥IVdId

SINIAT Y3HL0 YO4 Y3QIM :SIHIVOUddY MOT ¥04 1334 0S LV SYINUVW 3903
¥1 ANV /[ SIN3A3 ¥31d47¢ 13n43Y
91-4 ANV ST-4 404 XIHLVW lvid3y

81

X< X X X > X X X X X

>

X X X X X X

I
LEINL N

SISSVd Y3ILVH) ANV TIVdS JAILYINKND

vt el e |y g gy gy NN ANNNNNN

(e B e B B N B |

1011d
[ AVd
XIHLVH SNOTIVY3d0 LIVHYIV

abp3
abp3
abp3
abp3
abp3
2bp3
abp3
abp3

“¢ 31avl

't
K
T :S3ION

v1  S3IHIVOUddY SOW JAILYINWND

09 pue ysnoj
09 pue yonoj
09 pue yonoj
09 pue yonoj|
09 pue yono|
yoeouddy mo)
yoeouaddy mo7
Jjoaxne]
Lanjay

09 pue yonoj
09 pue yono)
05 Due UINOj
09 pue 4yonoj
09 pue yonoj
5oeouddy moq
uoeouday moq
33ooqej
Lanjsy

Ixe] 33 +38
iXe] 3 0¢ - OI
ixe]l 33 09 - O
Ixe] 3 02 - 01
Ixe] 1Y 09 - OF
Ixel 33 0¢ - OI

SNOT1Vd340

~
258

O\ D) e LD O

INJAT IS31




£t G¢

X X X X X
*® X ¥ X X

>
>

Z Y1) U0 48UINQUITYY av
1 Y12 U0 JBuU4NguUal sy - g

X g X X X

x
x

2 413 uo buiyeuag

X X X X X
x X X X X

[/ I
d31vd)

SHUVWIY IN3IAT dIVdIY

SYINUVKW 3903 ON HLIM 3INITHIINIG GILINIVd SI NY3ILlVd SOW
S€ ONV LZ SIN3IA3 Y313V 13043y
91-4 ONV ST-3 ¥04 XIYLVW LV3d3Y

SISSVd ¥31VHI ONV T1TVdS IAILVINWAD

Pt gl et ot g g g gy NN NNN NN

) e gy e ey

1011d

¢ AV0

(GINNILNOD) XIYLVW SNOILVHIdO 14VYI¥1V

1
LY
2
1)
N
1
[
i

SO

"¢ 31avl

09 pue Yyoro|
29 pue yonoj
0Y pue yonoj
09 pue yoncj
09 pue yonoj
yoroaddy moq
usrcaddy Mo
3jodye]
i8njay

09 pue yonoj
09 pue yonoj
09 puE y3n0j
09 pue yoncy
05 pu2 yonoj
yoeouddy mo7
yoeouddy moq

J3oe|

(ang.y

IXe} ) 02 - Ol
Ixe] 3% 99 - Op
ixe; ¥ 02 - 91
Ixel 1% 09 - OF
ixel 1% 02 - 01
SNGI1V§3d0

't
e
1

*S310N
8¢ SIHOVOYddV SOW 3AILVINKND

Ev

St
14
£E
2€

Ld

[}

113
8¢

L2
9¢

-
v

¥e

XA

256



¢ Y1) uo aduanqualjy
I Y1) U0 4vuanqual} jy

I 41D uo Buiyeag

SHUVHIY

"1334 0§ NVHL Y¥3QIN Q3IV1d SYINYVW SOW ‘INITYIINID ONV 3903 SI NY3LIVd SOMW
95 NV 8% SIN3IAI ¥3LiV 130N
91-4 ONV ST-J ¥0J4 XIYLVW Lv3d3¥

SISSVd ¥ILVYI ONV TIVdS IAILVINKND

8t

X X X X X

>

X X X

¢

(A"

X X X X X

t XL X X X >

*

x X X X X

[

d3IVi)

IN3IAT YIvdid

L

NANANNNNNNAN
—d
(%)

LY
LY
1
LR

L

-
f

L

g g g e gl gy g gy

) m—d iy —)
-
(=)

10714
¢ AVG

(OINNILNOD) XTHLVW SNOILVYIJD 1iVIDYIV

¥ 3bp3
abp3
abp3
abp3
abp3
abp3
abp3
abp3

o off olf off off o o

abp3
abp3
abp3
abp3
3bp3
abp3
abp3
abp3

% ol oF ol o} off o8 o

abp3
abp3
3bp3
abp3
3 abp3

o off o ol

SON

"¢ 2189l

09 pue yonoy
09y pue udnoj
09 pue yonoj
09 pue ysnoj
09 pue yonoj
yoeouddy moq
yoeouddy mo1
3309%¢]
(anjay

09 pue yonoj
09 pu2 ydnoj)
09 pue ysnoj
09 pue yono]
09 pue yonoj
yoeouddy mo+
yoeouaddy mo

J309e}
Lanjay

IXe] 1% 02 - Ol
ixel 3% 09 - O¥
IXel 1% 02 - 01
ixe] 3% 09 - of
IXe] 1y 02 - O
SNOTIVEId0

R
"2
T :SILON

¢v  SIHIVOUddY SCW IAILVINGND

15

s
257

INIAT IS31




69 IN3A3 ¥314Y 134y ¢
91-4 ONV ST-J H04 XIYLVW LV¥3d3¥ T  :S3ILON

258

S 6§ S3ISSVd YILVY¥I ONV T1TIvdS IAILVINKAD 2v  SIHIVOYUddV SOW IAILVINWAD
- - 1 13 % 9bp3 Jjoaxe] 174
2 41D U0 J4BUUNG.LE: 1Y av - H 12 % 2abp3 jjoaye] €L
ISNAY] LW ‘puod3i -y X - 1 --- 15vi9 13c el
IShAY] (LW ‘puosss g - X I --- 1svi8 13c 1L
1 41D U0 J3uANQual}y - ey I 12 % 3bp3 Jjoave] oL
L3njay
X X I 12 % 26p3 1xel 1% 02 - Of 69
Z 4197 uo Buiyeag X X I 1) % ¥bp3 Ixel 3% 09 - O 89
X X I 1) % abp3 Ixe} 34 02 - Ol 19
[ 419 uo Buiyeag - X [ 1) ¥ abp3 Ixel 3% 09 - OF 99
X X I 1) % 96p3 ixel 3§ 02 - 01 59
2 I
¥3LVY)
SHIVWIY INFAT YIVdTY 1071d SOW SNOT1Vd3d0 INFAT 1531

(Q30n19N02) XTYLVW SNOILVYIMO 1IVIYIV

LY

"¢ 378Vl



udajjed Lxep 1 anbiry

NO1133Y10 IXVL 033dS HIIH —»

259

a.

L|¢

1 431vY)

¢ H3LV¥)

37vIS OL NMvyd LON

~¢—— NOILJ3¥I0 IXVL (033dS MO1



Following taxiing events, sorties will be Tlaunched from Runway
09/27. Each pilot will make a minimum of one low approach to the marked MOS.
After one or more low approaches, each pilot will complete multiple
touch-and-goes, as scheduled. On all touch-and-goes, the aircraft will touch
down before reaching the repairs. Following the scheduied touch-and-goes, or
when the test director signals the ena of testing, the aircraft will recover
on the main runway.

B.  AIRCRAFT OPERATIONS
1. Authority

Aircraft operations during North Field 87 will be under the auspices
of HQ TAC (through USAFTAWC), the AFESC test director, the SOF, and the FSO.
A1l aircraft operations will be conducted in accordance with. Air Force
Reguiation (AFR) 60-16, 1local implementing directives, special procedures
related to and approved for this test, and any waivers or special instructions
issued by HQ TAC and HQ MAC. Figure 1 describes the management relationships
for aircraft operations during North Field 87. Test events will be conducted
in accordance with the approved test plan. On-site modifications to the test
matrix will be agreed upon and approved in advance by the AFESC test director,
the USAFTAWC test director, the FSO, and the SOF.

2. Special Planning Factors

The following special approval will be required for aircraft
operations:

a. Waiver of AFR 88-16 for using nonstandard runway markings for
the MOS. HQ TAC/DN is the office of primary responsibility.

b. Waiver for airfield and airspace obstructions within 328 feet
(100m) clear zone of Runway 09/27. HQ TAC/DO is the office of primary
responsibility.

c. Waiver to do touch-and-goes on Runway 27. HQ TAC/DO is the
office of primary responsibility.

3. Operational Ground Rules
A1l landings will occur on the North Field main runway. All test
events, except for low-speed taxis, will take place on Runway 27. Additional
operational ground rules include

a. Weather Minimums--Ceiling 2,000 feet, visibility 5 nautical
miles;

b. 0-knot tailwind;
C. 10-knot crosswind, maximum;

d. An operable arresting system (MAAS);
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e. Normal hot brakes procedures.

In addition, all aircraft landing gear struts and tires will be
servicad according to the appropriate technical orders, before conducting
operations on the repaired MOS.

4, Air Traffic Control

Air traffic control during the test will be provided by the 240th
CCS. The controllers and the FSO will remain in constant contact with the
aircraft, the RRR test director(s), and the SOF.

5. Communication

Figure 15 illustrates the communication scheme envisioned for North
Field flight operations.

As a minimum, the test director and FSO each shall have a dedicated
portable UHF radio capable of oper:.'ng on variable frequencies. These radios
are intended for emergency use and not for routine test communications. In
addition, a dedicated VHF FM frequency will be used by the data collection
team and monitored by air traffic control and North Field personnel during
flight operations.

Communications protocol will be in accordance with procedures
developed by USAFTAWC and the air traffic control squadron. Aircraft will
respond only to directions from the tower except when a safety emergency is
declared by the test director, the FSO, or the SOF. Communications in the FM
net will be in accordance with standard protocol. Test team members will be
briefed on the communications protocol before the test.

C.  AIRCRAFT LOGISTICS SUPPORT
1. Equipment and Personnel
F-15 and F-16 aircraft will be provided by USAFTAWC. The F-15 will
operate at a weight of approximately 42,500 pounds, and the F-16 at approxi-
mately 24,700 pounds. A minimum of four pilots are required to evaluate MOS
marking effectiveness.
2. Aircraft Maintenance
Aircraft maintenance will be provided by USAFTAWC.
3. Fuel

Shaw AFB will deliver jet fuel by tanker to North Field for flight
operations.

Revised 08/14/87
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4, Security

North Field personnel will provide physical security during test
operations.

5. Crash, Rescue, and Medical Support

North Field personnel will provide crash, rescue, and medical
support. They will De trained in F-15 and F-16 egress before the test.

6. Airfield Preparation

Rurway 27 will require the installation of an aircraft arresting
barrier, a VASI, and a portabtle TACAN. An expeditionary BAK-12 barrier and
VASI will be provided and installed by the 823 CESHR. The barrier will be
installed approximately 3,000 feet from the last crater (see Figure 5). The
TACAN will be installed by the 240th CCS.

D.  SAFETY DURING FLIGHT OPERATIONS

Safety during aircraft operations is ensured throuch effective
communications and constant monitoring of the repairs and aircraft landing
gear (tire and brake temperature). The test director, the FSO, or the SOF has
the authority to stop a test if an unsafe condition arises. The FSO,
appointed by USAFTAWC, will be present during all flight operations. The
aircraft commander has the final authority to make "go/no go" decisions
regarding aircraft safety.

Si» data collectors will serve as repair monitors during trafficking, two
per repair, plus two for the spall field. After each aircraft pass, each
monitoring team will inspect the repair througii binoculars to ensure that the
repair 1is functional and safe for trafficking. Any repair irregularity, such
as loose anchor bolts, torn mats, damaged mat hinges, or visible rutting will
be reported immediately to the test director by radio. The test director will
suspend the test wuntil the irregularity is checked and corrected, if
necessary.

At specified intervals (every pass for the first three events, every 10th
pass for later events), trafficking will be suspended and the repair monitors
will inspect the repairs and use a stringline check for surface roughness
measurements (Interim Guidance Procedures). Monitors will record the results
and relay the repair status to the test director and SOF. If excessive
1 itting or vrepair damage has not occurred, trafficking will resume.
Otherwise, repairs will be maintained in accordance with procedures found in
Annex A.

To prevent aircraft tires and brakes from overheating during taxiing test

events, tire and brake temperatures will be monitored before each pass by
ground personnel using an optical pyrometer. Both F-15 and F-16 aircraft

Revised 08/14/87
263



operations will be halted if observed tire temperatures exceed 200°F*,
Operations will resume with tire temperatures of 110°F and brake temperatures
of 150°F. Portable blowers will be available to speed the cooling process. If
a hot-brake problem arises, aircraft will be held at a designated hot brake
location at the west end of Runway 27. Test personnel will not be allowed
near the aircraft until maintenance personnel have determined that tire and
brake temperatures are within safe limits.

E. DATA COLLECTION

Aircraft data will be collected before each trafficking event or at the
end of the test day. These data will include aircraft weights and servicing
information, such as tire and strut pressures.

A monitoring team will be stationed near each crater and will observe and
record each crater and spall repair’s reaction to trafficking.

Standard and high-speed videocameras and high-speed film cameras will
record the repair’s reaction to each trafficking pass. High-speed film
equipment will be provided by the 3246th Test Wing (TZPT), Eglin AFB.
Anticipated camera positions are shown in Figure 16.

After every 10 passes, the monitoring team will examine the crater and
spall repairs closely for evidence of wear, excessive sag, or other
indications that the repair requires maintenance. The location of loose
anchor bolts, mat tears, etc., will be recorded on a data form before
maintenance or repair begins.

Pilots’ comments will be collected at a debriefing at the end of the test
day.

F.  TRAINING REQUIREMENTS

USAFTAWC will define any aircrew training requirements for this test.

* Temperature 1imit used in HAVE BOUNCE Program.
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SECTION VII.
SAFETY

A.  GENERAL

A1l tests and data collection procedures will be designed to ensure
maximum safety precautions. Personnel and equipment safety will take
precedence over completing any part of this test. Special emphasis will be
placed on providing adequate supervision and quidance during all construction
and testing phases.

Specific safety guidelines are provided in the spall and MOS marking
fielding documents, as well as 1in test plan annexes, as required. All
participants will be briefed daily on test events and on any potential
hazards. Each test team participant is responsible for safety during the
test. Communication will play an important role in maintaining test safety.

B. FLIGHT SAFETY

An FSO and SOF, appointed by USAFTAWC, will be present during all
aircraft operations. During the test, the FSO and SOF will advise the test
director on all flight safety issues. Safety during flight operations is
discussed in detvail in Section VII of this plan and in the USAFTAWC IOT&E test
plan.

C. GROUND SAFETY

Adequate guidance and supervision will be provided during all test
phases. Operational or maintenance hazards will be reported immediately to
the test director. The weather at North Field in August and September will be
hot and humid. Daily temperatures could exceed 90°F. All personnel will be
briefed on the dangers of working under these conditions and precautions to be
taken. All work requiring the ground crew ensemble (chemical warfare suit)
shall be conducted in accordance with Draft AFR 355-8.

D. IDENTIFIED HAZARDS
1. Heavy Equipment

Heavy equipment, used throughout this test, is a potential hazard to
repair crews and data collectors. Individuals will be briefed on this
potential hazard.

2. Polymer

Polymer used for spall repairs is hazardous if it comes in contact
with the eyes or skin, or if the vapor is inhaled. Spall repair personnel
will wear full face respirators with organic vapor cartridges, chemical
resistant gloves, and coveralls. Detailed safety instructions are found in
the spall repair procedures.
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3. Hydrazine

Hydrazine, used in F-16 aircraft, is extremely hazardous. North
Field firefighting personnel are trained in emergency procedures in the event
of an accidental hydrazine release. Aircraft maintenance personnel will be

available on site. A hydrazine response team s available nearby at Shaw AFB. =~

The east end of Runway 09/27 is designated as an emergency hold
location for an aircraft leaking hydrazine.

4, Solvents

Solvents used for flushing the paint machine’s paint tanks are
hazardous if they come in contact with the skin or eyes, or are inhaled. They
also are flammable. Detailed safety instructions are found in the MOS marking
field employment document.

E.  SAFETY REPORTING

Accidents, incidents, and serious hazards will be reported, in accordance
with AFR 127-4, through AFESC/SEG and 437 MAW/SE.
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SECTION IX
RISKS
. Specific risks which may prevent the accomplishment of all or part of
this test include:

«1) Unavailability of USAFTAWC aircraft because of an unexpected
conflict with a higher priority test;

(2) Conflicts between test schedule and the developmental schedule for
specific equipment items;

{3) Limitations or unavailability of major test resources, such as
crater repair materials, equipment, etc.;

(4) Logistic considerations, such as the acquisition of heavy equipment,
including the loadcart; '

(5) Conflict with other operational exercises;
(6) Inability to explode craters;

(7) Unfavorable weather conditions.
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SECTION X
ENVIRONMENTAL PROTECTION

The North Field 87 RRR Test will require the use of hazardous materials.
The test also will produce -haziardous wastes. Known hazardous materials will
include polymer resins, paints, and solvents. Hazardous materials and
resulting hazardous wastes will be stored, trancported, and disposed of in
accordance with all Envircnmental Protection Agency (GPA), Air Force, and
State of South Carolina environmental ragulations. Chemical spills will be
cleaned up in accordance with the appropriate Mate-ial Safety Data Sheet, and
aosorbent material for spill cleanup will be available on site durirg the
test. Spill residues and off-ratio polymer components will be treated as
hazarcdous waste. All hazardous materials and wastes will be removed from
North Field at the end of the test.

This test qualifies for categorical exclusion in accordance with AFR
19-2, Attachments 7, 2f, 2k, and 2w. AF Form 813 has been submitted to 437
CES/DEEV, Charleston AFB, SC. The EPA hazardous wasie generator ID number
for this test is SC1570024470.
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ANNEX A
CRATER REPAIR AND MAINTENANCE PROCEDURES

A.  PRETEST ACTIVITIES
1. Material Testing: Fill Material

AFESC will test all fill material, including crushed stone and
ballast rock during and after acquisition to ensure adherence to
specifications. Tests will include, as a minimum, gradation, moisture-density
relationship, Proctor, and in-place density.

2. Fiberglass Mat Inspection

The fiberglass mats used during the North Field Test are
manufactured commercially. Mat quality will be inspected at Tyndall AFB
befcre shipment to North Field. :

3. Soils Testing and Surveys

After forming craters, AFESC will conduct laboratory soils tests on
each crater’s subgrade. This testing will include Atterberg Llimits, grain
size analysis, and airfield cone penetrometer measurements. Crater profiles
will be recorded according to procedures outlined in Annex D.

4. Material and Equipment Preparation

Crater repair equipment (listed in Annex H) will be prepared,
fueled, and staged at the intersection of the north-south taxiway and Runway
09/27. Diesel fuel for equipment will be delivered to the test site daily.
Fill material will be stockpiled near the equipment staging area.

In the folded FGM repair, two crated mats will be used. These mats
will be provided by AFESC and will be uncrated in the equipment staging area
before the repair.

5. Data Collection Preparation

Prepare the following data collection equipment:

a. Videocameras (2),

b. Rod and Level,

¢. Airfield Cone Penetrometer,

d. Troxler Moisture/Density Testing Device,
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e. Sand Cone Apparatus and Sand, and
f. Data Forms.
B. FFGM REPAIR PROCEDURES

1. Crater Repair

After pretest activities are completed, the team will repair the
crater using the following procedures:

_____a. PRemove debris and ejecta from around the crater 1lip using
the FEL and excavator blade and/or grader.

b. Perform initial surface roughness check to identify the
extent of pavement to be removed. (NOTE: This step is the Upheaval Measurement
Test.)

____¢. Remove upheaved pavement using an excavator buckei. Usu
the FEL to return debris to the crater or to push debris into a single pile
which will be removed by dump trucks. (Construction debris will be taken to
the dump shown in Figure 5).

___d.  Perform intermediate surface roughness check. (Note:
This step is part of the Upheaval Measurement Test.)

e. If debris backfill is used, fill the bottom of the crater
with debris 18 to 24 inches below the crater 1ip; level with an excavator or

SEE bucket. If crater contains standing water, use ballast rock instead of
ebris.

f. Survey the crater after the debris or ballest rock is
Teveled.

[{e]

Fill the crater with crushed stone to 4 inches above the
crater lip.

h. Compact the crushed stone with four coverages of the
10-ton vibratory roller.

i. Using the grader, perform final grading by removing any
excess crushed stone, leaving the repair level with the runway surface.

Jj. Complete crushed stone compaction with four additional
coverages of the 10-ton vibratory roller.

k. Perform the quality control upheaval measurement check.
(Note: This is part of the Upheaval Measurement Test.)

1. Survey the crater repair after final grading is completed.
Measure moisture/density.
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2. FFGM Mat Anchoring Procedures (Crater Repair 1)

The FFGM I repair will use the conventional mat, anchor bolts and
bushings, and splice bolts and bushings. For test purposes, however, this mat
will be instrumented. Instrumentation details are found in Annex J. The
instrumented mat will be anchored by the instrumentation team. Once the mat
is in place, only the instrumentation team is authorized access to the mat.

Anchor the mat as follows:

a&. Using the FEL, tow the fiberglass mat over the repair.
The fiberglass mat should overlap the crater by a minimum of 2 feet on each
side.

b. Orient the mat with hinges parallel to the trafficking
direction.

c. Anchor the fiberglass mat to the pavement as follows:

(1) Using 5/8-inch, carbide-tipped, hollow drill bits and
a pneumatic drill, drill holes in the runway centered in the fiberglass mat’s
anchor holes.

(2) Countersink the holes to a 1-inch depth using a 1
1/2-inch diameter drill bit.

(3) Remove dust and debris using a compressed air jet.

(4) Screw the low profile threaded bushing, with washer,
onto the bolt until the washer is snug against the wire ends. The wedges must
be fully up before placing the bolt in the hole.

(5) Push the bolt in the hole until the bushing is seated
against the fiberglass mat or the pavement, as required. The bolt may be
tapped carefully with a hammer to ensure seating to the proper depth.

(6) Tighten the bushings until they are snug (35
foot-pounds of torque). DO NOT OVERTORQUE.

(7) With a rotary grinder, grind off any bolts protruding
above the bushings.

d. For 1larger crater repairs (greater than 30 hy 30 feet),
mats may be joined together. Splice the mats BEFORE anchoring, using the
foliowing procedures:

(1) Plan the splice perpendicular to the traffic
direction.

(2) Obtain a splice panel. The splice panel is a
fiberglass mat panel 2 feet wide and the ienglh of a mat edge. Embedded on
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one side of the panel are two rows of threaded anchor bolts spaced 3 feet
apart, corresponding to the mat anchor holes.

(3) Raise the mat’s edge. and slide the splice panel,
with anchor bolts up, beneath the mat.

(4) Align splice bolts with splice holes,

(5) Thread joining bushings onto bolts to secure the
splice panel to the mat. Do not tighten bolts.

(6) Align bolts in the splice panel with the holes in
the second mat.

(7) Thread joining bushings onto the bolts to secure the
splice panel to the second mat.

(8) Tighten anchor bushings on both sides of the splice.
(9) Anchor the spliced mat to the runway pavement.

e. Perform the final crater repair survey before loadcart
proofrolling. This data will be used to determine the actual surface
roughness.

f. Proofroll the repair, in accordar~e with Subsection E.

3. FFGM Mat Anchoring Procedures (Crater Repair 2)

The FFGM II repair will use the mat, with slotted anchor holes on
the Teading and trailing edges, anchored and spliced with modified anchor and
splice bushings and bolts. Anchor the mat as follows:

a. Using the FEL, tow the fiberglass mat over the repair.

b. Orient the mat hinges 4 degrees off the MOS centerline.
The fibergTass mat should overlap the crater by a minimum of 2 feet.

c. Anchor the fiberglass mat to the pavement as follows:

(1) Using 3/4-inch, carbide-tipped, hollow drill bits and
a pneumatic drill, drill holes in the runway corresponding to the fiberglass
mat’s slotted anchor holes. Accurately center the pavement anchor holes 1.5
inches from the edge of the slot nearest to the mat’s leading or trailing
edge.

(2) Remove dust and debris using a compressed air jet.
(3) Screw the low profile threaded bushing, with washer,

onto the bolt until the washer is snug against the wire ends. The wedges must
be fully up before placing the bolt in the hole.
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(4) Push the bolt in the hole until the bushing is seated
against the fiberglass mat or the pavement, as required. The bolt may be
tapped carefully with a hammer to ensure seating to the proper depth.

(5) Tighten the bushings wuntil they are snug (35
foot-pounds of torque). DO NOT OVERTORQUE.

(6) With a rotary grinder, grind off any bolts protruding
above the bushings.

d. For large crater repairs (greater than 30 by 30 feet), mats may
by Jjoined together wusing a splice panel. If a spliced mat is required, use
the following procedures BEFORE anchoring the mat to the pavement:

(1) Plan the splice approximately perpendicular to the traffic
direction.

(2) Obtain a splice panel. The splice panel is a fiberglass
mat panel 2 feet wide and the length of the mat edge. Embedded on one side of
the panel are two rows of threaded anchor bolts with the same spacing as the
mat anchor holes.

(3) Raise the mat’s edge and slide the splice panel, with
anchor bolts up, beneath the mat.

(4) Align splice bolts with splice holes ir the mat. Holes in
the splice panel are not slotted.

(5) Thread joining bushings onto bolts to secure the splice
panel to the mat. Do not tighten splice bolts at this time.

(6) Align anchor bolts in the splice panel with the anchor
holes in the second mat.

(7) Thread joining bushings onto bolts to secure the splice
panel to the second mat., For Mat I’s repair, use the modified splice
bushings.

(8) Tighten splice bushings on both sides of the splice.

(9) Anchor the spliced mat to the runway pavement.

e. Perform the final crater repair survey before Tloadcart
proofrolling. This data will be used to determine surface roughness.

f. Proofroll the repair, in accordance with Subsection D.

C. DATA COLLECTION PROCEDURES
Two videocameras will be used during each crater repair to record repair

procedures. Weather data will be collected from the Columbia Airport at
various times during the test. Local weather variations will be observed at
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North Field. Soils data will be taken, as indicated in Annex D. Other data
will he collected on data forms, as required. After the repair, profiles will
be tasen, according to procedures outlined in Annex D.

D. POSTREPAIR ACTIVITIES
1. Loadcart Proofrolling

After completion, the repair will be proofrolled with one coverage
of an F-15 loadcart, weighing 30,600 pounds with a tire pressure of 355 psi.
A proofrolling coverage consists of one pass per lane over the entire repair
surface. After proofrolling, surface roughness measurements and elevation
profiles of the crater will be taken and compared with data taken before
loadcart applications. If necessary, maintenance will be conducted to upgrade
the craters to surface roughness standards before aircraft operations begin.

5. Data Collection

A1l data collection forms and videotapes will be returned to the
data manager immediately after the test each day.

3. Repair Maintenance
If stringline checks or crater surveys indicate that a FFGM crater
repair has reached the designated surface roughness sag 1limit, aircraft
operations will be suspended and maintenance performed on the defective crater
repair, according to the following maintenance procedures:
a. Crushed Stone Base Course--Excessive Rutting (Criteria)
(1) Survey the repair.
(2) Remove the mat.

(3) Add crushed stone to the rutted areas.

(4) Compact with a minimum of six coverages of a 10-ton
vibratory or towed roller.

(5) Replace the fiberglass mat on the existing anchor bolts,
if possible; if not, drive unused bolts into the pavement with a sledge
hammer, redrill the anchor holes, and anchor, in accordance with mat anchoring
procedures.

(6) Sweep area.

(7) Survey the repair.

b. FFGM Repair--Mat Damage Only

Fiberglass mats usually can be repaired in place.
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(1) Remove damaged or delaminated pieces of the affected mat.

_(2) Insert a piece of polyethylene sheet, larger than the
repair area, between the mat and the underlying stone. (This sheet will act
as a bond breaker.)

(3) Place a piece of fiberglass, larger than the repair area,
beneath the mat and on top of the bond breaker.

(4) Place a second ply of fiberglass, the size of the repair
area, on top of the first piece of fiberglass.

(5) Mix a small amount of polyurethane resin (with a 1- to
2-minute set time) 1in a 5-gallon bucket, and pour the resin over the
fiberglass patch. Use just enough resin to soak the fiberglass. (Excess
resin will bond the underlying stone to tiie mat’s underside.)

(6) Smooth cut the patch using a rubber squeegee. The resin
should cure in 5 to 10 minutes. ~

To repair damage to the folded mat hinge, use the mat
damage-repair procedures.

c. FFGM Repair--Mat Anchor Damage Only

(1) Drill new mat anchoring holes in tie mat and pavement
near the damaged anchors.

(2) Reanchor the mat with new anchor bolts, in accordance with
the original mat anchoring procedures.
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ANNEX ©
UPHEAVAL MEASUREMENT TEST PROCEDURES

A.  PRETEST ACTIVITIES

Before crater formation, the original runway profile will be determined
from a rod and level survey (Annex D, Subsection A.l).

After crater formation, each crater will be surveyed by rod and level to
determine the extent of upheaval. Survey procedures are found in Annex D,
Subsection A.2. Results from this survey will be known only by the data
collection team to prevant a test bias.

B.  UPHEAVAL MEASUREMENT TEST

The Upheaval Measurement Test will be conducted on each crater,
concurrently with the Crater hepair Test. Three teams will. measure upheaval
on each crater, each team using a different measurement method. Measuring
"2am 1 will use the super stringline, Measuring Team 2 will operate the
aipstick, and Measuring Team 3 will employ the stringline method currently
used in USAFE.

During the Crater Repair Test, each team will perform the following
activities:

1. Measure the pavement upheaval according to the appropriate
procedures.

2. [Determine the points around the crater at which upheaval begins.

3. Record the upheaval start points on the furnished data sheet.
4. Compare the data sheet with the test monitor’s record of upheaval
start points. If the measured locations do not agree with the test monitor’s
record, mark the crater based on the test monitor’s record.

C. DATA COLLECTION PROCEDURES

Procedures for this test will be integrated with the Crater Repair Test
data collection procedures. Videocameras used in the Crater Repair Test will
be used to record procedures. Times will te recorded by observers. Measured
upheaval start points will be collected by the survey team and compared witn
the upheaval team’s measured values. Equipment malfunctions will be recorded.

D. CONVENTIONAL STRINGLINE MEASUREMENTS
The stringline procedure currently used by USAFE employs a stringline

and two wupheaval marker posts. The team will measure upheaval according to
procedures found in the AFESC RRR Interim Guidance, September 1984.
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E. MODIFIED STRINGLINE MEASUREMENT PROCEDURES
1. Initial Measurement

a. On clear pavement, check the maximum tension that may be
applied to the stringline by completing the following actions:

(1) Set the eye-bolt height on the hook base to 12 1/2 inches.
(2) Set the cable height on the winch base to 12 inches.

(3) Unwind 60 feet of cable and attach it to the eye bolt on
the hook base.

(4) Have one member stand on each baseplate and winch the cable
taut until one baseplate moves.

b. At the test director’s signal, begin timing the event. With 60
feet of cable unwound, move to the designated crater, and begin the initial
measurement.. _

(1) Position the bases so the cable forms a line next to, but
about 8 feet away from the crater lip (see Figure B-1).

(2) Have one member s%and on each baseplate, and winch the
cable taut.

(3) If one baseplate moves, retighten the cable as much as
possible before the baseplate moves again.

(4) When the test team signals that the bases are in position
and the required cable tension has been r2ached, stop the clock.

¢c. On Data Sheet 16, record the line’s height from the ground at
each end, the exact cable length between stanchions, the weight of each person
standing on the baseplates, and the elapsed time for the setup.

d. At the test director’s signal, begin timing the event.

(1) With the aluminum measuring bar in hand, move one half the
distance between the bases, and measure the distance from the ground to the
cable.

(2) If this distance is less than 11 1/2 inches, the upheaval
is between the current location and one baseplate.

(3) Move one half the distance between the current position
and one baseplate. Continue with Paragrapt e.

(4) If the measured distance is more than 11 1/2 inches, the
cable is not passing over the upheaval.
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(5) Stop timing this event and move both bases closer to the
crater (parallel to the previous line).

(6) Repeat the measuring procedure.

e. Again, measure the distance between the cable and the pavement.
If the distance is greater than 11 1/2 inches, the upheaval is between the
team member and the previous measurement. If the measurement is less than 11
1/2 inches, the upheaval is between the team member and the baseplate.

(1) In either case, move one half the distance between the
current location and the 1last measurement location in the direction of the
upheaval.

(2) Repeat this procedure at the new location.

(3) If the measurement is,11 1/2 inches (+1/8 inch), this is
the start of upheaval. Mark this spot.

(4) Stop the stopwatch and record, on -Data Sheet 16, the
elapsed time for measuring.

f. Repeat procedures in Paragraphs d. and e. for the other
baseplate.

g. Repeat Paragraphs b. through f. for the second measurement by
turning one baseplate approximately 120 degrees and repositioning the other.

h. Repeat this procedure for the third and finai location.

i. Six points now should be marked around the crater. Locate
these points, and record them on Data Sheet 15.

2. Intermediate Measurement

a. At the test director’s signal, begin timing the following test
team actions.

(1) Assume a direction for the MOS.
(2) Measure the crater width perpendicular to this direction.

(3) Take the measurement either with the tape measure across
the crater or by pacing (using one pace = approximately 3 feet) outside the
crater. This measurement does not have to be precise (nearest foot is fine),
as long as the measurements used are consistent. The measurement is the
crater width, W.

b. Locate the crater’s centerline (in the assumed travel

direction) by measuring 1/2 W from one crater edge (see Figure B-2). (Pacing
the distances is fine.)
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Figure B-2. Intermediate Measurement Layout for the Stringline and Dipstick
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(1) Mark the centerline with a cone on both sides of the
crater.

(2) Six lines (three to the right and three to the left of the
centerline) then are marked parallel to this line.

(3) The distance between each line is 1/4 W (see Figure B-2).
Indicate these lines with traffic cones.

(4) After the final cone has bee. plared, stop the stopwatch.

c. On Data Sheet 17, record the elapsed time required to complete
the above measurement {intermediate layout time).

d. At the test director’s signal, start the stopwatch to time the
event. (The test team wili have 60 feet of cable already unwourd from the
initial measurement. If the crater is more than 20 feet in diameter, unwind
an additional length of cable so at least three times the crater width can be
checked for upheaval. If the crater is less than 20 feet in diameter, use the
60-foot length.)

(1) Place a modified stringline base at each end of the
centerline.

(2) Attach the free cable end to the hook base.

e. Adjust each stanchion’s height so the cable clears all
remaining debris, as weil as the crater lip. Each stanchion must remain the
same height above the pavement at each end. The vertical box on each base
adjusts upward and has markings spaced 1 inch apart.

(1) If necessary, adjust the boxes the same distance upward to
assure crater clearance.

(2) Stand one person on each base.

(3) Winch the cable taut until one base slips along the
pavement. If the base slips, retighten the cable as much as possible.

(4) Stop the stopsatch when the test team signals that the
bases are in place.

f. On Data Sheet 17, record the cable’s height from the ground at
each end, the weight of each person standing on the baseplates, and the setup
time.

. At the test director’s signal, start the stopwatch (from O
elapsed time), and begin measuring upheaval.

(1) With the aluminum measuring bar in hand, measure the

distance from the cable to the pavement at the indicated upheaval start point.
(A1l following reference distances will be based "on a 12-inch stanchion
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height. If this distance is 11 1/2 inches (+1/8 inch), the upheaval has been
marked correctly. If this distance is less than 11 1/2 inches, the upheaval
has been marked incorrectly. The real upheaval point is between the indicated
upheaval point and the baseplate.
| (2) Move one haif the distance to the baseplate.
(3) Measure the cable-to-pavement distance. If it is 11 1/2
inches (+1/8 inch), mark the location as the correct start of upheaval. If it

is Tless than 11 1/2 inches, again move one half the distance to the baseplate
and remeasure.

(4) Repeat this procedure until the exact start of the
upheaval is found and marked with a traffic cone.

(5) Or.e signaled that the initial upheaval start point is
correct or that the new start point has been marked with a traffic cone, stop
timing.

(6, Record the time to find this point on Data Sheet 17.

h. Move to the other side of the crater and repeat Paragraph g.

i.  Move the baseplates 1/4 W, and repeat the procedures in
Paragraphs d through h. Repeat this procedure for the other five lines.

J. When the extent of crater upheaval has been checked, record, on
Data Sheet 15, the location of the upheaval markers (traffic cones), as was
done for ine initial measurement.
3. Quality Control Measurement
a. Once the crater has been repaired, and at the <(est director’s
signal, start the stopwatch, and begin the quality control measurement. (The
test team already will have unwound 100 feet of cable.)

(1) Locate the previously marked centerline parallel to the
assumed travel direction.

(2) Position the bases across the crater along the assumed
centerline.

(3) Set the stanchion height to 12 inches.
(4) Attach the cable to the hooked end.
(5) Winch the cable taut until one baseplate slips.

(6) Retighten the cable as much as possible before the
baseplate moves again.
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(7) Once the test team signals that the bases are in position,
stop the stopwatch.

b. On Data Sheet 17, record the grid 1ine number, the cable height
at the winch and at the hook end, the weight of each individual standing on
the bases, the total cable length, and the time required to set up.

c. At the test director’s signal, start the stopwatch (from O
elapsed time) and begin to measure.

(1) Starting at one base, measure the distance between the
cable and the pavement/repaired crater at 10-foot intervals.

(2) The test team member taking the measurement wili call ocut
the measurements for recording on Data Sheet 18.

(3) Record the time required to take the measurements.
(4) Repeat this procedure for the other six profile lines.
F. DIPSTICK PROCEDURES
1. Initial Measurement
a. In this process, the procedure for finding the lines on which
to measure is identical to that described in Paragraphs E.2.a and b for the
intermediate stringline measurement, and therefore, will not be repeated.

b. At the test director’s signal, start timing the event.

(1) Obtain readings along the previously marked centerline by
starting at the crater edge and moving away from the crater.

(2) Record the readings on Data Sheet 19 as the operator calls
theT out. Both individuals will annotate this set of readings as AC (Figure
B-1).

(3) Continues taking readings until the change between two
subsequent readings 1is less than -.1 inch for five reading pairs. When this
difference is reached, the start of upheaval is located at the first reading
pair,

(4) Mark the start of upheaval with a traffic cone.

(5) On Data Sheet 19, record the time required to mark the
upheaval along this line.

d. Repeat this procedure for the centerline on the crater’s other
side. Annotate this 1ine as BC (Figure B-1).
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e. Move 1/4 W, and repeat the above procedure on the lines
annotated as ARl, BRI, etc. (See Figure B-2). Continue with lines ALl, BLI,
AR2, BRZ, etc.

f. After outlining the upheaval, record the traffic cones’
position, with respect to the crater, on Data Sheet 15.

2. Intermediate Measurement
At the test director’s signal, start timing this event.

(1) Set up the Radio Shack PC-2 computer to run the data
analysis program for each data set.

(2) Play back the tape recording cf the profile measurements.
(3) Input the numbers to the program.

(4) Obtain a hard copy profile printout for-each data set.

(5) From this printout, determine the start of upheaval,

(6) For each profile, record the distance away from the crater
1ip that upheaval occurs.

(7) Use this distance to locate the start of upheaval.
(8) Remark the correct start of upheaval, as necessary.

(9) On Data Sheet 19, record the time required to get the
hardcopy profiles.

(10) On Data Sheet 15, record the upheaval’s revised locatjon
and the time to obtain the profiles.

3. Quality Control
After the crater has been repaired, begin quality control
measurements. At the test director’s signal, start timing the grid Tlines’
profile through the crater in the travel direction.

(1) For this test, take profile readings of all previous
profile 1ines by recording the data and readings on Data Sheet 14,

(2) Start the profiling 10 feet from the dindicated start of
the upheaval (away from the crater).

(3) Reduce the data into profiles using the PC-2 computer.

(4) On Data Sheet 14, record the time required to complecte
each profile. Use a separate data sheet for each profile.
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G. POSTTEST ACTIVITIES

Periodically during the flight operations, the upheaval measurement teams

will measure the repair quality against the established surface roughness
criteria.
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ANNEX C
DEBRIS CLEARANCE PROCEDURES

A.  PROCEDURES

Debris density measurements will be taken after crater formation,
immediately after crater repair, after the first equipment pass, and when the
FSO designates the runway operational for peacetime use. Using the procedures
in Subsection C, measure the debris density around each crater immediately
after crater formation. Repeat the debris density measurement immediately
after each crater repair.

On the MOS designated for sweeping, perform the following actions after
both craters are repaired:

1. Start sweeping the entire designated MOS area with one pass of
the towed broom, if debris is dry and loose. Otherwise, start with a simple
pass of the regenerative sweeper. (Start sweeping time).

2. After one complete coverage by each equipment piece, record
debris distribution and density. (Data collection time-out)

3. Repeat towed broom and sweeper coverages until the SOF
indicates that the runway is acceptable for operations. Record the number of
passes for each equipment type.

4. Stop the clearance operation when the SOF approves runway
cleanliness. (Stop sweeping time).

B. DATA COLLECTION PROCEDURES

Sweeping procedures will be timed and recorded on videotape. Debris
density and distribution will be collected at the times indicated above.

C. DEBRIS DENSITY

Required equipment includes a theodolite, a Philadelphia rod, a compass,
tape measures (100-foot and 50-foot), a push broom, dust pans, sample bags and
tags, and a 35 mm camera.

Density measurements will be taken on a minimum of eight radials from the
crater’s center. Four of these radials will be aligned along the cardinal
headings or along lines parallel and perpendicular to the runway heading. The
remaining four radials will bisect the first four. Should an uneven
distribution of ejecta occur, additional measurements will be taken along two
radials defining the areas of heaviest ejecta concentration and along a radial
bisecting these two radials.

1. Establish measurement radials before craters are exploded.
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2. Determine sampling distances (after seeing the crater).
3. At each sample point
a. Place a 2- by 2-foot wooden frame over sample point.

b. Collect all debris within the wooden frame, down to the finest
particle and place in sample bags. Tag each sample bag.

c. Record the distances and number of large rocks which may not
1ie on a sample location. Rocks should fall within the following categories
(based on maximum rock dimension):

(1) Rocks larger than 12 inches

(2) Rocks larger than 9 inches, but smaller than 12 inches

(3) Rocks larger than 6 inches, but smaller than 9 inches

(4) Rocks larger than 3 inches, but smaller than.6 inches

(5) Rocks larger than 2 inches, but smaller than 3 inches

(6) Rocks larger than 1 inch, but smaller than 2 inches

d. Photograph each radial from the crater’s edge looking out onto
the debris. (Indicate, on the picture, which radial was photographed.)

e. Take several photographs looking toward the crater.

f. Photograph the sample points along a representative radial.

4. After sampling

Perform a sieve analysis on each sample, in accordance with ASTM
C136. Determine the total sample weight, then sieve th2 entire sample. Each
sample will be sieved through 1.5 inch, 1.0 inch, 0.75 inch, 0.5 inch, 0.25
inch, Number 4, Number 40, Number 60, Number 100, and Number 200 standard
sieves. For individual vrocks too large for the sieve analysis, record the
rock’s weight and its three major dimensions.

D.  POSTTEST

Additional runway sweeping may be required because of the time between
the final crater repair and the start of aircraft operations. The additional
sweeping is not part of the data collection effort.
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ANNEX D
SOILS TESTS AND CRATER REPAIR SURVEY PROCEDURES

A.  SURVEYING PROCEDURES
1. Initial Runway Survey

An initial runway survey has been conducted by AFESC. The team,
using a rod and level, surveyed along five lines, 12.5 feet apart, with the
first survey line 25 feet from the runway’s north edge and the 1last survey
line on the existing runway centerline. The lines extend from the intersection
of Runway 09/27 and the north-south taxiway out a minimum of 4000 feet.
Elevations were taken for the corners of each runway slab within the survey
area. Benchmarks are identified by paint on the pavement.

2. Crater Profile
After crater formation, the AFESC survey team will profile each
crater. For each crater, the team will measure elevations along predetermined
profile lines using a rod and level or theodolite.
To compare the results of the super stringline and dipstick methods
of upheaval determination, pattern the profile lines parallel to the traffic
direction. Proceed as follows:

a. Take a profile along the crater centerline in the traffic

direction.

(1) Begin the profile at least 25 feet from the crater’s
edge.

(2) Take a survey at l-foot intervals.

(3) Shoot all elevations from a permanent or temporary
benchmark.

(4) Continue the profile across the crater, to a minimum
of 25 feet past the crater’s edge.

b. Repeat Profile Instruction (1) along a line parallel to
the centerline. Offset the remaining profile Tines 5 feet from each other to
cover the crater.

¢. Run three profiles, according to Instruction (1), perpen-
dicular to the traffic line. One profile should be taken across the crater’s
center and the remaining profile at the crater’s edge.

d. Benchmarks must be recorded on the data sheets.
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3. Sixteen-Point Survey

A 16-point elevation survey will be taken by AFESC at various times
during each crater repair (see Annex A for the time to employ the 16-point
survey). The purpose of a 16-point survey is to monitor the crater’s
structure during the repair without resorting to a field profile. Elevations
are measured with rod and levels using the following procedure:

a. Define 16 data points on the repair surface. The 16 data
points should be arranged in a 4- by -4 grid with each point 10 feet from the
adjacent point in the row and each row 10 feet from adjacent rows. Data point
location should be measured from a reference point outside the crater, since
elevation and soil sampling will occur at the same 16 points on the crushed
stone surface layer.

b. Beginnipg at the first designated point,
(1) Shoot the elevations from a permanent or temporary
benchmark. :

(2) Record benchmark and elevation on the data sheet.
(3) Reduce all elevations to true elevation.
c. Repeat Step b for each of the 16 data points.

The 16 data points also will represent locations for soils
measurements to be made during the repair (see Section B of this Annex).
Variations to the 16-point pattern must be approved by the test director.

4. Repair Profiles

After each crater repair and at the end of each day’s trafficking,
the AFESC survey team will profile the repair to determine the final surface
elevation. For each crater, the team, using a rod and level, will measure and
record elevations along a minimum of six profile lines. In addition, upheaval
measurement teams will record the repair’s profile for comparison with the rod
and level profiles.

The profiles will be taken parallel to the crater’s centerline in
the traffic direction. Profile lines will extend a minimum of 25 feet beyond
each crater edge. Elevations will be recorded at 1-foot intervals. Mat
surface elevations will be recorded under load (use a pickup truck to depress
the mat). Profile results will include benchmark measurements.

B. SOILS TEST
1. Moisture Density
The two methods of measuring moisture content and density of the

crushed stone material during the crater repair test are the Troxler nuclear
moisture density gauge and the sand cone method. Use of the Troxler gauge
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(Model 34118) is preferred because of the sampling speed. Sand cone readings
will be taken at the test director’s discretion, in accordance with ASTM-Tast
Designation D-1556. Moisture and density values will be recorded during each
crater repair. For the Troxler gauge methed, 16 data points will be recorded
for each measurement series. Data points will correspond o the 16-point
elevation survey (Subsection A.3. of this annex). Location of the sand cone
measurement points will be specified by the test director. The test director
must approve any deviations to the data collection procedures.

2. Ajrfield Index Procedure

Before crater repair begins (see Annex A), airfield cone
penetrometer readings within the crater subgrade will be recorded. Sixteen
locations, corresponding to the 16-point elevation survey (Subsection A.3),
will be selected.

3. Proctor Test

A minimum of two 5-point proctor tests will be conducted on the
crushed stone material, in accordance with ASTM-D 1557, Method A.

4. Grain Size Analysis and Soil Classification

Before crater repair, natural subgrade soil samples will be
collected and classified, in accordance with ASTM D2487, to include complete
grain size analyses and Atterberg limits. A minimum of two sanples shall be
taken from each crater.

Before testing, all aggregate materials, including spall aggregate,
ballast rock, chipped stone, and crusned stone shall be tested for grain size
distribution, in accordance with ASTM C-13A, D-422, and C-702. A minimum of
two tests shall be run or one for each 100 tons of purchased material.

5. Sieve Analysis

Sieve analysas will be conducted in accordance with ASTM Test
Designation D-422.

6. Void Ratio Dctermination

Specific gravity tects will be conducted in accordance with ASTM
D-853.

D.  REPAIR SAG DETERMINATION (STRINGLINE)
For expendiency betwveen airrraft passes, repair monitors will measure
repair sag wusing the conventional stringline method (Intérim Guidance). If

time permits, the upheaval measui-ement teams alsn i1l record sag using the
super stringline and the dipstick.
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ANNEX E
GROUND TEAM PROZEDURES DURING AIRCRAFT OPERATIONS

A.  PRETEST ACTIVITIES

Each day, before aircraft operations, the ground team will perform the
following actions:

1. Verify communications’ operability.
2. Verify video recorders’ operability.
3. Verify mat instrumentation.

4. Inspect for FOD and sweep the main runway, Runway 09/27, and
taxiways, if required.

5. Collect aircraft weight and servicing data.
B. PROCEDURES DURING AIRCRAFT OPERATIONS
1. Repair Checks

After every aircraft taxi pass, for at least the first three passes,
and every 10th pass thereafter, the repair monitors will examine each crater
and spall closely for FOD and excessive sag. The monitors will measure the
craters with a stringline to ensure adherence to surface roughness criteria.
Also, the monitors will check the anchor bolts’ tightness on each mat. If the
bolts can be turned by hand, they must be retorqued and the 1loose bolt’s
location indicated on the data sheet.

2. Jet-Blast Event
The repair will be inspected after each jet-blast event.
3. Hot Brakes Prevention

Aircraft will be monitored for hot brakes after initial landing and
between test events. Optical pyrometer measurements will be taken in the
designated hot brake area (See Figure 5). During pyrometer readings, the
aircraft wheels will be chocked and the brakes released. If the test
E?mperature limits are approached, the tires and brakes will be cooled by

ower,

4. Vehicle Authorization
To preclude FOD during aircraft trafficking, only designated "c¢lean"

vehicles will be authorized on pavement surfaces in the test area. Authorized
vehicles will be identified by a temporary ID issued by the test director.
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ANNEX G
CRATER AND SPALL FORMATION PROCEDURES

A.  CRATER FORMATION

An Operating Instruct on (OI) for explosive crater formation will be

developed by the 823 <C(ESHR and approved by the Wing Safety Officer at
Charleston AFB, SC.

B.  SPALL FORMATION

A total of 175 spalls will be jackhammered into Runway 09/27 before the

test start. Before the test, the project officer in charge of the spall

.repair system development will identify spall sizes and locations on the

pavement using spray paint. Spalls will be numbered and sizes recorded. Each
spall, as it is formed, will be filled with water and checked for leaks.

Leaking spalls (leosing greater than or equal to 0.5 inch of water in §
minutes) will not be used as test spalls and will be repaired by other means.

Following training and one spall test event, some repaired spalls will be

Jackhammered out to create additional spalls for completing the spall test.
Solid polymer will be disposed of in a designated location.
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ANNEX H
TEST LOGISTICS

This section details the resources required for the test. Included are
lists of equipment, materials, and manpower required for each test; an overall
summary; and an indication of the resource source.
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ANNEX I
TEST SCHEDULE

Figure I-1 illustrates the detailed test schedule. Figure I-2
illustrates key pretest support activities, and Figure I-3 illustrates
posttest support activities. Runway restoration is scheduled for the 2 months
following the last test event.

The test director will contact 437 ABG/DOTX daily to obtain the scheduled

North Field missions. Runway 09/27 will be closed until restoration is
completed; however, this should not impact normal North Field operations.
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ANNEX J
MAT INSTRUMENTATION

To measure mat deformation and anchor bolt 1loads during aircraft
trafficking, the polyester FFGM, covering Crater 1, will be instrumented. This
annex contains details of the instrumentation system.

A.  INSTRUMENTATION SYSTEM DESCRIPTION

The mat instrumentation system consists of the strain gauge array on the
FFGM, instrumented anchor bolts, instrumentation cables, and an AFESC/RDCO-
provided instrumentation van containing conditioning amplifiers and a data
acquistion system. The mat sensors are connected to the instrumentation van
by a detachable, 200-foot instrumentation cable. Figure J-1 illustrates the
functional diagram of the instrumentation system. A maximum of 50 channels
will be monitored, according to the designation shown in Table J-1.

1. Mat Sensors

The FFGM will be instrumented, as shown in Figure J-2. Rossettes
and axial gauges (350 and 1000 ohm) will be wused for instrumentation. The
gauges and mat instrumentation cables will be installed on site during the
pretest week. Gauge and mat instrumentation cable installation will be
carried out in accordance with the manufacturer’s recommendations (severe
environment) and the results of the field preparation tests. The instrumented
mat will be anchored in position following the anchor bolt calibration tests.

In addition tc the FFGM-mounted strain gauges, instrumented anchor
bolts will be installed, as indicated in Figure J-2. The instrumented anchor
bolts consist of oversized bolts instrumented with three axial gauges and
field-installed, as shown in Figure J-3. The anchor bolts will be placed
after Crater 1 is proofrolled.

2. Instrumentation Van

For this test series, the van will be configured with a 96-channel
data acquistion system, 50 single-channel <conditioning amplifiers, a
14-channel analog tape recorder, a dual-channel digital oscilloscope, a
plotter, a dot-matrix printer, a voltmeter, and miscellaneous instrumentation
equipment (cables, adapters, etc.). The tape recorder will serve as a backup
to the data acquistion system. During the monitoring of aircraft trafficking,
the instrumentation van will be located approximately 200 feet south of Crater
1. During MAC scheduled air drops, the instrumentation van will be
disconnected from the mat sensors and relocated to the equipment staging area.

3. Main Instrumentation Cable
The instrumented mat will be connected to the van by the main

instrumentation cable. The cable will be constructed before the field event
and will consist of 50 dual-twisted pairs of individual cables (200 feet).
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NOTES: (1) BUSHINGS ACT AS JAM NUTS AND HOLD MAT SECURELY TO BOLT BUT DO NOT
PIN MAT TO THE PAVEMENT. SLIDING FORCE FROM MAT IS CARRIED BY THE
BOLT WHICH BENDS ELASTICALLY. BENDING CAN BE CONVERTED, THROUGH
CALIBRATION, TO HORIZONTAL FORCE. A SECOND STRAIN GAUGE 180° AWAY
AND AT THE SAME LEVEL MIGHT MAKE IT POSSIBLE TO SUBTRACT OUT ( AND

r"ffffERE) VERTICAL LOA?S. <“\N\~ﬁ
\?\\T_\ixr\_\; 1 RN :

|
I
'
=
|
|
L5

et —— S———————
—

NOTE (2)

NOTE(2)

1

NOTE (1)

V”’/’_<:~__~‘_-~ ”/’//’/,’,,, STRAIN GAUGES

3
i

,a""”” T POLYMER PLUG

e = Pt S N

(2) THIS COUNTERSINK SERVES TWO PURPOSES:
(A) PREVENTS BOLT FROM CONTACTING PAVEMENT SURFACE WHEN BENT.
(B) PROVIDES CLEARANCE FOR WIRES WHICH CAN STAY UNDER HAT AND
RUN THRU A GROOVE CUT IN CONCRETE ALONG UNDER MAT EDGE.
FILL GROOVE WITH POLYMER

Figure J-3. Instrumented Bolt Installation
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Each twisted pair will be shielded individually. The main cable will
terminate to the instrumentation van with 50 MS-type connectors into the
individual conditic ving amplifiers. The instrumented mat end of the main
cable will consist of four connectors: two for the instrumented anchor bolt
lines and two in support of the mat instrumentation channels. A1l quick-
disconnects will be shielded and moisture proofed. The main instrumentation
cable will be protected by mat splice panels anchored to the runway.

B.  INSTRUMENTATION CALIBRATION PROCEDURES

Instrumentation calibration is composed of equipment calibration/checkout
and sensor calibration. A1l instrumentation equipment wused in this test
series will be calibrated and/or checked at the RDCO instrumentation shop
before transportation to the test site. The mat strain gauges and instru-
mented bolts will be field-calibrated using test setup and procedures
established during the field preparation tests. The anchor bolt calibration
will be conducted before instrumenting mat anchors. The mat strain gauge
calibration tests will be conducted immediately following the anchoring of the
mat leading edge. Field calibration will be repeated, as required, and within
testing constraints.

C. TEST DATA COLLECTION

The mat gauges and instrumented bolts will be monitored during aircraft
trafficking events. A minimum of 10 and a maximum of 20 events will be
recorded. Other nonrecorded events will be used to evaluate the operational
status of the sensor array. The test director and instrumentation team will
decide which events will be recorded. Preliminary test results and
operational status of the instrumentation system will be reported at the
end-of-the-day briefing. Repairs to the instrumentation system will not
interfere with the aircraft operational schedule.

D.  OPERATIONAL PRECAUTIONS

1. The instrumented mat will be cleared manually with 1eaf blowers to
prevent damage to the mat sensors from the sweepers and towed broom.

2. During the }¥0u marking test, the paint machfne operator must raise
the paint machine broo: te avoid 4amaging the instrumentation system.

3. The instr: ~2sncad mat, main cable, and instrumentation van will be

off limits to all unc. dorted personnel and equipment except the test director
and instrumentation tean.
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ANNEX K
RELIABILITY AND MAINTAINABILITY EVALUATION PLAN

A Joint Reliability and Maintainability Evaluation Team (JRMET) will be
established to evaluate the reliability and maintainability (R&M) of the MOS
marking system, the bucket-mixed polymer spall repair system, the dipstick,
the super stringline, and the fiberglass mats. JRMET is a review counsel
established for system acquisition to assist in collecting, analyzing,
evaluating, and validating R&M data. This team is chaired by the program
office with representatives from the operating and support commands, OT&E and
DT&E staffs, contractors, and other staff members from the program office.
The JRMET promotes joint and independent use and evaluation of R&M data, thus
reducing duplication.

A.  NORTH FIELD 87 TEST R&M OBJECTIVES

During the North Field Test, the following critical components will be
monitored:

1. OT&E Tests
a. MOS Marking (Paint Machine)
(1) Engine
(2) Transmission
(3) Paint Heaters
(4) Paint Guns

(5) Pumps
(6) Valves
(7) Broom

(8) Broom Hoist
(9) Broom Wheels
(10) Electronics
(11) Steering
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2.

DT&E

MOS Markers

(1)
(2)
(3)

Edge Markers
Distance-to-go Markers

Barrier Markers

Bucket-Mix Spall Repair

(1)
(2)
(3)
(4)

Tests

Valves
Buckets
Drums

Gloves

Crater Upheaval Measurement Devices

(1)

(2)

Dipstick

(a) Computer/Printer

(b) Cassette Tape

(¢) Printer Paper

(d) Printer Pens

(e) Batteries

Super Stringline

(a) Stringline

(b) Stringline Winch

(c) Measurement Platform

(d) Measurement Rod

Folded Fiberglass Mat

(1)
(2)
3)

Mat
Hardware

Support Tools
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B. R&M DATA COLLECTION

R&M data will be collected on the data forms found in Section E.
Procedures for data collection are the same as described in Annex H. Al1l data
will be returned to the designated test data manager following JRMET review.

C. JRMET DATA REVIEW PROCESS

At the end of each day, the JRMET and data collectors will review
collected R&M data. Questionable R&M data entries will be clarified or
modified to the JRMET’s satisfaction.

When the JRMET is satisfied that the R&M data factually portray the
event, it will certify data accuracy for R3M analysis. As with other test
data, R&M data will not be released to anyone except those persons responsibie
for collection, analysis, evaluation, and calculation, until the R&M analysis
has been completed by AFESC and USAFTAWC. Only certified R&M data will be
used by AFESC and USAFTAWC to analyze the tested items’ R&M elements.

D. ITEM FAILURE REPORTING

If, during the R&M4 data evaluation and certification process, a potential
critical deficiency is identified, it will be reported 1in accordance with
T0-00-35D-54.
E. R&M DATA FORMS

R&M data forms are found on the following pages.
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HQ
HQ
HQ
HQ
HQ
HQ
HQ
HQ
HQ
HQ

JSAF/LEE
USAF/LEEX”
USAF/XOORB
AFRSC/DRO
AFESC/TST (LIBRARY)
AFRSC/RDC/RDCP
PACAF/DEO
PACAF/DOUP

TAC/DED

TAC/DRP

1HQ TAC/DEMM

HQ

USAFE/DEM/DES

SAF/AQPN

INITIAL DISTRIBUTION LIST
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HQ USCENTAF/LGDE

AD/YQ

AD/AFATL/DL (TECH LIB)

AFWL/NTE

AFWAL/FIRS/CDIC

AFWAL/FIEM

DTIC/DDA

USAFTAWC/TC

USA CORPS OF ENG SCHOOL/ATZA-CDO
WATERWAYS EXPERIMENT STATION/GF
20 NAVAL CONST REGIMENT 20NCR/R24
COMCBLANT

USN CIV ENG LAB/LO3AB
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